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Preface 
  In 2008 Congress established the Commission on Wartime Contracting in Iraq and 
Afghanistan in response to increasing indications of widespread waste, fraud, and abuse 
in government contracting. The eight‐member Commission is a bipartisan, independent 
entity charged with evaluating and reporting on America’s wartime contracting for 
logistics, reconstruction, and security. 
  The authorizing legislation directs the Commission to issue an Interim Report and a 
Final Report. This Interim Report to Congress describes the Commissionʹs work to date, 
which includes hundreds of meetings and briefings, analysis of existing reports and 
audits, hearings on Capitol Hill, and fact‐finding trips to the theaters of operation. This 
Report highlights some time‐sensitive issues, especially given the challenges of the 
drawdown in Iraq and the buildup in Afghanistan.  
  The Commission’s Final Report to Congress will reflect the results of all of the 
Commissionʹs work. It will include lessons learned and specific, actionable 
recommendations for permanent improvement in wartime contracting.  
  More than 240,000 contractor employees currently provide critical support for U.S. 
contingency operations in the Southwest Asia area of responsibility, which includes Iraq 
and Afghanistan. Despite the difficulty of operating in these environments, military 
personnel, federal civilian employees, and private contractors have executed countless 
support tasks faithfully and well. 
  Many have paid a personal price. As of May 27, 2009, 4,973 men and women of 
America’s military and at least 13 civilian employees of the Department of Defense have 
died in Iraq and Afghanistan. Less publicized is the fact that more than 1,360 contractor 
employees—Americans, Iraqis, and third‐country nationals—have also died in the two 
war zones. Tens of thousands more have been wounded. Criticisms of the contingency‐
contract system and suggestions for reform in no way diminish their sacrifices. 
 The Commission on Wartime Contracting in Iraq and Afghanistan is committed to help 
ensure that contract support for future contingency operations is well planned, 
efficiently executed, and rigorously overseen so that it best supports America’s military, 
diplomatic, and reconstruction efforts, and provides good stewardship of American 
taxpayers’ dollars.  
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Executive Summary 
Since 2001, Congress has appropriated about $830 billion to fund U.S. operations in Iraq 
and Afghanistan. Over that period, America’s reliance on contractors has grown to 
unprecedented proportions to support logistics, security, and reconstruction efforts 
related to those operations. More than 240,000 contractor employees—about 80 percent 
of them foreign nationals—now work in Iraq and Afghanistan, supporting the 
Department of Defense. Additional contractor employees support the Department of 
State and the U.S. Agency for International Development. 
 

Contract employees manage dining facilities, wash uniforms, guard military bases, 
protect diplomats, transport supplies, and build everything from water‐treatment plants 
to hospitals. Contractors are doing vital work, generally to good effect, but the sheer 
scale of their operations and weaknesses in the federal contract‐management and 
oversight systems create plentiful opportunities for waste, fraud, and abuse. 
 
The Commission will address nine focus areas in preparation of its Final Report. While 
these may be some of the most intractable issues, if successfully addressed they hold the 
greatest promise for significant reform in contingency contracting. They are: 
 

 leadership, culture, and accountability within the key agencies responsible for 
contingency operations; 

 staffing and training of the federal acquisition workforce; 
 pre‐deployment planning for contractor support and integration;  
 policies related to inherently governmental functions; 
 the process for defining contract requirements; 
 contract pricing and competition; 
 contractor performance and cost effectiveness; 
 visibility into and accountability of subcontractors—in particular, foreign 

subcontractors; and 
 the Iraq drawdown and the Afghanistan buildup. 
  

This Interim Report to Congress addresses problems in our system of framing, 
managing, and overseeing contracts that support American military, diplomatic, and 
reconstruction activities. Some of these problems, noted below as “Issues of Immediate 
Concern,” require prompt attention as well as systematic study and ultimately 
recommendations for statutory, regulatory, or organizational change. 
 
The report reviews long‐standing issues such as shortages of trained acquisition 
personnel that still plague U.S. operations. It also addresses the heavy reliance on 
foreign subcontractors who may not be accountable to any American governmental 
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authority. It calls attention to new concerns such as the implications of hiring foreign 
contract workers to guard U.S. military bases. And it takes note of the inadequate plans 
and resources available to manage an enormous task of shipping property back to the 
United States or to other areas of U.S. operations, transferring it to the Iraqi government, 
or disposing of it as we leave Iraq and bolster operations in Afghanistan. 

ISSUES EXAMINED IN THE INTERIM REPORT 

The body of this Interim Report is organized into five chapters. The first, Management 
and Accountability, offers essential background on the government’s use of contingency 
contractors and examines high‐level, overarching issues of contract management, 
accountability, policy, and process that permeate the succeeding narratives. Chapters 2, 
3, and 4 cover the major functional areas of the Commission’s work: Logistics, Security, 
and Reconstruction. Each chapter lays out the work to date and the items on the agenda 
for the Commission’s future work. The concluding chapter, On the Agenda, gathers the 
projected lines of investigation from each of the preceding chapters to outline an 
integrated framework for our path forward. 
 
The chapters describe current knowledge and the results of fact‐finding work. They 
review incidents, diagnose problems, and identify points for future inquiry and analysis. 
Some of the key issues discussed in these chapters include:  

Management and Accountability 
 Neither the military nor the federal civilian acquisition workforces have 

expanded to keep pace with recent years’ enormous growth in the number and 
value of contingency contracts. 

 Contracting agencies must provide better and more timely training for 
employees who manage contracts and oversee contractors’ performance. In 
particular, members of the military assigned to perform on‐site performance 
oversight as contracting officer’s representatives often do not learn of the 
assignment until their unit arrives in theater, and then find insufficient time and 
Internet access to complete necessary training. 

 Contract auditors are not employed effectively in contingency contracting. 
 Contracting officials make ineffective use of contract withhold provisions 

recommended by their auditors, and many contract audit findings and 
recommendations are not properly resolved. 

 The government still lacks clear standards and policy on inherently 
governmental functions. This shortcoming has immediate salience given the 
decisions to use contractors in armed‐security and life‐support tasks for military 
units. 
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Logistics 
 Contractors provide critical support to U.S. military personnel in Iraq and 

Afghanistan, yet the Department of Defense cannot provide a complete 
accounting of all the contracted support it relies upon. The absence of definitive 
information affects commanders’ ability to understand and make best use of the 
support they receive, and impedes policy makers’ ability to address the 
appropriate balance between contractors and military personnel. 

 The Department of Defense has failed to provide enough staff to perform 
adequate contract oversight. Inadequate oversight, poorly written statements of 
work, lack of competition, and contractor inefficiencies have contributed to 
billions of dollars in wasteful spending in the Army’s largest contract for support 
services, the Logistics Civil Augmentation Program or LOGCAP contract.  

 Contractors are playing a key role in the drawdown of U.S. military forces in 
Iraq. As military units withdraw from bases, the number of contractor employees 
needed to handle closing or transfer tasks and to dispose of government 
property will increase. Strong government oversight will be required, but 
preparations for this major shift out of Iraq and into Afghanistan or other areas 
are sketchy. 

Security 
 The Rules of Engagement for the military differ significantly from the Rules for 

the Use of Force for private security contractors. The Rules for the Use of Force 
for private security contractors guarding forward operating bases may not 
adequately protect military personnel. 

 Documented problems with the selection, training, equipping, arming, 
performance, and accountability of private security‐contractor employees will 
require policy and regulatory changes to provide more effective oversight.  

Reconstruction 
 Attempts to achieve unity of effort and more measurable results are hampered 

by weaknesses in the planning, organizing, coordinating, and oversight of 
reconstruction and development projects.  

 Reconstruction, stabilization, and development activities in contingency‐
operation zones can involve numerous government agencies, private‐sector, and 
nongovernmental organizations. Yet there is no locus of planning, coordination, 
and information—a situation that undermines the goals of the total effort, and 
one that should be corrected. 

 The lack of coordination between USAID projects and the Department of 
Defense’s Commander’s Emergency Response Program funded projects is a 
serious problem that needs to be addressed to maximize capacity building and 
avoid cross‐purpose efforts. 
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THE COMMISSION’S MANDATE 

The Commission is investigating contingency contracting in a wartime environment.1 
Reliance on contingency contractors has grown for several reasons, including: 
 

 the ease of engaging contractors rather than hiring new federal civilian 
employees, 

 post‐Cold War reductions in military personnel, 
 federal civilian work force not keeping pace with demands,  
 lack of adequate planning for extended contingency operations, and 
 unplanned and untimely budgeting. 

 
The combination of this growing reliance with a mixture of hasty decisions, lack of 
planning, day‐to‐day exigencies, and other factors—especially long‐standing problems 
in staffing and training the federal civilian and military workforces that perform the 
work, as well as manage and audit contracts—has stressed our system of wartime 
contracting and generated widespread criticism. That is why Congress created the 
Commission. 
 
In 2008, Congress established the Commission on Wartime Contracting in Iraq and 
Afghanistan. Lawmakers designed the Commission as an independent, bipartisan panel 
to assess a range of issues related to wartime contracting, including the extent of waste, 
fraud, abuse, and mismanagement of wartime contracts in Iraq and Afghanistan, and to 
make recommendations concerning contracting for reconstruction, logistical support, 
and security functions. Details from the authorizing language, Section 841 of Public Law 
110‐181, appear in an appendix to this Report. 
 
Part of the Commission’s mandate is to survey and assess—but not re‐create—the work 
of others who have examined contracting issues. These include the Government 
Accountability Office, the Congressional Research Service, the Commission on Army 
Acquisition and Program Management in Expeditionary Operations (better known as 
the Gansler Commission), and academic and non‐governmental organizations. 
 
Another, especially important resource is the work of the Special Inspector General for 
Iraq Reconstruction, the Special Inspector General for Afghanistan Reconstruction, and 

                                                 
1 As stated in 10 U.S.C. § 101(a)(13), the term contingency operation means “a military operation 
that – (A) is designated by the Secretary of Defense as an operation in which members of the 
armed forces are or may become involved in military actions, operations, or hostilities against an 
enemy of the United States or against an opposing military force; or (B) results in the call or order 
to, or retention on, active duty of members of the uniformed services under [other portions of this 
title] … or any other provision of law during a war or during a national emergency declared by 
the President or Congress.” 
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the Inspectors General for the Department of Defense, the Department of State, and the 
U.S. Agency for International Development. Their investigations have been a vital input 
to this Commission’s work. We will continue to monitor their reports and maintain our 
professional contacts with them. We are determined to capture the lessons of their 
valuable work in our Final Report to Congress and ensure that their recommendations 
are not overlooked or lost. 

ISSUES OF IMMEDIATE CONCERN 

Many issues appear in this Report. Some are already well defined and are receiving 
close attention for research and evaluation. Others—as previewed in Chapter 5, On the 
Agenda—have been flagged for scrutiny as the Commission proceeds on its work plan 
toward the Final Report to Congress.  
 
We believe some issues, however, should not wait for complete analysis in our Final 
Report. Evidence already in hand makes it clear some issues of immediate concern 
require prompt action to avoid further undermining U.S. objectives and wasting more 
taxpayer money: 
 

 The drawdown of U.S. forces in Iraq risks incurring enormous waste, which 
could range from completion of work that may not need to be done, to poorly 
controlled handling and disposition of U.S. government property. 

 There is a critical shortage of qualified contract‐management personnel in theater 
and those that are there are stretched too thin. In particular, the process for 
designating and training contracting officer’s representatives to check contractor 
performance in theater is broken. 

 The benefits of competition are not being fully realized because of the slow pace 
of the transition from LOGCAP III to the more competitive LOGCAP IV logistics 
support contract. 

 Too many contractor business systems are inadequate and must be fixed. 
 There is a need for greater accountability in the use of subcontractors. 

Subcontracts account for about 70 percent of the work, but government has very 
little visibility into their operations. 

 The effectiveness of contractor support of expanded U.S. operations in 
Afghanistan is compromised by the failure to extract and apply lessons learned 
from Iraq, particularly those about poor coordination among agencies. 

 The Department of Defense should accelerate its plans to establish a contracting 
command in Afghanistan. The troop surge in Afghanistan demands that 
contracting oversight be conducted in‐country rather than from Iraq, which is 
currently the case. 

 The Department of Defense should take immediate steps to ensure that 
contractors providing security for our operating bases are well trained and 
equipped to provide strong force protection to our military.  
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CONCLUSION 

This Interim Report is a snapshot of work in progress. In the months ahead, we will hold 
additional meetings with representatives of federal agencies, military, contractors, non‐
governmental organizations, and others, including scholars. We will conduct additional 
hearings, make additional trips to the theaters of operation, gather more information in 
stateside meetings with stakeholders, and further develop research strategies. When our 
investigations uncover possible violations of law or regulation, we will make additional 
referrals to law‐enforcement and administrative officials. 
 
Our aim is to diagnose specific problems, uncover systemic causes, and produce 
actionable recommendations for reform in our Final Report to Congress. Current 
projects may change to adapt to new findings or new developments, and new tasks will 
no doubt emerge. Throughout that process, we will be guided by our statutory mandate 
and by our professional determination to provide a roadmap for reforms that will assist 
our government and military to manage contingency operations. 
 
We will also remember hindsight has 20/20 vision, and meticulous evaluations of past 
events can overlook the fog and friction that always mark combat operations. While we 
shine light on governmental and industry shortcomings to ready ourselves for our 
country’s next engagement, we honor the efforts—at times heroic—of all those who 
provide support to the warfighters and government employees who carry out America’s 
missions.  
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Chapter 1  
Management and Accountability 
During the past several months the Commission asked the federal acquisition 
community several fundamental contingency‐contract management questions.  
 

 Why did the contingency‐contract management process used in Southwest Asia 
permit so many performance problems?  

 Why have these long‐standing problems not been fixed?  
 Why have resources not been made available to adequately staff the acquisition 

workforce?  
 Why is the contingency workforce not getting proper training?  

 
The answers are complicated and interrelated: 
 

 Strategic planning is lacking;  
 Speed during contingency contracting takes priority over precision; 
 Performance incentives are inadequate or counterproductive; 
 Force‐structure ceilings are imposed; 
 Agency cultures fail to adapt; and 
 Policy and budget decisions drive unintended consequences. 

 
These issues are well documented, but the dilemmas they represent are also deeply 
rooted and resistant to change. The Commission is focusing on the root causes of these 
long‐standing problems and on identifying methods to overcome barriers to 
improvement. We are analyzing the potential obstacles to successful adoption of 
previous audit‐report recommendations, and are applying this insight to develop 
specific improvements and an actionable implementation plan.  
 
Recurring management themes resonate through all phases of contingency contracting. 
Acquisition managers will recognize that these themes align closely with the essential 
management cornerstones that the Government Accountability Office identified in its 
Framework for Assessing the Acquisition Function at Federal Agencies.2 These themes 
include:  
 

 human capital management,  
 knowledge and information systems execution,  
 policy and process implementation, and  

                                                 
2 GAO Report 05‐218G, Framework for Assessing the Acquisition Function at Federal Agencies, 
September 2005. 



C H A P T E R   1  

 8

 organizational leadership and alignment.  
 
The Commission’s work also includes an in‐depth examination of contractor 
accountability, so we will address a fifth management cornerstone (one originally 
included in a draft version of the Framework): financial accountability. 
 
This chapter explores elements of these five cross‐cutting management themes. 
Succeeding chapters elaborate on some specific challenges within the context of the 
Commission’s three functional contingency‐contracting areas: Logistics, Security, and 
Reconstruction.  

HUMAN CAPITAL  

Comprehensive human‐capital management lies at the heart of effective contract 
management. It demands a strategic, integrated approach to recruitment, training, 
development, and retention of the acquisition workforce. Agencies often must revise 
and implement appropriate doctrine and personnel policy to accomplish the goals of a 
strategic human‐capital plan and align resources to mission requirements. 
 
From fiscal years (FY) 2001 through 2008, the Defense Department’s reported obligations 
on all contracts for services, measured in real‐dollar terms, more than doubled—from 
roughly $92 billion to slightly over $200 billion. In fiscal year 2008, this figure included 
more than $25 billion for services to support contingency operations in Iraq and 
Afghanistan.3 These figures do not include State and U.S. Agency for International 
Development (USAID) contracts. While the numbers and value of service contracts in 
Iraq and Afghanistan have risen dramatically, agencies have not increased the trained 
and skilled acquisition workforce in numbers sufficient to ensure that contractors are 
performing as required.  

The Contingency Contracting Workforce Remains Understaffed 
Understaffing is one of the most critical barriers to effective contract management. The 
shortage of properly trained acquisition professionals is evident in all phases of the 
acquisition process—from requirements generation to post‐award execution and 
contract close‐out. Understaffing affects other areas as well. Leadership seeks alternative 
solutions, and the path of least resistance has resulted in hiring contractors to fill the 
staffing void. This response to understaffing puts contractors in a position to potentially 
perform inherently governmental actions.  
 
In May 2009, the Secretary of Defense announced a plan to bolster the acquisition 

                                                 
3 GAO Testimony before the Defense Acquisition Reform Panel, Committee on Armed Services, 
U.S. House of Representatives, 09‐643T, Defense Acquisitions: Actions Needed to Ensure Value 
for Service Contracts, April 23, 2009, 1. 
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workforce by reducing staffing shortages. Under the fiscal 2010 budget request, the 
department would begin reducing its reliance on support‐service contractors by 
replacing contractor personnel with approximately 13,800 government employees. By 
2015, the acquisition workforce would grow by about 20,000.4 This plan begins a 
fundamental overhaul of DoD’s approach to contract management and will reduce some 
of the understaffing shortages in order to improve support to the contingency‐
contracting mission. 

Contracting Officer’s 
Representatives  
Contracting officer’s representatives 
(CORs) are important members of the 
acquisition workforce—perhaps 
especially important in a contingency 
environment, where the risk of failure has 
great consequences. CORs are appointed 
in writing by a contracting officer to 
perform a number of contract 
administration and oversight duties. They 
generally perform their contractor 
oversight role in addition to their primary 
job responsibilities. During Commission 
interviews with CORs in Iraq and 
Afghanistan, several CORs expressed 
concerns about the lack of sufficient time 
to properly oversee contractor 
performance. They recognize that 
monitoring a contractor’s technical 
performance is one of the most important 
aspects of contract management. But so 
long as their performance is evaluated on 
their primary job responsibilities, their 
added COR responsibilities will always be 
considered a secondary priority. 
 
Simple and complex service contracts demand different levels of COR commitment. For 
example, a service contract with a short duration, a single service requirement, and low 
dollar value may need no COR oversight. However, a high‐dollar‐value contract with a 
broad scope of work requiring scientific or technical expertise where the risk of 
performance is high may require a full‐time COR. Every complex service contract 
                                                 
4 DoD Office of the Assistant Secretary of Defense (Public Affairs) News Release, DoD Releases 
Fiscal 2010 Budget Proposal, May 7, 2009. 

Cracks in Kabul 
 
During its April 2009 trip to theater, 
the Commission toured the New Kabul 
Compound, soon to be U.S. Forces 
Afghanistan headquarters.  
We observed structural cracks, 
improper plumbing (and thus 
unusable bathrooms), an incorrectly 
sized sewage system, broken and 
leaking pipes, sinking sidewalks, and 
other construction defects.  
 
The Army should not have accepted a 
building in such condition. At the 
Commission’s request, the DoDIG 
agreed to perform a quick review of 
the situation. The resulting lessons 
learned could help preclude future 
shortcomings in contract oversight and 
hold contractors to a higher standard 
of accountability. 
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requires a devoted COR.  
 
Despite the acquisition communities’ shared recognition of the importance of CORs in 
the contract‐management process, there are often inadequate numbers of qualified 
CORs assigned to contractor oversight in Iraq and Afghanistan. There is a general lack of 
COR training, insufficient time for military CORs to perform duties, and improper 
alignment of COR skills to the types of service contracts they are required to monitor. 
 
Improper contract oversight has been repeatedly documented in past audit reports, 
inspections, and testimony. In the Comptroller General’s January 2008 testimony before 
the U.S. House of Representatives Committee on Armed Services, he specifically linked 
contractors’ poor service‐contract performance to the lack of CORs to oversee execution 
of contracts.5 The Comptroller General testified again in March 2008, confirming that 
deficiencies in contractor‐oversight personnel have cost the government money and 
hampered the process of ensuring that contractors are performing as required.6 
Interviews and briefings provided to Commission members as recently as April 2009 
confirmed that problems with staffing CORs and monitoring contractor performance 
have changed very little. 

 

COR Appointments Are Not Increasing with the Requirements 
The drawdown of combat forces in Iraq and the simultaneous buildup in Afghanistan 
are two strategic military changes that will require an increase in service‐ and 
construction‐contract oversight in both locations. As bases close in Iraq, military units 
and their military CORs are leaving. In an April 2009 interview at Camp Victory in Iraq, 
a Defense Contract Management Agency (DCMA) representative expressed concern 
over the agency’s Central Iraq region, where military units have already moved out and 
left critical shortages in CORs overseeing remaining contractors in that area.  
                                                 
5 GAO Testimony before the Subcommittee on Readiness, Committee on Armed Services, U.S. 
House of Representatives, 08‐621T, Defense Acquisition: Existing Guidance and Other Actions 
Needed to Improve DoDʹs Oversight and Management of Contractors in Future Operations, 
January 23, 2008, 9‐10.  
6 GAO Testimony before the Subcommittee on Readiness, Committee on Armed Services, U.S. 
House of Representatives, 08‐572T, DoD Needs to Reexamine Its Extensive Reliance on 
Contractors and Continue to Improve Management and Oversight, March 11, 2008, 3. 

Without proper oversight, the government cannot confirm that contractors are 
performing in accordance with contract requirements, cannot support payment of 
award or incentive fees, cannot support the certification of invoices for services 
performed, and cannot ensure that services critical for the completion of our military 
and reconstruction missions are performed. Any one of these conditions invites 
waste and abuse. Taken together, they are a perfect storm for disaster. 
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The Commission shares the DCMA representative’s concern that the drawdown of 
military service members may leave the U.S. government’s interests in a vulnerable 
position as contractors perform with even less oversight. As future drawdown plans are 
developed, ensuring that adequate numbers of CORs are assigned will become even 
more important to providing proper contractor oversight. 
 
KBR, Inc., (formerly Kellogg, Brown, and Root) still provides support services in 
Southwest Asia under the Army’s single‐award contract (LOGCAP III). The U.S. Army 
recently awarded a follow‐on contract for its Logistics Civil Augmentation Program 
(LOGCAP) requirements. The new LOGCAP IV contract now has three vendors—KBR, 
DynCorp International, and Fluor Intercontinental—who must compete for task orders. 
The transition to LOGCAP IV and its mandatory task‐order competitions will increase 
the level of contracting activity and likely increase the number of active task orders that 
require COR oversight.  
 
In a similar scenario, a preference to use local national companies in Iraq and 
Afghanistan for a variety of service contracts will also increase the requirement for 
oversight personnel.7 With the amount of contract activity and number of task orders set 
to multiply, the number of CORs to monitor the contractors will need to increase 
commensurately.  
 
COR understaffing exists throughout the U.S. Army Central Command area of 
operations, so certified CORs are often vastly overworked. In April 2009, Combined 
Joint Task Force‐101 in Afghanistan told the Commission that one of their CORs had 19 
contracts to monitor; a COR from Task Force Warhorse said he is responsible for 
overseeing 15 contracts and conducting four performance reviews—all as extra duty 
after he completes his three primary duties. The average COR in the region had 3.55 
contracts to monitor. The shortage of CORs has prompted contract‐oversight solutions 
of questionable effectiveness. DCMA told the Commissioners that contractor “self 
policing” had been tried, but “did not work out.” A military officer said he knew of 
contracts being performed in Afghanistan that were being “monitored” by CORs 
physically located in the United States.  

Training For Military CORs Is Often 
Inadequate  
Adequate training for CORs plays an essential role in 
building a capability to effectively monitor of services 
provided by contractors. The DoD Inspector General 

                                                 
7 Section 886 of the 2008 National Defense Authorization Act authorized the set‐asides; they are 
being implemented in part through the Iraqi First and Afghan First programs. 

One soldier described 
the COR nomination 
and appointment 
process as a “Hey, 
you” pickup game. 
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noted in a 2008 report that problems with sparse training of oversight personnel had 
persisted since FY 2003 for operations in Iraq and Afghanistan.8 When The Commission 
visited Camp Hammer and Camp Delta in Iraq, military service members said they 
arrived with no prior information about COR requirements or contractor management 
responsibilities. Because military service members are not made aware of COR 
requirements before their arrival, one soldier described the nomination and 
appointment process as a “Hey, you” pickup game. The COR at Task Force Warhorse in 
Afghanistan said, “we were given a two‐hour course and told to run with it.” 
 
This ad hoc “nomination” of untrained and inexperienced CORs has created a critical 
need for substantive, just‐in‐time COR training. Department of Defense CORs are 
required to complete the Defense Acquisition University (DAU) online COR training 
before appointment, but the interviewees in Iraq told the Commission that Web‐based 
training is not easily accessible after arrival in theater because of information‐technology 
infrastructure constraints and slow data‐transmission rates. These constraints contribute 
to longer than necessary training periods, a harried experience for the COR nominee, 
and a gap in contractor oversight while training is pending. A pressing need remains for 
a better solution to the DAU COR training challenges.  
 
The remote location of COR nominees and the need to reduce the time elapsed in 
appointing them makes it important to provide for DAU training through alternatives to 
instructor‐led classes in the United States and Web‐based training methods. These 
alternatives do not yet exist, even though the university has received more than 100 
requests that COR training be distributed on a compact disc, according to the DAU 
Performance Learning Director interviewed by a Commission member in April 2009. 
Because COR training and certification is a prerequisite for appointment and the COR 
role is critical to contingency‐contract management, in light of this unmet demand, the 
Commission intends to study the topic in more depth. 
 
Nominating and appointing CORs for particular contracts is a continuous process 
because of the frequent rotations of personnel and constantly changing contingency‐
mission requirements. A Defense policy memorandum requires that COR assignments 
for contractor oversight be made prior to contract award, yet the advance appointment 
process does not provide a remedy for replacing CORs that rotate out of their 
assignments, leaving active contracts without government oversight.9 The lack of 
collaboration among military and federal civilian employees involved in the contractor‐
oversight process makes the COR nomination and appointment process very 

                                                 
8 DoD Inspector General Report D‐2008‐086, Challenges Impacting Operations Iraqi Freedom and 
Enduring Freedom Reported by Major Oversight Organizations Beginning FY 2003 through FY 
2007, July 18, 2008, 5‐6.  
9 DoD, Secretary of Defense Memorandum, Monitoring Contract Performance in Service 
Contracts, August 22, 2008. 
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Without accurate and timely 
contract-transaction data, 
acquisition managers cannot 
make quality strategic-
sourcing decisions or provide 
necessary acquisition-
workforce and budgetary 
resources. 

challenging.  
 
The Commission discovered positive changes 
in the stakeholders’ approach to manage this 
shared responsibility. Contracting officials in 
the Joint Contracting Command‐Iraq/ 
Afghanistan (JCC‐I/A) and DCMA have 
begun monitoring the redeployment dates of 
CORs assigned to their active contracts. This 
visibility allows contracting officers to 
identify the need for replacements earlier, 
provides nominees with an opportunity for advance training and familiarization, and 
ultimately avoids lapses in contractor oversight. However, the staffing and training of 
CORs remains a risk due to the ongoing absence of effective contract oversight. 
Immediate action by DoD leaders is necessary to ensure timely contract oversight while 
longer term staffing increases are being put in place.  

Procurement and Contract Auditors 
Lack of resources within the Defense Contract Audit Agency (DCAA) is a significant 
factor contributing to ineffective audit coverage. The Government Accountability Office 
(GAO) has raised serious concerns about the quality of some DCAA audits of 
contractors’ business systems.10 DCAA’s overall staffing levels have remained relatively 
constant at roughly 4,000 since FY 2000, even though DoD contract transactions have 
increased by 328 percent—from 304,500 in FY 2000 to over 1.3 million in FY 2006.11  
 
With this rapid and significant increase, DCAA audit managers are faced with difficult 
choices as they manage and prioritize their workload. More often than not, the 
important DCAA‐initiated audits of contractor business systems are postponed or 
deferred to perform customer‐initiated audits that always receive the highest priority. 
Auditor staffing challenges are particularly acute in theater. During our spring 2009 visit 
to Afghanistan, we learned that DCAA has only four people there, two at Bagram Air 
Base and two at Kandahar. This staffing posture clearly limits the service DCAA can 
provide to valuable contract‐audit requirements, as the announced buildup in 
Afghanistan takes place.  

                                                 
10 GAO Report GAO‐08‐857, DCAA Audits – Allegations That Certain Audits at Three Locations 
Did Not Meet Professional Standards Were Substantiated, July 2008. 
11 Defense Business Board Report FY09‐1, Independent Review Panel Report on the Defense 
Contract Audit Agency, October 2008, 5. 
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KNOWLEDGE AND INFORMATION SYSTEMS 

Data Systems Are Inadequate to Measure 
Contingency‐Contracting Activity 
There are three common metrics for determining the level of contract activity: 
procurement transactions, budget appropriations, and contract disbursements. 
Determining the level of activity, the number of acquisition personnel to manage the 
activity, and where to assign the personnel are critical functions of contingency‐contract 
management. Without accurate and timely contract‐transaction data, acquisition 
managers cannot make quality strategic‐sourcing decisions or provide necessary 
acquisition‐workforce and budgetary resources. As a program or mission matures, 
acquisition managers must analyze contract‐transaction data to glean information on a 
number of contract‐management issues.  
 
Fundamental data points that acquisition managers need for effective planning include: 
 

 number of transactions, 
 transaction values,  
 contract type (for example, fixed‐price or cost‐reimbursement),  
 classification of products and services being acquired, and  
 locations of service‐contract performance.  

 
Reliable transaction information allows acquisition managers to make informed 
decisions about recruiting an adequate number of staff to manage the workload; identify 
appropriate skill levels for the acquisition team that will perform contract formation, 
administration, and oversight duties; and develop a budget forecast to accomplish the 
contract‐management function.  
 
The Federal Acquisition Regulation (FAR) requires executive agencies to collect and 
report their contract‐transaction data to the Federal Procurement Data System‐Next 
Generation (FPDS‐NG) system.12 Because it is extremely important that data contained 
in FPDS‐NG are accurate, complete, and submitted in a timely manner, the Office of 
Management and Budget recently put additional emphasis on the data‐collection 
process by requiring agencies to certify the results of a statistically valid data assessment 
and to report the accuracy and completeness of critical FPDS‐NG data fields.13  
 
Though the FPDS‐NG database is much more comprehensive and accurate than it was 
even a few years ago, it still is not a reliable tool for determining the breadth and extent 

                                                 
12 FAR, subpart 4.603. 
13 Office of Management and Budget Letter, Improving Acquisition Data Quality–FY 2008 FPDS‐
NG Data, May 8, 2008. 
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of current dollars obligated and current actions performed in support of operations in 
Iraq and Afghanistan.  
 
In 2007, an audit of the FPDS‐NG system revealed that it provided no method to 
distinguish procurement transactions of significant national interest from routine 
transactions.14 The FPDS‐NG system was then revised to include a national‐interest‐area 
field that can be used to designate the contingency or emergency to which it relates. The 
FPDS‐NG system’s national‐interest‐area field has been used increasingly to identify 
transactions that support domestic national emergencies, but it has not yet been used to 
track transactions supporting military contingencies.  
 
Since the FPDS‐NG system cannot be relied upon to produce accurate and timely 
information regarding the level of contingency contracting activity, acquisition 
managers often rely on information from alternative data systems as a measure of 
workload. The alternatives are budget appropriations and contract disbursements. 
 
Budget appropriations, while common, are an imperfect metric. Contract obligations 
and performance often lag behind appropriated budget authority because only some 
portion of funds is obligated in the year appropriated. The time for planning and 
negotiating contracts makes annual procurement appropriations an unreliable indicator 
of workload and procurement activity in a given year. 
 
Contract disbursements are also used to measure contracting activity. Contract 
payments made when goods and services are delivered would be a good measure of 
spending rates and actual performance activity, except that DoD does not track outlays 
for routine and contingency‐related contracts separately. Without that differentiation, 
contract disbursements cannot be relied upon to accurately measure the level of 
contingency‐contract activity.  
 
Given the shortcomings of obligations, appropriations, and disbursements as measures 
of contingency‐contracting activity, acquisition managers are left to the difficult task of 
analyzing some aspects of all three metrics to determine workload trends. The federal 
information systems’ inability to provide reliable information has undoubtedly 
complicated contingency‐contract management. The Commission will continue to 
analyze the information systems’ limitations.  

                                                 
14 General Services Administration Inspector General Report A070101/Q/R/P07003, Limited Scope 
Audit of Disaster Reporting through the Federal Procurement Data System – Next Generation, 
March 30, 2007, 3. 
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Complete and Accurate Numbers for Contractor Support 
in Southwest Asia Are Unavailable  
Contractors play a substantial role in supporting the United States’ current military, 
reconstruction, and diplomatic operations in Iraq, accounting for a significant portion of 
the manpower and spending for those activities.15 Aggregate data are available, but 
there is limited detail on the full array of contractor support—information that 
commanders and policymakers need to make mission‐critical decisions.  
 
There is no single, common operating picture of all contract support in the U.S. Army 
Central Command area of operations. In October 2007, DoD reported to Congress that 
functional oversight and control of the number of contractors who accompany U.S. 
forces to forward areas of operations in Southwest Asia had not been adequate because 
there was no capability for a centralized tracking and functional management process.16 
To address this issue, DoD designated the Synchronized Pre‐deployment and 
Operational Tracker (SPOT) as the joint database for tracking contractor personnel, the 
active contracts on which they work, and other administrative information.  
 
The DoD’s alternative data source for contractor support personnel is the U.S. Army 
Central Command’s quarterly census of contractors that tracks an aggregate number of 
contractor personnel. The raw data also include information on the number of contracts 
by the reporting contracting organization. The contractor‐census report does not include 
contractor personnel working for agencies such as the Department of State or the U.S. 
Agency for International Development. The Commission has not located comparable 
data for these agencies. 
 
In April 2008, DoD reported to Congress again, saying that SPOT would achieve 100 
percent Web‐based accountability of DoD contractors in the U.S. Army Central 
Command area of operations by the fall of 2008. As of April 29, 2009, the SPOT database 
reflects 159,579 active contractor records in SPOT, or approximately 66 percent of the 
number of contractors reported in U.S. Army Central Command’s most recent census. 
The delay in achieving 100‐percent accountability is due to several factors, including 
data‐capture systems that do not link to one another and a lack of resources to deploy 
some data‐capture systems. 
 
U.S. Army Central Command’s second‐quarter fiscal year 2009 census reflected 242,657 
active DoD contractor personnel in its Southwest Asia area of operations. This total 
includes 132,610 in Iraq, 68,197 in Afghanistan, and 41,850 in other Southwest Asia 
locations. 

                                                 
15 Congressional Budget Office, Contractors’ Support of U.S. Operations in Iraq, August 2008. 
16 DoD Report to Congress, DoD Program for Planning, Managing, and Accounting for 
Contractor Services and Contractor Personnel During Contingency Operations, October 2007.  
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During its April 2009 trips to Iraq and Afghanistan, the Commission sought to identify 
the total picture of contractor support in those countries. Officials in both Iraq and 
Afghanistan told us that there was no central list of all contracts providing support. The 
Commission was unable to put together a complete footprint of the contracts being 
performed at the bases we visited. GAO has also been unable to identify complete and 
reliable data on contractor personnel in Southwest Asia. Only DoD provided data on the 
number of contractor personnel, but officials have told GAO that its census data were 
not routinely evaluated for accuracy or completeness.17  

 
At Camp Delta, one official said, “contractors directly or indirectly affect every mission 
on this [forward operating base].” Data were equally incomplete in Afghanistan. One 
base commander in Afghanistan said that other than LOGCAP, he had no idea of how 
many contractors were on and off his base daily. This lack of information affects many 
areas of a commander’s oversight and planning responsibilities—not the least of which 
is a commander’s responsibility for all personnel and activities under his or her area of 
operation. 

Contingency‐Contracting Lessons Learned  
Are Not Shared Effectively  
The Commissionʹs authorizing statute requires that its Final Report shall, among other 
things, “identify lessons learned relating to contingency program management and 
contingency contracting covered by the study.” Lessons learned are harvested from 
experience: they are confirmed observations, but are more particularly observations that 
can be transmitted and used as policy, doctrine, or guidance for future action. 
Identifying, recording, and transmitting lessons learned is an important way to save 
time, lives, and money. 
 
The U.S. government faces many of the same kinds of difficulties with contract 
management in Iraq and Afghanistan that were present in previous military operations. 
In 1997, the GAO’s National Security and International Affairs Division recommended 
that the Department of Defense incorporate lessons learned from the Bosnia 
peacekeeping mission and other Balkans operations to improve the efficiency and 
effectiveness of the Army’s LOGCAP contract.18  

                                                 
17 GAO Report 09‐19, Contingency Contracting: DoD, State, and USAID Contracts and Contractor 
Personnel in Iraq and Afghanistan, October 1, 2008, 6. 
18 GAO/NSIAD Report 97‐63, Contingency Operations: Opportunities to Improve the Logistics 
Civil Augmentation Program, February 11, 1997, 25. 

There is still no clear picture of who the contractors in theater are, what services they 
provide, which contracts they perform, and what their support costs are.  
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In its 2003 report to the U.S. Senate Committee on Armed Services, GAO recommended 
that the department ensure that the method used to gather lessons learned incorporate 
four process elements: collection, verification, storage, and dissemination.19 In 2006, 
when the GAO’s Director of Defense Capabilities and Management completed the 
agency’s review of long‐standing problems, he reported that no organization or entity 
within DoD was responsible for developing procedures to systematically collect 
information on the use of contractors to support deployed forces or to share its 
institutional knowledge.20  
 
The Defense Department has since taken steps to improve its institutional knowledge‐
sharing processes. In 2007, DoD reported creation of a Joint Contingency Contracting 
Community of Practice knowledge portal that is housed on the Defense Acquisition 
University Web site. The Community of Practice Web site serves as a repository for 
policy and guidance information, pre‐deployment information, tools, and after‐action 
reports for use by the contingency‐contracting community.21 The DoD directed each 
military service to identify a point of contact for contributing after‐action reports and 
lessons learned to the Community of Practice.22 
 
The department also hosts a number of Web sites with reference and training materials 
to address the lessons‐learned void. Examples include the Web sites operated by the 
Office of Defense Procurement and Acquisition Policy, the U.S. Joint Forces Command, 
the U.S. Army Central Command, and the Armyʹs Training and Doctrine Command 
(TRADOC). The lessons‐learned Web site is only one aspect of TRADOC’s knowledge‐
management program. The Command employs lessons‐learned integrators at its school 
houses and provides a contracting officer’s representative booklet sized to fit in a 
military uniform’s cargo pocket. TRADOC has also published three pocket‐sized, 
waterproof, smart cards: “Contracting Officer Representatives,” “The Commanders’ 
Emergency Response Program,” and “Contracting Basics for Leaders.”  
 
The multiple methods of disseminating the Defense Procurement Acquisition and 
Policyʹs “Joint Contingency Contracting Handbook” are another good example of DoD’s 
improved knowledge‐sharing processes. The handbook serves as a resource in Defense 
Acquisition University’s contingency‐contracting training course, is available in a hard‐
                                                 
19 GAO Report 03‐371, Information Technology: DoD Needs to Leverage Lessons Learned from 
its Outsourcing Projects, April 25, 2003, 28. 
20 GAO Report 07‐145, High‐Level DoD Action Needed to Address Long‐standing Problems with 
Management and Oversight of Contractors Supporting Deployed Forces, December 2006, 6.  
21 Defense Acquisition University, Acquisition Community Connection, 
https://acc.dau.mil/CommunityBrowser.aspx.  
22 Under Secretary of Defense, Defense Procurement and Acquisition Policy Memorandum, 
Points of Contact for After Action Reports and Lessons Learned ‐ Contingency Contracting, June 
12, 2007. 
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copy cargo‐pocket booklet, and is posted as a Web resource. The handbook also contains 
e‐mail addresses and telephone numbers of Defense Acquisition University instructors 
who can provide contingency‐contracting advice. 
 
DoDʹs efforts to improve the collection and publication of contingency‐contracting 
lessons learned are welcome signs of increased attention to a serious need for 
knowledge sharing. However, identifying and publishing lessons is of little use if their 
distilled guidance is not reaching the people who could benefit from it.  
 
During the Commission’s spring 2009 visits to Iraq and Afghanistan, federal civilian 
employees and military service members spoke of difficulties with accessing relevant 
lessons‐learned information. Interviewees said they sometimes benefited from their 
predecessors’ lessons learned, but complained that the lack of Internet bandwidth 
impeded their access to a vast collection of lessons and information available only on 
Web sites. Even if there were no connectivity problems, the interviewees explained, their 
time available for Web use was limited after a typically long work day.  
 
Military service members told the Commission their pre‐deployment training did not 
include lessons learned, and the normal seven‐day overlap with the departing unit did 
not allow adequate time for relaying all the lessons that could prove helpful. In general, 
interviewees faced challenges to sharing, collecting, and disseminating lessons learned 
before, during, and after performing their contingency‐mission roles. 
 
As with other aspects of the Commissionʹs work, fulfilling the mandate of identifying 
lessons learned in Iraq and Afghanistan will involve a great deal of additional research 
and analysis. The Commission will continue to identify examples of successful lessons‐
learned programs and will conduct a thorough review of work already done in this area 
by the Department of Defense, the Department of State, the U.S. Agency for 
International Development, nongovernmental entities, and coalition and NATO allies.  

POLICY AND PROCESS  

The Commission’s work has revealed a number of contingency‐contracting policy and 
process issues to be investigated in more detail. Our research to date has focused on the 
outsourcing of contingency‐operations support services and its implications regarding 
the performance of inherently governmental functions. A few of these implications are 
discussed here. 

Outsourcing Increases the Risk of Contractors Performing 
Inherently Governmental Functions  
As the military operations in Iraq and Afghanistan have progressed, the military 
services, defense agencies, and other stakeholder agencies supporting the reconstruction 
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mission continue to increase their reliance on contractors. Contractors are now literally 
in the center of the battlefield in unprecedented numbers. In previous wars, the military 
police protected bases and the battle space as other military service members engaged 
and pursued the enemy. Today, contractors often support base security operations, 
dining facilities, motor pools, aircraft maintenance shops, convoys, convoy protection, 
and other support functions.  

 
The term “inherently governmental” is defined in various ways in statute, regulation, 
and the Office of Management and Budget (OMB) Circular A‐76. Inherently 
governmental functions are those so closely related to the public interest that they must 
be performed by federal employees or service members. Activities that may not be 
appropriate for outsourcing to contractors include those that so closely support 
inherently governmental functions that they provide an opportunity to influence 
government decisions, and activities that are essential to the successful accomplishment 
of an agency’s mission.  

Guidance For Defining Inherently Governmental Functions 
Is Inadequate 
Recent legislation requires the Office of Management and Budget to review the many 
definitions of “inherently governmental function.”23 OMB must determine whether the 
various definitions have sufficient clarity to ensure that only officers or employees of the 
federal government or members of the armed forces perform inherently governmental 
functions and other critical functions necessary for the mission success of a federal 
department or agency. The objective is to develop a single, consistent definition for the 
term.  
 
The Commission’s statutory authorizing language requires it to provide specific 
recommendations to improve the process of determining which functions are inherently 
governmental and which functions are appropriate for performance by contractors in a 
contingency operation. The Commission plans to explore the factors that brought the 
U.S. government to the point where agencies rely so heavily on contracting for services.  

Contractors Have Always Supported Contingency Missions 
From the days of the Revolutionary War, when the Continental Army hired wagon 
drivers and contracted with beef suppliers, the U.S. military has relied on contractors for 
some support of wartime activities. The ratio of contractors to military personnel is now 
                                                 
23 Public Law 110‐417, Title III, Section 321, Duncan Hunter National Defense Authorization Act 
for Fiscal Year 2009, October 14, 2008. 

The increase in service contracting creates a need to define specific functions that are 
not appropriate for performance by contractors in a contingency operation.  
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roughly 1.1 to 1.24 The figure below shows how the ratio of contractors to military 
personnel has changed over time, and lists types of services our military has come to 
rely on contractors to provide. 
 

 
Chart provided to the Commission during a visit to DoD’s Defense Procurement and Acquisition 
Policy office on February 25, 2009. 

 
A number of institutional factors led the government to the current situation where 
contractor support has become critical to contingency mission success:  
 

 lack of adequate contingency planning in advance of operations; 
 lack of federal employees with the appropriate skills to perform the services;  
 reduction of the military force structure and limits on the total number of 

military personnel authorized by Congress; 
 requirements process for deciding the number of positions needed in the force 

structure; and 
 relative ease of contracting for a service compared to the lengthy process of 

hiring civilian personnel. 

                                                 
24 U.S. Army Central Command, CCJ4, Contracting Branch, May 11, 2009. 
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The Department of Defense reported to Congress in April 2008 that the missions in Iraq 
and Afghanistan are the first major contingency operations to reflect the full impact of 
the shift to heavy reliance on contractor personnel for critical support functions in 
forward operating areas.25 Despite the key role of contractors in overseas operations, 
DoD lacks enough staff to provide adequate contract oversight. The State Department 
and the U.S. Agency for International Development also use significant levels of 
contractor support in Southwest Asia. The Commission will study and analyze the 
changes needed to prevent improper reliance on contractors in future contingency 
operations like Iraq and Afghanistan. 

Identification Of Essential Contractor Support Services Is Ineffective 
Responsibility for ensuring that all contractor services are reviewed annually, including 
new and existing contracts, and for determining which services are essential during 
crisis situations rests with the heads of DoD components. The components must also 
conduct an annual assessment of how the unexpected or early loss of essential contractor 
services would affect support to mobilizing and deployed forces, and incorporate the 
assessment results into their planning.  
 
DoD Instruction 3020.37, “Continuation of Essential DoD Contractor Services During 
Crisis,” issued in 1990 and updated in 1996, assigns responsibilities and prescribes 
procedures to implement plans that provide reasonable assurance that essential services 
will continue during crisis situations.26 The Instruction includes direction for 
development of contingency plans to obtain essential services from alternative sources 
of supply when reasonable doubt about continuation of service exists. 
 
The Department of Defense recognizes the importance of ensuring continuity of 
essential services provided by contractors, but has done little to identify those 
services or to develop backup plans should contractors become unavailable.  
 
In 2003, GAO reported that DoD had not fully included contractor support in its 
operational and strategic plans. According to the report, the department was aware as 
early as 1988 of the need to identify contractors providing essential services, but had 
done little to comply in the next 15 years. Despite the direction given in Instruction 
3020.37—that DoD components identify essential services provided by contractors and 
develop plans to ensure service continuation should contractors become unavailable—
the directed reviews had not been conducted. GAO also found little had been done in 

                                                 
25 DoD Report to Congress, DoD Program for Planning, Managing, and Accounting for 
Contractor Services and Contractor Personnel during Contingency Operations, April 2008.  
26 DoD Instruction 3020.37, Continuation of Essential DoD Contractor Services During Crisis, 
January 26, 1996. 
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operational plans or as separate documents.27  
 
Based on its discussions with the Joint Chiefs of Staff Logistics Directorate and the U.S. 
Army Central Command, the Commission confirmed that little has been done since the 
2003 GAO report. Compliance with DoD’s Instruction is not taking place or being 
enforced. In theory, ground commanders identify which of their requirements are 
mission‐essential. In practice, commanders appear to treat all contractor support as 
mission‐essential. However, in a setting of constant change and shifting requirements, 
effective management of contractor support requires some means of distinguishing 
between critical and routine support activity. 
 
During a March 2009 meeting with the Joint Chiefs of Staff (JCS) Logistics Directorate 
(J4) staff, the Commission learned that J4 is not aware of any official identification of 
mission‐essential contractor support. The Vice Chairman of the JCS has established the 
Dependence on Contractor Support in Contingency Operations Task Force to address 
the issue. According to the task‐force charter, several factors have led to an ever‐
increasing reliance on contractors across the range of military operations: 
 

 the continual introduction of high‐technology equipment, 
 force structure and manning reductions, and 
 the intense pace of operations. 

 
The JCS task force plans to assess dependence on contractor support, develop a report, 
and brief senior leadership in June 2009. U.S. Army Central Command J4 staff is 
providing the JCS task force with data on contractor‐support activities in the Southwest 
Asia area of operations. Contracting officials and operation planners from the U.S. Army 
Central Command’s Logistics Directorate told the Commission they have not 
undertaken or heard of any other efforts to identify which contractors provide mission‐
essential support outside of the current JCS task force initiative. 

ORGANIZATIONAL LEADERSHIP AND ALIGNMENT 

Failure To Align Contingency Missions And Resources Created The 
Need For Special Investigations 
Special inspectors general (IGs) established in recent years have worked to expose 
contracting fraud and waste in the wake of a contingency or emergency. Congress has 
authorized establishment of the Special Inspector General for Iraq Reconstruction, the 
Special Inspector General for Afghanistan Reconstruction, and the Special Inspector 
General for the Troubled Asset Relief Program. The ranks of the Government 

                                                 
27 GAO Report 03‐695, Military Operations: Contractors Provide Vital Services to Deployed 
Forces but Are Not Adequately Addressed in DoD Plans, June 24, 2003. 
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Accountability Office, the Department of Defense IG, the Department of Homeland 
Security IG, and other audit organizations have grown as the number of at‐risk federal 
programs has risen. 
 
These organizations have issued numerous reports and held countless hearings on 
federal acquisition failures following contingencies and emergencies. The IGs are 
working to identify and hold accountable the persons responsible for abuse that can 
occur in the absence of effective organizational leadership and alignment. Despite the 
audit report findings and hearing testimony by acquisition leaders, time and again 
Congress appropriated supplemental budgets to acquire the equipment and services 
required to prepare for and recover from contingencies and emergencies without 
providing adequate resources to obtain the acquisition support services necessary for 
obligating and expending the funds during contract formation and execution.  

 
Had the federal government committed adequate resources to contract‐management 
and oversight functions, it would not need to spend as much now on special inspectors 
general to determine what went wrong in the acquisition process. The Commission will 
work to help ensure that future contingencies are adequately resourced to align the 
mission with the federal acquisition workforce necessary to support it.  

Agencies Have Not Fully Implemented Prior Recommendations  
One of the Commissionʹs major objectives is to conduct a thorough assessment of the 
systemic problems identified with wartime contracting. Hundreds of reports related to 
wartime contracting have been published by research and oversight organizations. The 
1,287 recommendations contained in these 537 reports reflect the extensive effort already 
conducted on problems identified in contingency contracting in Iraq and Afghanistan.28  
 
The table below shows oversight‐agency reports issued in the period FY 2003‐FY2009 on 
contingency contracting and the number of relevant reports and recommendations.  
 

                                                 
28 They include reports by the Government Accountability Office, DoD Inspector 
General, Department of State Inspector General, U.S. Agency for International 
Development Inspector General, Army Audit Agency, Naval Audit Service, Air Force 
Audit Agency, Special Inspector General for Iraq Reconstruction (SIGIR), and Special 
Inspector General for Afghanistan Reconstruction (SIGAR). 

Effective acquisition leaders understand that professional staff, tools, resources, 
training, and incentives are necessary to ensure adherence to the fundamental 
deterrents of federal acquisition waste, fraud, and abuse: competition, 
transparency, and fairness. 
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Oversight Agency No. of 
Reports 

Reviewed 

No. of 
Recommendations 

Reviewed 
Department of Defense, Office of Inspector 
General 

68 174 

Army Audit Agency 79 239 
Naval Audit Service 1 2 
Air Force Audit Agency 15 50 

Special Inspector General for Iraq 
Reconstruction 

135 302 

Special Inspector General for Afghanistan 
Reconstruction 
 

0 0 

Department of State Office of Audits 13 42 
United States Agency for International 
Development, Office of the Inspector 
General 
 

71 180 

Government Accountability Office 129 228 
Congressional Budget Office 4 0 
Congressional Research Service 18 0 
Other 4 70 

Total 537 1,287 

 
We will analyze the recommendations made in each category. We will consider the 
extent to which the recommendations are implemented and what impedes 
implementation.  
 
The Commission is building on this audit work on contingency contracting for Iraq and 
Afghanistan. Sometimes the recommendations are implemented and have fixed the 
identified problem. At other times, recommendations that have been accepted and 
implemented have not fixed the problem. Some recommendations have been made over 
and over. The follow‐up processes are not always the same, nor are the standards for 
closing recommendations. Nevertheless, whether recommendations are closed or not, 
some of the same problems continue.  
 
The Government Accountability Office and DoD, State, USAID, and the Special 
Inspectors General for Iraq and Afghanistan follow up on the status of the 
recommendations they make and classify them as open or closed. In addition, they 
report on this status in semi‐annual reports. Some oversight organizations, such as the 
Congressional Budget Office or the Congressional Research Service, do not make 
recommendations. Some special entities, such as the State Department’s Kennedy Panel 
and the Army’s Gansler Commission, have made recommendations that are being 
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followed.29 
 
Institutional barriers or situations may exist that are not being addressed or that prevent 
a recommendation from resolving the underlying issues. These barriers may or may not 
have been identified. In keeping with the Commission’s authorizing legislation, we are 
identifying these situations and will select several of the most high‐risk problems for 
future analysis. 
  
The ongoing analysis includes a review of the reports related to contingency contracting 
published between FY 2003 and FY 2009. A number of themes surface in these reports, 
such as staffing issues, inadequate internal controls, and the need for more training of 
personnel with contracting responsibilities.  

FINANCIAL ACCOUNTABILITY 

The Defense Contract Audit Agency was among the first audit agencies to establish a 
sustained presence in theater. DCAA set up its Iraq Branch Office in May 2003 with the 
primary purpose of improving financial accountability by providing in‐theater oversight 
of contingency contractors. During DCAA’s six‐year presence in Iraq, regional 
contracting commands made relatively few requests for its audit services. DCAA could 
provide a variety of pre‐ and post‐award audit services to the contingency‐contracting 
community, but other parties have not used its services to full advantage. 
 
The Commission recognizes that without effective contractor oversight and 
accountability in a contingency environment, the contracting process is ripe for waste, 
fraud, and abuse. Our preliminary research revealed four major problems: 
 

 ineffective contractor business systems, 
 ineffective resolution of audit findings, 
 ineffective use of DCAA resources in the contingency environment, and 
 ineffective management of subcontractors. 

 
The Commission’s efforts to date have been limited to evaluating DoD contractor 
oversight activities based primarily on data obtained from DCAA, DCMA, and the 
many audits previously published. We have met with representatives from DCAA and 
DCMA during office calls in the United States, Iraq, and Afghanistan. Over the coming 
months, the Commission will expand its efforts by conducting additional visits to the 

                                                 
29 Department of State, Report Of The Secretary of State’s Panel on Personal Protective Security 
Services in Iraq, October, 2007; U.S. Army, Report Of The Commission On Army Acquisition And 
Program Management In Expeditionary Operations, Urgent Reform Required: Army 
Expeditionary Contracting, October 31, 2007.  
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agencies, various buying commands, and other organizations to assess the adequacy of 
actual oversight activity.  

Ineffective Contractor Business Systems 
Increase the Likelihood of Waste 
Based on an analysis of data covering some $43 billion in high‐value awards to 15 
contractors in Iraq and Afghanistan, we learned that roughly 30 percent of contractor 
business systems audited by the Defense Contract Audit Agency contained significant 
deficiencies. The same analysis reveals that contractor billing systems and estimating 
systems were deficient at even greater rates—50 and 42 percent, respectively. The table 
below reflects the adequacy of several categories of contractor business systems and the 
timeliness of DCAA’s audits of the systems.  
 

Status of Contractor Business System Audits for 15 of the Largest Contractors 
Is System Adequate? Audit Completed 

Within Cycle? 
DCAA Audit 

Completed Timely? 
Business 
Systems 

Yes No %No Yes No %No Yes No %No 
Accounting 9 3 25 9 6 40 12 2 14 

Billing 6 6 50 12 3 20 10 3 23 
Budget 10 1 9 8 7 47 9 2 18 

Compensation 5 5 50 9 6 40 7 4 36 
EDP 11 2 15 10 5 33 12 1 8 

Estimating 7 5 42 8 6 43 8 4 33 
Indirect/ODC 7 3 30 10 5 33 6 4 40 

Labor 8 3 27 10 5 33 8 4 33 
Purchasing 6 3 33 7 8 53 7 2 22 

TOTALS 69 31 31 83 51 38 79 26 25 

Table Notes:  
1. DCAA generally performs audits of 10 contractor business systems; however, our analysis was 
limited to the nine business systems identified.  
2. For some contractors a specific business system audit may not have been completed or may be 
in process. Consequently, the Yes/No values associated with each system may not equate to 15, 
the number of contractors surveyed. 
 

Significant deficiencies in contractor systems increase the likelihood that contractors will 
provide proposal estimates that include unallowable costs or that they will request 
reimbursement of contract costs to which they are not entitled or which they cannot 
support. Through fiscal year 2008, the DCAA has taken exception to over $13 billion in 
questioned and unsupported costs associated with the efforts in Iraq and Afghanistan.30 
A significant portion of these questioned and unsupported costs reflect problems with 
contractors’ inconsistent and ineffective business management systems. Even though 
many cost questions are resolved with additional research and documentation, the 
rework represents time and effort that could be applied elsewhere if business systems 
were up to standard. 

                                                 
30 Testimony of April Stephenson, Director, Defense Contract Audit Agency, before the 
Commission on Wartime Contracting, May 4, 2009, 4. 
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Provisions in the Federal Acquisition Regulation and Defense Federal Acquisition 
Regulation Supplement require contractors to maintain effective and reliable business 
systems as a condition of contract award and/or cost‐based contract financing.31 
Adequate business systems help to ensure compliance with contract terms and 
conditions and applicable laws and regulations.  
 
The environment in Iraq and Afghanistan has been and continues to be susceptible to 
waste, fraud, and abuse because contractors generally do not have “accounting and 
business systems and systems of internal controls that were designed for the magnitude 
of effort required by the contingency contracts or for the conditions in which they were 
expected to operate.”32  

Business Systems Audits Are Not Conducted in a Timely Manner 
As reflected in the table above, the Commission’s preliminary analysis revealed that 
roughly 40 percent of DCAA’s audits of business systems have not been performed 
within prescribed timeframes. DCAA policy requires contractor business systems (for 
example, accounting, billing, estimating, labor, and purchasing systems) that have a 
significant impact on contract costs be audited at least once every four years.33 In 
addition, roughly 25 percent of the most recently completed business‐system audits took 
longer than one year to complete, with several audits still in process after several years. 
Lack of timely audits increases the likelihood that significant deficiencies are not visible 
to contracting officers as they make contract‐award and other contracting decisions. 
Lack of timely audits also creates an environment where contractors can be slow to 
implement improvements to their business systems. Without the proper incentives, 
some contractors may not improve internal‐control processes to accommodate the 
volume of contingency‐contracting activity and support the conditions in which they are 
operating. 

Contract Auditors Are Not Employed Effectively In Theater 
Under ordinary circumstances, contracting officers request auditor assistance in 
evaluating prospective‐contractor systems to assess whether they are adequate for the 
type of contract contemplated; this is commonly referred to as a “contractor pre‐award 
survey.” Auditors may be asked to examine contractor proposals to ensure that 
estimated costs are reasonable, and to advise on the proposal’s adequacy as a basis for 
negotiating a contract price. On flexibly priced contracts—contracts that allow 
reimbursement for actual costs incurred—auditors often provide continuing audit 
surveillance during performance to help contracting officers ensure that actual costs 

                                                 
31 See FAR subparts 16.301‐3 and 32.503‐6, and Defense Federal Acquisition Regulation 
Supplement (DFARS) subpart 242.7501.  
32 Testimony of April Stephenson, 33. 
33 Defense Contract Audit Manual, subsection 5‐103.1(a). 
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incurred are allowable under the terms of the contract. The absence of continuing audit 
surveillance at high‐risk, remote locations is exacerbated by DCAA’s limited travel to 
these locations. This is a serious issue because hundreds of millions of dollars are 
incurred and billed on cost‐type contracts, especially LOGCAP and construction work.  
 
Despite the high value of such audit services for contingency contracts—especially 
contracts with foreign‐national companies whose accounting systems and pricing 
techniques often differ from those of U.S. companies—contracting officers have not 
made effective use of DCAA resources in Iraq and Afghanistan.  
 
Without pre‐award audits, the risk grows that contracts will be awarded to 
unqualified bidders and that contract prices may be unreasonably high.  
 
Limited auditor oversight of contractor practices during contract performance also 
increases the risk of excessive charges against flexibly priced contracts. 

Contract Audit Functions Require Additional Emphasis 
Today, the DCAA and the Defense Contract Management Agency provide contract‐
audit, contract‐oversight, and contract‐administration services for DoD, using uniform 
policies and procedures. While DCAA was established primarily to support all of DoD 
and its contracting efforts, the agency also provides similar services to non‐DoD entities 
including the U.S. Agency for International Development and the Department of State 
on a cost‐reimbursable basis. DCMA is responsible for applying a uniform set of 
oversight procedures to ensure that DoD contractors are held accountable for failure to 
comply with laws, regulations, and contract terms and conditions. 
 
Audit coverage for contractors performing in theater is provided by DCAA’s Iraq 
Branch Office. Much of DCAAʹs work is commonly referred to as either “self‐initiated” 
or ʺdiscretionary.ʺ Self‐initiated audit services may be performed by the Iraq Branch 
Office, at the request of a stateside auditor. Examples of self‐initiated audit services 
include audits of contractor business systems, audits of Cost Accounting Standards 
compliance, and audits of operational economy and efficiency. Discretionary audits are 
generally planned by the DCAA stateside office auditors, as opposed to being requested 
by the contracting officer.  
 
Unlike the situation in Iraq and Afghanistan, DCAA stateside auditors are generally 
located close to where contractors maintain their books and records. The most common 
type of audit service provided by DCAA at the contract’s place of performance is known 
as a “direct labor floor check.” These floor checks are designed to determine whether 
contractor employees are physically present, are performing the required work, and are 
charging to the proper contracts and projects. Other observations that DCAA auditors 
make at the place of performance are designed to validate charges for direct materials 
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acquired and consumed in support of contractors’ delivery of services or supplies. 
 
Several aspects of contract economy‐and‐efficiency (operations) audits present a unique 
value to contract cost control. Contracting officers must remain especially alert to the 
prospect that because contingency‐contracting procedures allow for exceptions to 
normal competitive‐pricing requirements, contractors may incur unreasonable operating 
costs in a contingency environment. Also, the fast pace of operations often reduces the 
government’s ability to effectively control costs. Audits of contractor operations 
conducted by DCAA auditors are a particularly helpful method for maintaining cost 
control on high‐dollar, complex, non‐competitively awarded, and/or cost‐reimbursable 
contracts. 
 
Department of Defense Joint Publication (JP) 4‐10 establishes doctrine on planning, 
assessing, and conducting operational contract‐support integration and contractor‐
management functions in support of joint contingency operations.34 JP 4‐10 emphasizes 
that commanders must address the method of cost control in their operations plans. 
With respect to DCAA, the publication states that “on‐site auditors are responsible to 
identify practices needing improvement on a real‐time basis and recommend cost 
avoidance opportunities to selected contingency contracts.” JP 4‐10 goes on to say that 
the sustainment phase of a contingency operation should be marked by a focus on cost 
reduction and establishing business efficiencies.  
 
The Iraq Branch Office has in some cases made important cost‐saving discoveries while 
inspecting contract work sites. For example, a contractor submitted questionable 
expenditures for housing units known as living containers and justified the costs by 
claiming the containers had special features and enhancements. DCAA auditors 
inspected containers at a number of locations in Iraq and determined these particular 
living containers did not have enhancements and thus were unreasonably priced. This is 
one example of the obvious value of employing auditors at the contract place of 
performance. Nevertheless, DCAA policies and practices in the contingency operating 
area have tended to inhibit travel by auditors outside their base of assignment for safety 
concerns.  
 
At the same time, DCAA is not aggressively self‐
initiating audits, especially on‐site audits of 
contractor operations. The DCAA Director testified 
before the Commission that the agency will give 
greater priority to conducting on‐site economy and 
efficiency (operations) audits, and generally agreed 
that there are opportunities for additional cost avoidance. At that same hearing, DCMA 
Director Williams committed the support of DCMA in assisting DCAA as appropriate 

                                                 
34 Joint Publication 4‐10, Operational Contract Support, October 17, 2008. 

Contingency-acquisition 
officials do not take full 
advantage of available 
audit services.  
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with the technical aspects of such reviews.35 The Commission will continue to follow the 
agencies’ progress on this initiative and analyze any actions taken. The Commission 
believes that this action is a critical and largely missing component to prevent waste, 
fraud, and abuse.  

Contracting Officials Make Ineffective Use of Contract Withhold 
Provisions 
The Defense Federal Acquisition Regulation Supplement requires the contracting officer 
to consider withholding a percentage of future payments when it is determined that 
contractor business systems contain significant deficiencies.36 The contracting officer 
would generally implement withholds against Defense Department contracts after 
receiving a DCAA audit report with findings of significant business‐system deficiencies.  
 
In her May 2009 testimony, the DCAA Director stated that auditor‐recommended 
withholds would normally be in the range of 10 percent; however, indications are that 
DCAA field auditors have been reluctant to make withhold recommendations. Given 
the lack of such recommendations, contracting officers often do not use the withhold 
provision or hold contractors accountable for the adequacy of their business systems. 
 

 
 
Until recently, DCAA had not taken action to recommend withholds on future contract 
billings at these five contractor locations. Without the use of withholds, contractors have 
little incentive to adequately address the deficiencies. DCAA recognized the reluctance 
of its field personnel to recommend withholds and recently issued guidance reaffirming 
agency policy to do so when appropriate.37 As a result, DCAA field personnel recently 
recommended withholds at four of the five contractor locations where completed audits 
determined the subject business system to be inadequate as a result of significant 
deficiencies. 
 
The Commission believes that the use of withholds associated with future billings serves 
as a powerful incentive for contractors to improve their business systems. For example, 
in a case involving a contractor who provided translators and interpreters in Iraq and 

                                                 
35 Commission on Wartime Contracting, record of oral testimony, May 4, 2009. 
36 See DFARS subpart 242.7502. 
37 Defense Contract Audit Agency, Memorandum for Regional Directors 08‐PAS‐043(R), Audit 
Guidance on Significant Deficiencies/Material Weaknesses and Audit Opinions on Internal 
Control Systems, December 19, 2008.  

Our independent analysis of five of the 15 high‐value contractors revealed that 24 of 
39 business systems were determined by DCAA to contain significant deficiencies. 
These five contractors account for over $34 billion in cost‐reimbursable contract 
awards.  
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Afghanistan, DCAA found the company’s labor system inadequate and recommended 
that the contracting officer implement a withhold against future billings. The contracting 
officer agreed and roughly $43 million (representing approximately 10 percent of labor 
costs) was withheld from the February 2004 through January 2006 billings. As 
deficiencies were addressed, withholds were incrementally released, and by September 
2007, the contractor had corrected all significant deficiencies and received all the funds 
withheld. 
 
Without enforcement of strong penalties, contractors simply do not have an incentive to 
devote the resources necessary to improve their systems and often do not do so. For 
example, our analysis revealed that DCAA has cited certain contractors for the same 
system deficiency over several audit cycles, demonstrating that the contractor has not 
devoted the necessary resources to implement corrective actions as generally promised.  
 
In her testimony before the Commission, the DCAA Director emphasized the agency’s 
commitment to ensuring contractors are held accountable for maintaining adequate 
business systems by recommending that specific percentages of interim payments be 
withheld where appropriate.38 The Commission recognizes that DCAA serves an 
advisory role and it is generally the Defense Contract Management Agency’s 
administrative contracting officers that have the authority to implement DCAA 
recommendations. This is vitally important in resolving reported system deficiencies to 
effect contractor improvement.  
 
The Commission believes greater consideration of DCAA recommendations and 
documentation of negotiation results by DCMA is required.  
 
Both the DCAA and DCMA directors agreed to increase their personal coordination 
over the coming months. The Commission will monitor DCAA’s implementation of its 
policy and DCMA’s actions to ensure that contractors operating in Iraq and Afghanistan 
are held accountable for maintaining effective and reliable business systems. 

Many Contract Audit Findings and Recommendations  
Are Not Properly Resolved 
The Commission analyzed the Department of Defense Inspector General’s (DoDIG) 
recent report on contract audit follow‐up actions with respect to Iraq reconstruction 
contracts administered by the Defense Contract Management Agency.39 In several cases, 
DoDIG found that audit findings had not been properly dispositioned in accordance 

                                                 
38 Testimony of April Stephenson, 33. 
39 DoDIG Audit Report D‐2009‐6‐004, Defense Contract Management Agency Actions on Audits 
of Cost Accounting Standards and Internal Control Systems at DoD Contractors Involved in Iraq 
Reconstruction Activities, April 8, 2009. 
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with DoD Instruction 7640.02.40 They have had not been promptly processed, adequately 
justified and documented, and/or adequately coordinated with the Defense Contract 
Audit Agency. Two of the three DCMA offices reviewed by the DoDIG had not 
implemented adequate controls to ensure an effective contract audit follow‐up function.  
 
Although the Inspector General’s report was limited to specific types of DCAA audit 
findings covered by the existing Instruction, the Commission has observed that 
contracting officers do not always adequately justify and document departures from 
auditor findings regardless of whether they are covered by the Instruction. Like the 
DoDIG, the Commission observed that contracting officers are often not resolving 
DCAA audit findings of deficient contractor business systems, which are covered by the 
Instruction. We also learned that contracting officers are not adequately documenting 
departures from audit recommendations regarding questionable costs on contractor 
proposal estimates, which are not covered by the existing Instruction. The Instruction 
apparently has little effect on the priority contracting officials place on resolving audit 
findings and recommendations.  
 
A comparison of total questioned costs to questioned costs sustained or upheld during 
negotiations is a good indicator of contracting officers’ acceptance of DCAA 
recommendations. In her May 4 testimony, DCAA Director Stephenson said that about 
65 percent of the amounts questioned by DCAA is sustained by contracting officers. A 
briefing by DCAA to the Commission, however, indicated that less than 40 percent ($1.3 
billion of $3.4 billion) of DCAA questioned amounts related to the contingency efforts in 
Iraq and Afghanistan have been sustained through August 2008.41 Applying the DCAA 
average cost‐sustainment rate to the questioned contingency‐related contract costs 
would have produced nearly $1 billion in additional audit savings.  
 
DCMA agreed with virtually all the DoDIG recommendations and is implementing 
improvements. The Commission intends to follow up within a reasonable timeframe to 
determine whether the reported deficiencies have been corrected. We also plan to 
examine contract audit follow‐up practices at the Department of State and the U.S. 
Agency for International Development to determine if there would be some value from 
DCAA independently auditing their flexibly priced contingency contracts. 
 
The Commission places a high value on the contract auditorʹs role in promoting contract 
economy and efficiency, and in combating waste, fraud, and abuse. The findings in the 
DoDIG report are significant and their recommendation to re‐emphasize in policy and 
practice the requirement to perform thorough contract audit follow‐ups will likely 
improve contracting officers’ consideration of auditor opinions. Because resolution of 

                                                 
40 DoD Instruction 7640.02, Policy for Follow‐up on Contract Audit Reports, August 22, 2008. 
41 Briefing to the Commission on Wartime Contracting by April Stephenson, DCAA Director, 
September 2008.  
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audit findings is so important, the Commission will explore extending the DoD 
Instruction 7640.02 policy requiring justification for departures from covered audit 
findings to include findings on questioned contractor‐proposal costs and other 
significant contract‐audit recommendations. 

Subcontractor Cost‐Control Management Is Ineffective 
DCAA Director Stephenson testified before the Commission that subcontractor billings 
make up about 70 percent of the costs on prime contingency contracts.42 DCAA found 
that prime contractors have not consistently monitored subcontractor performance 
against the negotiated statements of work and have not actively engaged subcontractors 
in cost‐control activities or initiatives.43 
 
While prime‐contractor performance is monitored by government officials, 
subcontractor performance may only be monitored by the prime contractor 
or a higher‐tiered subcontractor.  
 
The government has no privity of contract—no binding, mutual relationship—with the 
subcontractor and is limited to dealing with and through the prime contractor. When 
large elements of a contract are performed by subcontractors, fewer contract dollars are 
subject to direct government review.  
 
The challenges of managing foreign subcontractors are compounded by barriers of 
language, culture, and business customs. Foreign subcontractors are generally not 
familiar with the unique requirements of U.S. government contracting and operate 
under different financial‐reporting requirements and disciplines.  
 

 Prime contractors operating in theater often rely on a large number of foreign 
subcontractors to accomplish the variety of services required by their contracts. 
This has two serious consequences. The first is the contracting officer’s reduced 
insight into and oversight of the foreign subcontractor because of no contract 
privity and inadequate prime contractor business systems. When coupled with 
our observations of prime contractors’ ineffective management of subcontractors’ 
cost and performance, the lack of oversight becomes very risky.  

 
 The second consequence arises from a subcontractor’s failure to perform. Nearly 

80 percent of the contractor personnel in the U.S. Army Central Command area 
of responsibility are foreign nationals, most working as subcontractors for 
American companies. The contract’s most important terms and conditions apply 
to the subcontractors; however, the governments of Iraq or Afghanistan do not 

                                                 
42 Testimony of April Stephenson, 27. 
43 Ibid. 
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cooperate with the U.S. efforts to enforce federal procurement laws. The practical 
matter is that the United States has little remedy for a foreign subcontractor’s 
unfair pricing and failures to perform. 

 
Unfortunately, not much has changed to implement cost‐control policy and procedures 
after several years of contingency operations. During a meeting with the Special 
Inspector General for Iraq Reconstruction (SIGIR) in March 2009, SIGIR representatives 
told the Commission that their auditors were continuing to encounter problems with 
foreign subcontractors. For instance, SIGIR investigators discovered information 
indicating that foreign subcontractors were involved in contract‐kickback agreements, 
but their status as foreign entities made it difficult to investigate the offenses.  
 
In the early stages of contingency operations, prime contractors’ control systems 
(including subcontractor‐oversight procedures) were not in place and contract 
requirements were not well defined. For example, DCAA auditors reported that internal 
controls for six of nine key business systems at KBR were less than adequate, 
particularly KBR’s purchasing system. The use of an inadequate purchasing system to 
execute urgent projects using subcontractors, many of them foreign, contributed to 
ineffective contract management and increased the potential for waste, fraud, and abuse.  
 
Many “fixed‐price” contracts executed to support the missions in Iraq and Afghanistan 
actually vary with the contractor’s level of effort; that is, the contracts may include fixed 
labor rates, but the contract price can vary depending on the level of effort the contractor 
actually expends. Since the contractors build their profit into the fixed labor rates, there 
is little incentive to limit labor hours. When subcontractor labor is used on these fixed‐
price, level‐of‐effort contract types, especially intense oversight is necessary to ensure 
that subcontractor labor is used efficiently and that hours charged are accurate and 
reasonable.  
 
The government’s interest in prime contractors’ cost‐control management systems 
extends to subcontractor performance. However, prime contractors often fail to audit the 
subcontractors’ proposed and incurred costs for allowability, allocability, and 
reasonableness. The dilemma with managing subcontractors is to establish an 
appropriate process that will provide the government with more visibility into 
subcontractor operations without affecting the prime contractor’s relationship and 
contractual responsibilities. The Commission will explore potential alternatives in its 
future research. 

ON THE AGENDA 

Solving systemic contingency‐contract management challenges is critical, not only to 
prevent contracting waste, fraud, and abuse in Iraq and Afghanistan, but to effectively 
manage future contingency operations. The preceding discussion highlighted several 
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challenges the U.S. stakeholder agencies have struggled with since 2001 when 
contingency operations began in Afghanistan. We continue to face many of the same 
issues in 2009–a clear indication that our acquisition leaders have been unsuccessful in 
their attempts to manage the five cornerstones of an effective acquisition function: 
human capital management, knowledge and information systems execution, policy and 
process implementation, organizational leadership and alignment, and financial 
accountability.  
 
The Commission will continue to study and analyze the management issues discussed 
in this Interim Report. We will identify and assess issues specifically related to 
government organizational structure, workforce and workload management, contractor 
accountability, and contingency management policy. Our Final Report will include 
actionable recommendations to improve the intractable management challenges 
discussed here and throughout the report that have yet to be resolved.  

Human Capital 
 Analyze the various agencies’ efforts to develop a contingency contracting corps 

and the status of efforts to implement the inter‐governmental corps authorized in 
Section 870 of the 2009 National Defense Authorization Act. 

 Assess methods of remedying understaffing of contract oversight and audit 
functions, and assess the effectiveness of current efforts to estimate the optimum 
numbers and types of acquisition personnel.  

 Evaluate barriers to deploying civilian employees in theater to support wartime 
contingency operations through directed assignments, adjustment of tour 
lengths, and compensation incentives. 

Knowledge And Information Systems  
 Assess what shortcomings in government knowledge and information systems 

undermine the accomplishment of the Iraq drawdown and the build‐up in 
Afghanistan.  

 Assess the process for collecting, verifying, sharing, and disseminating 
contingency contracting lessons learned by the Departments of Defense and State 
and by USAID.  

Policy And Process  
 Consider what processes and controls should be in place to manage decisions 

and assess risks of outsourcing logistics and security support services that may 
be considered inherently governmental functions. 

 Assess the inherently governmental issues raised when contractors oversee other 
contingency contractors. 

 Analyze the appropriateness of reliance on contracts for services if the failure to 
perform would endanger mission success.  
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 Assess the need for changes in laws, regulations, and contract requirements to 
improve visibility of subcontractor performance during a contingency operation.  

 Determine the circumstances in which the United States should give contract 
award preferences to host‐country firms in the U.S. Army Central Command 
area of responsibility. 

 Assess the desirability of creating and implementing a single government‐wide 
Contingency Federal Acquisition Regulation. 

 Address the question of when sustainment contracting begins and contingency 
contracting ends. 

 Determine the problems that arise from contingency contract requirements 
having been poorly defined and not definitized in a timely and effective manner. 

 Investigate issues surrounding the lack of adequate competition and determine 
methods to improve the extent of competition to satisfy contingency contract 
requirements. 

Organizational Leadership And Alignment  
 Identify and assess the effectiveness of contracting lines of authority and 

organizational alignment of the acquisition function in the U.S. Army Central 
Command area of responsibility.  

 Explore the need to revise the roles and responsibilities for contingency contract 
management, and identify the training and tools necessary to accomplish the 
contract management mission. 

 Identify political, institutional, funding, and other barriers to implementing 
reforms to contingency contracting. 

 Identify the issues and methods to improve cooperation, communication, and 
collaboration among key stakeholders in determining contractor support 
requirements as part of military exercises for planning future contingency 
operations. 

 Determine why prior recommendations from the audit community have not 
fixed significant contingency contracting problems. 

Financial Accountability 
 Identify and evaluate opportunities for the improvement of contingency 

contractors’ financial, accounting, and administration systems, thereby reducing 
the risk of waste, fraud, and abuse. 

 Consider how best to improve accountability in contingency contractor 
performance, including affirmative consideration of performance in source 
selection, award fee determinations, and contractor performance evaluation. 

 Evaluate methods for improved analysis of contractor cost proposals, including 
determinations of the reasonableness of estimated contingency contract costs and 
adequacy of business systems. 

 Identify methods for improving in‐theater contractor oversight. 
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 Determine if the Department of State and the U.S. Agency for International 
Development are obtaining effective contract audit service support. 
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Chapter 2  
Logistics 
Despite the key role of contractors in logistical support of overseas operations, the 
Department of Defense lacks the staff to provide adequate contract oversight. 
Inadequate oversight, combined with poorly written statements of work, lack of 
competition, and contractor inefficiencies have contributed to billions of dollars in 
wasteful spending. The drawdown of U.S. forces in Iraq brings the risk of more waste. 
Money is being wasted on completing projects that are no longer needed. And poor 
control of U.S. government property in Iraq that must be moved, handed over to the 
Iraqis, or scrapped could cause even more waste. 

PERVASIVE UNDERSTAFFING ADVERSELY AFFECTS 
LOGISTICS CONTRACT MANAGEMENT  

Understaffing at all levels damages the ability of the U.S. government to effectively 
manage LOGCAP—the Army’s Logistics Civil Augmentation Program—and all other 
logistics efforts. This understaffing increases the potential for waste, fraud, and abuse. 
For example, inadequate staffing can prevent determining whether requirements were 
properly set and whether contractors are efficiently providing what their contract 
requires. 
 
LOGCAP, the dominant channel for contractor support to the military in theater, merits 
a bit of historical background. The LOGCAP program was established in 1985, primarily 
to plan for contingencies and to leverage existing civilian resources. In 2001, the third 
iteration of the program, LOGCAP III, was competitively awarded to KBR as sole 
provider. Under this contract, specific work requirements are awarded by government 
task order without further competition. LOGCAP III has been used mainly in support of 
operations in Iraq, Afghanistan, and Kuwait, as well as Djibouti, Jordan, Kenya, 
Uzbekistan, and Georgia.  
 
LOGCAP IV, the fourth iteration of the program, is a multiple‐award contract 
competitively awarded in April 2008 to DynCorp International LLC, Fluor 
Intercontinental, and KBR Services. Each contractor can receive up to $5 billion of work 
under the contract in a given year, so total spending over the possible 10‐year life of the 
contract could be as high as $150 billion.44 Meanwhile, work contracted under LOGCAP 
III continues, so a slow segue from one contract to another is under way. 
 
Work under both LOGCAP III and IV is performed under discrete task orders. A new 
                                                 
44 U.S. Army news release, Three Firms to Vie for LOGCAP Services in Theater, April 18, 2008. 
www.army.mil/‐news/2008/04/18/8594‐three‐firms‐to‐vie‐for‐logcap‐services‐in‐theater. 
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requirement under LOGCAP IV, however, is that each task order is competed among all 
three performance contractors, and each contractor must bid on every task order. Early 
transitioning work from LOGCAP III to IV indicates the potential for substantial 
savings. The first large‐scale work to be transitioned was the task order for a wide array 
of services in Kuwait. Competition resulted in the Army awarding the task order to the 
contractor that proposed to do the work for $70 million—a $55 million or 44 percent 
saving over the $125 million charged for comparable work under LOGCAP III. 
 
Contract work in Afghanistan is currently being performed under the new, competitive 
LOGCAP IV. As of the Commission’s May 4, 2009 hearing, however, no task orders 
under LOGCAP IV had been competed for work in Iraq. The Commission is very 
concerned with the pace of this transition.  
 
Every agency interviewed by the Commissioners, both stateside and in theater, has said 
that understaffing strains their ability to execute their LOGCAP‐related missions. In his 
May 4, 2009, testimony before the Commission, the LOGCAP Program Executive 
Director said the program has grown over the years, but its organizational support 
structure has not kept pace with increasing mission demands. The Director of the 
Defense Contract Management Agency said at the same hearing that DCMA is short of 
staff, and that the agency’s needs will be even greater as it takes on more contract 
oversight in Afghanistan and in the transition from the LOGCAP III to LOGCAP IV 
contracts. 
 
The issue also surfaced in Government Accountability Office (GAO) testimony before 
the House Committee on Armed Services in February 2009. GAO noted “several cases in 
Iraq where [having] too few contract oversight personnel limited the Department of 
Defense’s ability to identify savings, monitor contractor performance, or resolve 
contractor performance issues.” These personnel shortfalls are a DoD‐wide problem, 
GAO said, but “the more demanding contracting environment at deployed locations 
creates unique difficulties for contract oversight personnel.” 45 
 
Although the Army is taking steps to increase its acquisition workforce, GAO noted in 
its House testimony that, “this will take several years, and in the interim, the problems 
posed by personnel shortages in Iraq and elsewhere are likely to become more 
significant in Afghanistan as we increase the number of forces and the contractors who 
support them there.”  

                                                 
45 GAO Report GAO‐09‐380‐T, Iraq and Afghanistan: Availability of Forces, Equipment, and 
Infrastructure Should Be Considered in Developing U.S. Strategy and Plans, Statement of Janet 
St. Laurent, Managing Director Defense Capabilities and Management before the Committee on 
Armed Services, House of Representatives, February 12, 2009. 
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Both LOGCAP Program Management And 
Contracting Offices Have Been Chronically Understaffed 
Senior LOGCAP management officials told us in March 2009 that their office must lead 
the largest transition of its kind since World War II—moving forces within and out of 
Iraq while at the same time transitioning from the single‐contractor LOGCAP III contract 
to the three‐contractor LOGCAP IV contract in Iraq, Afghanistan, and Kuwait. The 
LOGCAP office faces this prospect with an authorized staff of 23 government personnel, 
but with no more than 13 actually on board in recent years. The office has therefore 
augmented its staff with contractor personnel from its management‐support contractor, 
Serco, Inc.  
 
Another resource for the LOGCAP Program Office is the LOGCAP Support Unit. The 
Support Unit is an Army Reserve unit staffed with LOGCAP Support Officers (LSOs). 
They provide the interface between LOGCAP and units in the field that use its services, 
such as the 4th Infantry Division and the 82nd and 101st Airborne Divisions. 
 
Because personnel in supported units continually rotate in and out of theater, they are 
not experienced in writing clear, concise requirements for services under LOGCAP. 
Numerous reports and audits have documented that constantly changing or 
inadequately drafted requirements are major cost drivers for LOGCAP and many other 
programs. Having an LSO embedded with the unit preparing requirements helps 
translate the requirements into a form that meets the government standard for 
generating a task order. The LSOs also help prepare statements of work, and evaluate 
the contractor’s cost proposals. 
 
The LOGCAP Support Unit, however, has been at half strength for several years and 
faces the prospect of losing its entire staff. Its staffing source, Army Reserve Command, 
notified the LOGCAP Support Unit that it would receive no more personnel to fill 
LOGCAP support billets as of April 2009. LOGCAP Program Office has raised this 
matter with the Department of the Army and is awaiting a decision. Meanwhile, 
personnel are rotating out of theater without being replaced. LOGCAP‐Iraq officials told 
us the only way they can fill the personnel requirements is through in‐theater recruiting. 
To mitigate the support‐office shortfall, the LOGCAP Program Office plans to have the 
LOGCAP management support contractor, Serco, provide contractor personnel.  
 
Support officers also work with local military units to identify contracting officer’s 
representatives (CORs) who can monitor contracted services and work with the Defense 
Contract Management Agency to get them properly appointed. Even if the Army 
Reserve Command resumes supplying LSOs, problems are likely to persist. Because 
many of the LSOs are not properly trained acquisition professionals, the quality of their 
work does not always meet the need for generating clear and concise requirements or 
monitoring performance. In addition, the LOGCAP Program and Contracting Offices 
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told the Commission that it would be helpful if every LSO were a trained COR—not to 
act as a COR, but to advise the supported unit on what CORs do and give guidance. 
Finally, LSOs sometimes struggle to execute their assigned functions. One officer at 
Camp Phoenix in Afghanistan was assigned to assist seven forward operating bases, but 
often could not visit them due to travel constraints, so requirements statements suffered. 
 
The LOGCAP Program Office is co‐located in Illinois with the Rock Island Contracting 
Center, which also suffers from understaffing. Its executive director told the 
Commission that Rock Island is authorized 384 personnel to support its contracting 
mission, but as of February 2009 had only 279 on hand. The result is six‐day work weeks 
of 10‐ to 12‐hour workdays. Rock Island is working to hire additional staff to get up to 
300, but training takes time. Meanwhile, staff shortages are becoming particularly 
critical at upper levels due to retirements of experienced personnel.  
 
The Commission asked the LOGCAP Program and Contracting Offices to report how 
personnel shortages affect them. They reported in April 2009 that overall “program 
readiness [was] negatively impacted and in jeopardy, impacting Force Enabler capability 
to support the Army.” The contract office was unable to deploy personnel to provide 
LOGCAP‐specific expertise in support of current operations in Iraq and Afghanistan, 
while the program office was unable to conduct budget formulation and track program 
expenditures associated with the prime contracts. 

Lack of Contracting Officer’s Representatives 
Is Particularly Acute for LOGCAP  
Another major area of understaffing for LOGCAP is the number of CORs assigned in 
Iraq and Afghanistan. CORs support contracting activities as the government’s eyes and 
ears at the site where the contractor is performing the task.  
 

Without a COR to examine and report on LOGCAP work, the contracting officer has 
no information about the quality of contractors’ work—or if it was performed at all. 

 
When the Defense Contract Management Agency has been delegated contract 
management responsibility, as with the LOGCAP III and IV contracts, then its 
Administrating Contracting Officers have overall contract‐management responsibility. 
They are supported by DCMA’s quality assurance representatives (QARs), who in turn 
are supported by CORs provided by the units receiving LOGCAP support.  
 
During its April 2009 visits to Iraq and Afghanistan, the Commission obtained 
information on LOGCAP COR shortages: 

 
 In Afghanistan as of April 18, 2009, DCMA had a requirement of 516 CORs for 
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LOGCAP III/IV, but had only186 appointed—a 36 percent fill rate—with another 
118 in training. 

 Even with all those currently appointed and in training, only 59 percent of the 
required CORs will be in place for operations in Afghanistan. 

 For Iraq and Kuwait LOGCAP CORs, as of March 30, 2009, DCMA had a 
requirement of 1,026 CORs with 722 appointed, a 70 percent fill rate. 

 
Units receiving LOGCAP support in theater are responsible for identifying people to act 
as CORs. Getting them assigned and appointed is a joint responsibility of DCMA and 
the LOGCAP Program Offices in Iraq, Afghanistan, and Kuwait. A January 2009 Multi‐
National Force‐Iraq Operation Order directed LOGCAP Support Unit personnel in those 
countries to help recruit CORs throughout the theater. Once they are identified, DCMA 
is responsible for ensuring that they are trained.  

More Logistics Subject‐Matter Experts Are Needed 
Adequate staffing is particularly critical in technical areas, such as CORs who can 
provide technical support for the expansion in Afghanistan. A logistics working group 
has noted that CORs with special skill sets such as electrical or construction expertise 
will be required for the Army’s planned growth and infrastructure buildup to be 
performed under LOGCAP. 
 
The buildup will consist at first of 17,000 personnel and seven battalion‐sized forward 
operating bases and will include temporary military construction. Personnel with a 
construction background will be needed to effectively 
monitor contractor compliance and performance. In 
February 2009, DCMA identified a shortfall of 170 CORs 
in the oversight of this buildup; this is in addition to the 
shortfall in LOGCAP CORs discussed earlier. DCMA 
asked the Afghanistan command logistics directorate for 
help with this unit‐COR shortfall as well as other gaps in 
high‐risk areas requiring specialized technical skills for 
evaluating contractor performance and compliance such as safety.  
 
Discussions throughout Iraq revealed agreement that many CORs monitor contractors 
without having the specific skills and experience necessary for oversight. The 
Commission met with DCMA, in‐country LOGCAP officials, camp “mayors” (the Army 
equivalent of facilities managers), military commanders, and personnel assigned as 
CORs. Subject‐matter experts can fill this void by providing technical expertise to assist 
quality assurance representatives and CORs in evaluating whether contractors are 
properly performing services such as electrical installation and repair as well as working 
efficiently. QARs and CORs expressed concern that they cannot call on a government 
subject‐matter expert for help in monitoring or to answer questions in specific instances. 

In February 2009, 
DCMA identified a 
shortfall of 170 CORs 
for the Afghanistan 
buildup.  
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This can leave contractors as the only sources of expert information—a situation that 
obviously puts the government at a disadvantage. 
 
The Commission was told during its April 2009 trip to Iraq that the lack of government 
subject‐matter experts allowed safety hazards and contractor inefficiencies to go 
undetected, sometimes for years. DCMA determined that 57 subject‐matter experts are 
needed—36 in Iraq and 21 in Afghanistan—to guide and advise oversight personnel in 
monitoring contractor performance in accordance with contract requirements. The need 
includes 14 facilities inspectors, 11 fire specialists, five petroleum specialists, and eight 
water‐treatment experts. DCMA has established a working group to find solutions to the 
shortfall of qualified CORs and technical experts. It comprises representatives from the 
Joint Staff Logistics Directorate (J4), the Army Material Command, U.S. Army Corps of 
Engineers (USACE), and DCMA. 

Other Oversight Staffing Shortages Also Exist 
The DCMA Director, in his May 2009 testimony before the Commission, acknowledged 
that his agency is also short of personnel. In Afghanistan, DCMA officials briefing the 
Commission said their total personnel requirement for logistics was 100, up from the 
previous 55. The shortage was particularly severe for quality assurance representatives: 
only 22 were assigned. A mission analysis led to approval of DCMA’s request for 
additional QARs in March 2009. DCMA expects to reach its newly authorized full 
complement of 44 QARs by September 2009. The agency has also identified a 
requirement for 21 administering contracting officers (ACOs), a 50‐percent increase from 
the current authorized strength of 14.  
 
DCMA also has a shortfall in property administrators (PAs). DCMA officials think the ill 
effects of that shortage are likely to be compounded by the Iraq drawdown and by the 
transition from LOGCAP III to LOGCAP IV.  
 
Currently, 16 DCMA Iraq personnel manage over 614,000 line items of LOGCAP 
property worth over $3 billion. Only three of those individuals are experienced 
property administrators that meet defense training and experience standards.  
 
DCMA is using several property analysts from the LOGCAP management support 
contract to augment its staff of property administrators. 
 
Although efforts are under way to hire additional personnel for the LOGCAP Program 
Management Office, the Rock Island Contracting Center, DCMA, and Defense Contract 
Audit Agency (DCAA), and to increase the number of CORs, staffing shortages impair 
the ability to execute many agency functions. Because it takes so long to hire and train 
the right people, this is a long‐term issue that requires management attention to resolve. 
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One potential answer to the COR problem is to use only personnel from the units 
receiving contract support as CORs for a short period, perhaps six months, while initial 
operations are under way. After this time, a transition would be made to something akin 
to an Installation Management Command (IMCOM), which would provide professional 
installation‐support services for the duration of operations, as is done at military bases 
in the United States. Under an IMCOM‐type arrangement, a technical staff qualified in 
such areas as dining facilities, fuels, and fire‐marshal responsibilities provides the 
technical and management expertise that allows combat units to execute their combat 
missions. Deployed units enthusiastically endorsed this solution, but it would require a 
change in policy. The Commission is exploring the pros and cons. 

BILLIONS OF DOLLARS IN WASTEFUL SPENDING 
HAS OCCURRED UNDER THE LOGCAP III CONTRACT  

Paying more than necessary for services provided constitutes wasteful spending. The 
Commission believes that the services provided by contractor KBR under LOGCAP III—
with $31.4 billion funded through March 20, 2009—could have been delivered for 
billions of dollars less. This belief is based on review of information from the Army 
Contracting Command award‐fee boards, data given to GAO by the military services, 
analysis by the Defense Contract Audit Agency, and early experience as the Army 
transitions from LOGCAP III to IV—a process now well under way in Kuwait and 
Afghanistan, and scheduled to occur in Iraq.  
 
We think it possible that services currently provided under LOGCAP III could cost 
billions of dollars less under the LOGCAP IV framework of competition for task orders. 
Work currently being performed under LOGCAP III is slowly being transitioned to 
LOGCAP IV, and all new work in Afghanistan has been competed and awarded under 
LOGCAP IV.  
 
In a statement provided for the Commission’s May 4, 2009, hearing record, KBR said its 
LOGCAP III work since 2003 has included serving more than 937 million meals, issuing 
more than 7 billion gallons of fuel, handling more than 335 million pounds of mail, 
washing more than 66 million bundles of laundry, and hosting more than 152 million 
visits to morale, welfare, and recreation facilities.  
 
In‐theater conversations with military personnel at all levels found overwhelming 
satisfaction and appreciation for contractor support services including arrangements for 
their care and feeding. However, the down side of the LOGCAP picture includes large 
costs that have been questioned by government auditors and substantial work that has 
never been properly evaluated. 
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EXAMPLES OF WASTEFUL SPENDING 

Substantial evidence supports the view that LOGCAP services cost too much. The 
evidence comes from the work of the LOGCAP contracting office’s award fee boards, 
current actions being taken by LOGCAP contracting officials, the initial results of re‐
competing LOGCAP III task orders under LOGCAP IV, an internal report 
commissioned by the LOGCAP Program Office, GAO findings developed from 
discussions with Army and Marine Corps recipients of LOGCAP services, and DCAA 
reviews of LOGCAP work. The wasteful spending documented in their work reflects a 
combination of poorly written statements of work, inadequate oversight, and contractor 
inefficiencies. 
  
The LOGCAP III award‐fee board process addresses wasteful spending. In several 2008 
decisions on the LOGCAP III contract, officials criticized KBR for not proactively 
seeking cost savings. The award‐fee board determining official said he believes KBR 
handles issues expeditiously and effectively once they are identified, but lacks a 
proactive posture—a board observation cited as a consistent and systemic issue with 
KBR in November 2007.  
 
In a March 2008 review of task orders in Afghanistan, the award fee board cited 
overstaffing as a systemic issue. A DCMA March 2009 performance‐evaluation board 
report for LOGCAP task order 151, providing support for the U.S. Embassy in Iraq, said 
KBR needs to take more initiative to find contract cost savings. DCMA officials in Iraq 
repeated that conclusion during April 2009 talks with The Commission about KBR’s 
work there.  
 
The Commission also learned during its April 2009 trip to Iraq of recent steps taken by 
LOGCAP officials to control costs. In February 2009, after the LOGCAP procuring 
contracting officer identified more than $50 million in labor‐cost overruns, KBR was 
directed to freeze hiring, to begin a responsible Iraq drawdown of personnel, and to 
decrease the cost and footprint of its operations in the country. In March 2009, the 
Army’s LOGCAP executive director decided that by April 15, 2009, KBR was to remove 
all Iraq customer‐liaison officers. And in April 2009, DCMA directed KBR to reduce fire 
equipment and personnel at 15 forward operating bases and reduce staff theater‐wide 
for all fire fighting equipment. 
 
Awarding the LOGCAP III contract to a single contractor (KBR) may have made sense in 
the early stages of operations in Iraq and Afghanistan, where a dynamic environment 
required flexibility and speed. However, in the current stage of relatively stable 
operations, it makes more sense to emphasize cost controls by introducing task‐order 
competition, using multiple sources of supply, creating separate contracts for unique 
logistics services, reducing the layers of subcontractors, and awarding more fixed‐price 
contracts with definite requirements.  
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When various logistics services are bundled in a loosely defined statement of work and 
awarded to a single prime contractor, a high percentage of the work is generally 
performed by subcontractors. $21 billion of the $30 billion spent on LOGCAP III was 
paid to subcontractors.46 This level of subcontracting is an advantage for rapidly 
building scale, but without close oversight by the prime contractor, it also presents 
significant challenges for cost control. 

The Government Accountability Office Has Identified Savings 
Obtainable Through Greater LOGCAP Efficiency 
GAO has shown that when government officials reviewed work under LOGCAP III, 
savings have been generated by eliminating or reducing services and through more 
efficient contractor performance.47 The GAO’s work over the past seven years with 
Marine Corps and Army units receiving LOGCAP services illustrate how the 
government can and does identify cost savings: 
 

 When Marines replaced Army forces in Djibouti in December 2002 to provide 
humanitarian assistance in a contingency environment, they also took over 
responsibility for funding LOGCAP services. Marine commanders reviewed the 
statement of work and reduced the $48 million task order by an estimated $8.6 
million, or 18 percent. Marine Forces Central Command deployed teams of 
subject‐matter experts to Djibouti twice a year to identify services that could be 
eliminated, reduced, or changed. The Marines also identified potential additional 
savings totaling more than $2 million, including $75,000 a year by switching 
from a commercial laundry detergent to one in the U.S. Marine Corps supply 
system.  

 Army Central Command estimated that $2.6 million could have been saved in 
March 2004 if it had contracted directly for food service at six locations in Kuwait 
rather than using LOGCAP. GAO calculated annual savings of almost $31 
million. Bypassing LOGCAP and making the LOGCAP subcontractor the prime 
contractor reduced meal costs by 43 percent with no loss of quality. 

 The coalition forces military command at the time, Combined Joint Task Force‐7, 
reviewed the task order for life‐support services in Iraq in 2004. By eliminating 
services and an extra dining and laundry facility, it reduced the estimated cost of 
the task order by over $108 million. 

                                                 
46 Commission on Wartime Contracting Hearing, Testimony of DCAA Director April Stephenson, 
May 4, 2009.  
47 GAO Report GAO‐04‐854, Military Operations: DoD’s Use of Logistics Support Contracts 
Requires Strengthened Oversight, July 19, 2004. 
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The Defense Contract Audit Agency 
Has Identified Unnecessarily High Spending  
The Defense Contract Audit Agency has recommended billions of dollars in reductions 
in proposed and billed costs under wartime contracts and identified billions of dollars in 
estimated costs that lack sufficient support. DCAA Director April Stephenson discussed 
LOGCAP III costs at the Commission’s May 4, 2009, hearing. “I don’t think we’re aware 
of [another] program, contract, or contractor that has had this number of suspensions or 
referrals,” she said. Examples of questioned spending cited in DCAA’s testimony and/or 
DCAA reports include: 
 

 In a 2004 review of KBR invoices for operating dining facilities in Iraq, DCAA 
questioned the practice of billing at the headcounts provided in the statement of 
work rather than for the substantially lower numbers of people actually being 
fed. The statement of work had not specified how the four‐meal‐a‐day service 
was to be billed. The Army and KBR negotiated a $55 million payment reduction. 
At the May 2009 hearing DCAA further stated that although KBR’s actions in 
2004 improved the dining facility (DFAC) situation, DCAA continues to have 
issues with reasonable subcontract prices. Subsequent to the Army’s settlement 
of earlier questioned DFAC costs, DCAA has suspended an additional $64.7 
million that remain unresolved as of May 4, 2009. 

 In April 2005, DCAA raised issues about the prices KBR was paying for “living 
containers” to be used for housing. DCAA found that KBR was paying one 
supplier more than twice what it was paying another for comparable living 
containers ($38,293 versus $18,292). The unit‐price difference for the 4,100 living 
units KBR purchased equates to questioned costs of about $82 million. DCAA 
auditors found that the highest‐priced supplier had bought living containers 
from a Middle Eastern manufacturer, then doubled the manufacturer’s price 
when reselling the units to KBR. DCAA disapproved $51.3 million in living‐
container costs on March 17, 2006. In December 2006, the Defense Contracting 
Management Agency, the agency responsible for deciding what payments to 
allow, issued an interim decision allowing KBR to recover $25.6 million of the 
$51.3 million disapproved by DCAA. The remaining $25.7 million was set aside 
by the DCMA contracting officer pending a final determination. DCAA said in 
its testimony that it continues to work with DCMA concerning their interim 
decision to allow KBR to recover $25.6 million. KBR is disputing the disapproved 
costs through the claims process. 

 In August 2007, DCAA questioned $100 million of private armed security 
personnel costs. The LOGCAP III contract states that the Army will provide force 
protection to KBR; the contracting officer has determined that the contract 
prohibits the use of armed private‐force protection. However, DCAA reported 
that KBR billed the government directly or indirectly for an estimated $100 
million of security costs. DCAA has suspended $19.9 million in payments, which 
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KBR is disputing under a claim filed with the Armed Services Board of Contract 
Appeals. A KBR filing with the Securities and Exchange Commission reported 
that suspended costs related to security could total $400 million. 

 
In addition, DCAA is reviewing $277 million in LOGCAP III subcontracts involving 
KBR employees or ex‐employees that have been or may have been involved in improper 
procurement activities. The purpose of DCAA’s review is to assess the reasonableness of 
payments under those subcontracts.  

Regular Efficiency Reviews Are Needed 
No one performs regular, scheduled reviews of all task orders. GAO recommended in 
2004 that teams of subject‐matter experts travel to locations where contractors provide 
services to evaluate the support and make recommendations on the level, 
appropriateness, economy, and efficiency of services being provided. The Department of 
Defense said it would issue a policy memorandum to implement the recommendations. 
GAO reported that as of February 2005, no policy memorandum had been issued and no 
teams of subject‐matter experts established or deployed.48 DoD continues to agree with 
GAO’s recommendation, but as of March 2009, GAO’s Director for Defense Capabilities 
and Management told the Commission that DoD still has no systematic effort to assure 
that contractors are operating efficiently.  

THE IRAQ TROOP DRAWDOWN RISKS FURTHER 
WASTEFUL SPENDING 

Under the security agreement between the governments of the United States and Iraq, 
all U.S. combat forces are to withdraw from Iraqi cities, villages, and localities no later 
than June 30, 2009. All U.S. forces will withdraw from Iraqi territory altogether no later 
than December 31, 2011.  
 
To implement the security agreement, the United States will close some forward 
operating bases as U.S. forces leave Iraq or transfer to other bases. As a result, some 
bases will grow in the short term, but all will ultimately close or be turned over to the 
government of Iraq.  
 
During its April 2009 trip to Iraq, The Commission had a number of discussions and 
briefings on planning for and implications of the coming rebasing and drawdown of 
U.S. forces. Many of them dealt with matters of contractor support. Based on the 

                                                 
48 GAO Report, GAO‐04‐854 Military Operations: DoD’s Use of Logistics Support Contracts 
Requires Strengthened Oversight, July 19, 2004; and GAO‐05‐328 Report Defense Logistics: High‐ 
Level DoD Coordination is Needed to Further Improve the Management of the Army’s LOGCAP 
Contract, March 21, 2005. 
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information we received, we have categorized issues associated with the drawdown into 
three major areas:  
 

 closing bases;  
 work in the pipeline, such as construction projects now underway at bases; and  
 disposition of government‐owned property that has been acquired by 

contractors, known as “white property” as distinct from green, or military 
property.  

Closing and Transitioning Bases in Iraq – Lessons to Be Learned  
According to command officials, 351 U.S. bases now exist in Iraq. The plan is to reduce 
that number over the next two years to a handful of strategic bases and several dozen 
subsidiary bases. The Marine Corps is beginning this process, and plans to downsize to 
two bases. Army units are also beginning to close bases.  
 
The Army closed Forward Operating Base (FOB) Rustamiyah, for example, and turned it 
over to the government of Iraq in late March 2009. The unit handling the closure gave 
The Commission an after‐action briefing on the process and the challenges it had 
encountered. This base occupied almost seven acres and contained, among other things, 
 

 a camp population of over 3,000, including government personnel and 
contractors; 

 more than 400 containerized housing units and shower/bathroom trailers; 
 170 buildings; 
 17 guard towers; and 
 over 175,000 gallons of JP‐8 jet fuel in storage containers. 

 
In the course of closing the base, a number of lessons were learned as the challenges 
were met:  
 

 Comprehensive transition guidance: The brigade‐support battalion identified 
three sets of guidance, each of which directed the transition or removal of 
different items of white property. The Commission learned that because of the 
lack of consistent guidance and clear communication, window‐mounted air‐
conditioning units (white property) were removed from housing units and 
shipped to other bases for their use. It was later decided that the housing units 
from which the air‐conditioning units were removed would be turned over to the 
government of Iraq intact. This information never flowed to LOGCAP and the 
DCMA. The air‐conditioning units must now be returned to FOB Rustamiyah 
and reinstalled.  

 A way to synchronize requirements: Base transition is complex and calls for 
close synchronization among organizations. There is currently no forum for this 
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synchronization. The Rustamiyah after‐action briefing recommended that Multi‐
National Forces Iraq (MNF‐I) chair a base‐transition working group to 
synchronize plans, policies, and procedures; synchronize transition timing 
between the operational and logistical staffs; and ensure unity of effort for the 
entire process. 

 A better mechanism to terminate contracts for providing support on the base: 
Different contracts used on the base were managed in different ways by different 
people in different organizations. The after‐action briefing also recommended 
that the transition working groups coordinate for and ensure that the 
appropriate paperwork for the termination of services is completed. 

 Synchronize operations and logistical support: The brigade‐support battalion 
recommended that all operational units leave the base about 45 days before 
closure, but at Rustamiyah that decision could not be supported operationally or 
logistically. The Commission learned that as the military population draws 
down, there are few if any military personnel to provide contract oversight as 
contractors perform the last closure steps. Between early January and the end of 
March 2009, the military population at Rustamiyah declined from 1,490 to 62, 
while the contractor population declined only from 928 to 338, reducing the 
military‐to‐contractor‐employee ratio from 1.6‐to‐1 to 0.18‐to‐1.  

Work in the Pipeline May Be Unnecessary 
As the United States rebases and draws down forces, new physical‐infrastructure 
requirements continue to be identified, while work on some previously approved 
projects has either not begun or is still in process. The time limits on U.S. presence in 
Iraq make it important to decide which projects are still necessary. The Commission has 
identified more than $2 billion in new projects in Iraq. About one‐fourth are projects 
under LOGCAP, while three‐fourths are military construction projects of the U.S. Army 
Corps of Engineers. 

LOGCAP PROJECTS 
The new projects under LOGCAP fall into two categories: (1) those funded and for 
which the contractor has been given notice to proceed, but where work has either not 
begun or is in process; and (2) those requested by the customer and proposed to the 
contractor, but not yet funded, so that work has not been authorized to proceed. 
 
The LOGCAP Contracting Office gave the Commission a list of projects in both 
categories totaling $531 million. Of that total, funded projects with work authorized to 
begin between March 2008 and January 2009 amounted to $217 million. Projects 
submitted between August 2008 and February 2009, but not yet funded, totaled $314 
million. 
 
The coming drawdown makes many projects unnecessary. Senior command officials 
have ordered local commanders to review all authorized, uncompleted work and assess 



C H A P T E R   2  

 52

if it is still needed. Only work found necessary for the life, health, or safety of deployed 
personnel is to proceed. However, when we asked if there was a common definition of 
what work related to life, health, or safety, the answer was that there are no clear 
standards. In addition, LOGCAP officials told The Commission that the reviews are 
being conducted, work is coming off the task order, and they think units are making a 
good effort, but they have not been keeping track. The Commission is concerned that 
reviews may be taking place at too low a level and that there are no incentives to 
stopping work that may be unnecessary. 

CONTINGENCY CONSTRUCTION PROJECTS 
In addition to LOGCAP projects, a number of projects using military construction funds 
are being undertaken by the U.S. Army Corps of Engineers on behalf of the U.S. Army 
Central Command (CENTCOM). At the Commission’s request, Army Central Command 
gave us a list of all projects from fiscal year 2007 forward. The list contained a total of 82 
Army projects valued at $1.5 billion. These are projects identified by Multi‐National 
Corps‐Iraq (MNC‐I) and managed by Army Central Command. It was a broad array of 
projects to be built at bases throughout Iraq, including base‐security control points, 
wastewater treatment plants, landfills, replacement facilities, detainment facilities, 
hospitals, and dining facilities. Project values ranged from $880,000 to $137 million. 
 
MNC‐I officers continually reevaluate projects in light of changing conditions in Iraq. As 
a result, MNC‐I has cancelled 39 projects valued at $810.6 million, including all projects 
scheduled past fiscal year 2008; 43 projects valued at $679.3 million are continuing. The 
Camp Delta dining facility discussed below is one of the continuing projects and 
involves a large, long‐term investment in a camp that will close in less than three years. 
Army Central Command says it will work with MNC‐I to assess the need for the 
approved projects and wants to ensure that funds are not spent on projects that no 
longer make sense. 

THE DINING FACILITY  
AT CAMP DELTA  
One ongoing project is building a dining 
facility at Camp Delta in Iraq. It was 
submitted for $36 million in funding on 
June 30, 2008. A $30 million construction 
contract was awarded on September 30, 
2008. The contractor was directed to 
begin work on October 31, 2008, and 
construction is estimated to be 
completed on December 25, 2009. 
 
Army Central Command’s June 2008 justification said the current facility was only one‐
fourth the size needed to serve the current population, the ceiling sagged, lighting was 
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poor, air‐conditioning was undersized for the load, the on‐grade wooden floor was 
unsanitary, there was no overhead protection, and the serving kitchen was undersized. 
In July 2008, Army Central Command restated the urgency, saying the existing DFAC is 
a dilapidated facility in deplorable condition. 
 
Unfortunately, Army Central Command inadvertently used outdated information in 
describing the need for the new DFAC. The Commission visiting Camp Delta in April 
2009 observed the ongoing construction of the new DFAC, had all their meals at the 
existing one, and toured its food preparation and storage areas.  
 
We also learned about a recent expansion of the existing DFAC. On July 17, 2007, an 
administrative change letter and notice to proceed were issued to the LOGCAP 
contractor to expand the current DFAC with work authorized at a cost of $3.36 million. 
The letter said expansion of dining facilities in Camp Delta was required because the 
current DFAC could not handle the expected 4,000‐person population of Camp Delta. 
The work requirements to expand the existing DFAC included enabling the DFAC to 
serve 4,500 personnel four meals per day with a three‐hour feeding period per meal; 
increasing power generation to support additional HVAC, cooking, and food 
preparation areas; expanding the area around the DFAC for storage; expanding the 
seating capacity; expanding the refuse facility; installing force‐protection barriers 
around the DFAC, and increasing space for hand washing. 
 
The expansion was completed on June 14, 2008—just over a month before Army Central 
Command described the Delta DFAC as a dilapidated facility in deplorable condition 
and in urgent need of replacement. In May 2009, Army Central Command officials told 
the Commission that they were aware of the expansion of the existing DFAC, but had 
inadvertently not updated their justification. 
 

During its visit, The 
Commission toured the 
service kitchen of the existing 
DFAC without seeing or 
hearing of any problems or 
shortfalls. We were told that 
foam covering has been added 
to the facility, which may 
make the building usable for 
approximately 10 years. We 
were also told that the camp’s 
preventive‐medicine 
personnel reported no medical 
issues with the facility. 
 Camp Delta's current DFAC (Commission photo)
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The May 2008 Base Camp Master Plan for Camp Delta states that planning horizons will 
be up to two years for immediate requirements, two to five years for short‐range plans, 
and five to 10 years for long‐range plans. The security agreement between the United 
States and Iraq has overtaken these planning assumptions. The security agreement states 
that U.S. military forces will depart Iraq by the end of 2011 and further states that at that 
time all real property will be turned over to the government of Iraq. Constructing the 
new DFAC will increase capacity by 1,500. Although the future camp population is 
unclear, U.S. military forces will use the facility for two years at most. 
 
It appears that the major feature that the new DFAC would offer is an overhead cover to 
protect against mortar and rocket attacks. MNC‐I told the Commission that hostile 
forces in Iraq continue to make such attacks and the need for protection remains. It is 
unclear why command officials would not have added an overhead cover at the height 
of the insurgency, or at least during the upgrade of the existing DFAC. 
 
As noted, MNC‐I project cancellations have left the Camp Delta DFAC as one of 43 
projects whose construction is proceeding. The Commission discussed the need for the 
new DFAC with engineering officials at MNC‐I. These officials said they are constantly 
assessing the need for construction projects in Iraq. They said conditions changed after 
the DFAC justification was submitted in June 2008, changed again in January 2009 when 
the security agreement was implemented, and remain subject to change as personnel 
and units shift among bases, division battle space, and the corps area. The constantly 
changing force posture and basing plans in the Iraq theater of operations adds 
uncertainty. 
 
MNC‐I officials later told the Commission that as of May 12, 2009, plans for Camp Delta 
were still in flux. Meanwhile, the existing DFAC is serving the camp population of about 
4,000. These officials also said that construction of the new DFAC is well under way and 
at this point savings from cancellation will likely prove disappointing. The contractor 
has already ordered the bulk of his materials, and would have a legitimate claim for 
significant payment. MNC‐I noted that past project cancellations have recovered only a 
fraction of what might be expected based on construction progress alone. That is, 
canceling a project that is 25‐percent complete does not save 75 percent of the completed 
cost. MNC‐I said that if the new DFAC were cancelled, it would consider expanding the 
existing DFAC, but thought the time and expense of such an effort would likely 
outweigh cancellation savings. 
 
The Commission believes that if a prompt review of the need for a new DFAC had been 
undertaken when the security agreement was signed, the comparative merits of 
expanding the existing Camp Delta DFAC or completing the new one might have 
looked much different. The contractor was directed to proceed with the new 
construction on October 30, 2008, while negotiations were still under way for the 
security agreement that was signed on November 17, 2008. The case of the Camp Delta 
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DFAC project underscores the need for an immediate high‐level review of all proposed 
and ongoing projects throughout Iraq.  

Disposition of Property Will Require A Number of Decisions 
Billions of dollars in “white property”—contractor‐acquired but government‐owned—in 
Iraq will have to be disposed of. In February 2009 testimony before the House Armed 
Services Committee, the Managing Director of GAO’s Defense Capabilities and 
Management group said: 
 

Maintaining accountability for and managing the disposition of U.S. 
government property under the control of contractors may present 
challenges to redeploying U.S. forces from Iraq. According to Defense 
Contract Management Agency officials, there is at least $3.5 billion worth 
of contractor‐managed government‐owned property in Iraq.49 

 
Command officials in Iraq estimated that there are 31 million items of property in all of 
Iraq, including military and white property. For LOGCAP alone, the largest contract 
providing services in Iraq, there are 614,000 “lines” of property, such as generators, 
valued at more than $3 billion in total. It may be necessary to streamline some steps in 
the disposition process to meet mission needs and drawdown milestones.  
 
Property disposition can include donating it to the government of Iraq, returning it to 
the United States, using it elsewhere in Iraq or Afghanistan, transferring it to other U.S. 
government agencies, selling it, or, if the property has no commercial value, scrapping it. 
Under the security agreement between the governments of Iraq and the United States, 
Iraq owns all buildings and structures that cannot be relocated, and assemblies 
connected to the soil that exist on agreed‐upon facilities and areas, including those that 
are used, constructed, altered, or improved by U.S. forces. 
 
Law, regulation, and policy govern disposition of government property. For Iraq, the 
Under Secretary of Defense, Acquisition, Technology, and Logistics has issued a 
procedural waiver to allow donating up to $5 million (acquisition value) per forward 
operating base—not a large sum compared to the value of LOGCAP property at 
individual bases. Commission analysis of data from the LOGCAP property database 
showed that the smallest base has 3,906 line items of property valued at $18.4 million, 
while the largest has 75,954 line items of property valued at $577.6 million. For the 14 
sites in central Iraq, the average was 11,555 line items of property valued at $49.1 
million. 

                                                 
49 GAO Report GAO‐09‐380‐T, Iraq and Afghanistan: Availability of Forces, Equipment, and 
Infrastructure Should Be Considered in Developing U.S. Strategy and Plans, Statement of Janet 
St. Laurent, Managing Director Defense Capabilities and Management before the Committee on 
Armed Services, House of Representatives, February 12, 2009. 
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Senior command officials are planning for the disposition of property and have reported 
a number of actions: 
 

 Multi‐National Corps – Iraq (MNC‐I) is working on developing two orders, one 
to have commanders inventory property on their bases, the other to begin 
transition or disposition of material. 

 Multi‐National Force – Iraq (MNF‐I) is developing a computerized “virtual 
warehouse” of all property on each base to avoid disposing of items at one base 
and buying new ones at another base. 

 MNC‐I is developing a policy memorandum defining real property. The closing 
of FOB Rustamiyah generated some confusion over what constituted real 
property to be turned over to the government of Iraq.  

 
The Commission has identified a number of challenges associated with white property 
disposition that DoD must and is working to address. They include:  
 

 Decisions on property disposition. The Commission was told that commanders 
in Iraq have different perspectives on what stays and what goes. The current 
position is that everything stays; the previous commander had directed that 
everything would go. A related issue is the tension between the desire to 
reutilize material from closing bases versus the desire to turn functioning bases 
over to the government of Iraq. Ensuring full functionality would entail turning 
over not only real property per the security agreement, but other property such 
as furniture and wall‐mounted air conditioning units. 

 Need to better understand the white‐property disposition process. MNC‐I 
officials told The Commission that they have not yet developed a flow chart 
showing the process, including identifying the key decision points and who must 
make the decisions. 

 Property accountability. Senior command officials told The Commission that 
defining white property might not be easy, particularly for property not acquired 
under LOGCAP. They said that they lack accountability for non‐LOGCAP white 
property, including equipment acquired by local contractors. MNF‐I officials also 
told The Commission that they are trying to clarify the situation with white and 
green (military) property, but are hampered by poor recordkeeping in the early 
years of Iraq operations. 

 The role of military units in the process. To turn LOGCAP property over to the 
government of Iraq, KBR prepares a property inventory. The Army then 
prepares the official property disposition form to transfer the property to an 
Army unit, which can in turn transfer it to the government of Iraq. However, in 
closing FOB Rustamiyah, some military units were unwilling to accept 
responsibility for the property. 
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 Possible need for increased waiver authority. As noted earlier, the current 
dollar‐value waiver authority for donating white property to the government of 
Iraq is very low. MNC‐I officials believe that they need further relief from 
property‐disposition requirements, but have not yet defined that need. Too much 
red tape and delays may result in property of use to the Iraqis going to waste 
because the documentation could not be arranged within base‐closing deadlines. 

 Need to consider the needs of Reserve and National Guard units. Back in the 
United States, these units have a high need for items useful either for training or 
for readiness. Every effort should be made to make otherwise unused property 
available for that purpose.  

 
During their Iraq visit, the Commission heard concerns about what would happen to 
property turned over to the government of Iraq. Some were worried that local officials 
might convert property for their personal use or that bases would be looted—events that 
would, besides adding to waste, reflect poorly on the American effort in Iraq and on the 
effectiveness of hand‐over planning. Political and military leaders should be aware of 
this possibility and consider what practical steps might mitigate the risks. 

CHALLENGES TO CONTRACTOR SUPPORT 
FOR THE AFGHANISTAN BUILDUP 

As the focus of contingency operations turns from Iraq to Afghanistan, the Department 
of Defense is shifting forces and support resources. Applying logistics lessons learned 
from the Iraq buildup and the 2007 “surge” effort to Afghanistan could yield cost 
savings and increased efficiency. This is particularly important during the transition 
from LOGCAP III to LOGCAP IV. 
 
Increasing U.S. troop strength in Afghanistan will require expanding numerous existing 
bases and creating new ones. LOGCAP IV task orders will support much of this 
expansion. During the April 2009 trip to Afghanistan, The Commission identified 
several lessons from the Iraq buildup and surge that can be applied in Afghanistan. 
Discussion of these lessons follows. 

Understaffing Severely Impedes Efficient and Effective 
Execution of the Logistics Mission  
Adequate staffing, from the LOGCAP Program Office to individual contracting officer’s 
representatives, will promote full and effective government oversight of contractor 
efforts. LOGCAP Support Officers can help units develop requirements packages that 
avoid costly over‐specifying or “gold‐plating” requirements. LOGCAP program 
personnel can check price realism by generating an independent, government cost 
estimate. The Defense Contract Management Agency should be staffed with additional 
administrative contracting officers and quality assurance representatives. And proper 
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numbers of trained CORs in requesting units should be assigned to monitor and report 
on contractor performance at all locations where work is performed. 

The Time From Requirement Identification to Notice to Proceed 
Is Too Long 
Army guidance highlights the importance of early identification of requirements as key 
to maximizing the effectiveness of contractor support. In Iraq and Afghanistan it takes 
about 60 days from the start of requirements generation until the LOGCAP contractor is 
directed to proceed– if the process works perfectly. It rarely does. The Commission 
heard from many units that 120 days was the norm, not including time necessary (30 
days or more) to provide the service called for in the requirement. However, the units 
responsible for supporting new units’ arrival were often informed only 30 days in 
advance. The LOGCAP Deputy Program Manager in Afghanistan noted that earlier 
notification of service requirements could cut delays in getting support to requesting 
units.  

Far‐Flung Bases and Rotating Units Exacerbate 
the Property‐Management Problem in Afghanistan  
Property management is already a major issue in Afghanistan. One base operations 
officer at Bagram Air Base reported property all over the base whose ownership and 
maintenance status were unknown. A rapid troop build‐up will exacerbate the problem 
by bringing in even more material as bases in Iraq are closed or consolidated. Matching 
material to needs, establishing serviceability, and transporting it to new locations will be 
big jobs. A scarcity of property administrators will impede management of the vast 
amount of material in theater. 

ON THE AGENDA 

The original planning for both Iraq and Afghanistan envisioned operations of short 
duration, so insufficient attention was given to the staffing of agencies and organizations 
involved in logistics support. Lack of planning has been exacerbated by the steady 
drawdown of contracting personnel across the government in recent years, and has led 
to a situation where personnel issues overwhelmed parts of the management of 
LOGCAP and other programs. The expanded and crucial new role of contractors, 
coupled with inadequate contract oversight, poorly written statements of work, and 
contractor inefficiencies, has resulted in billions of dollars of largely avoidable waste. 
The Commission continues to assess the role of contractors providing logistical support 
to deployed forces, including: 
 

 Evaluate techniques for reducing service and system‐support contract costs, 
including improved independent cost estimates, enhanced competition, and 
improved contractor oversight. 
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 Assess potential alternatives to current logistics‐contractor support, including the 
possible establishment of an installations‐management command to manage 
facilities once a contingency operation stabilizes.  

 Examine the role of logistics contractors in support of the Iraq drawdown and 
Afghanistan buildup. 

 Study the management of U.S. government property in theater, with special 
attention to the efficient disposition of property affected by the ongoing Iraq 
drawdown and Afghanistan buildup. 

 Identify reasons for the slow transition from LOGCAP III to IV. 
 Analyze the effectiveness of the logistics planning process for future contingency 

operations. 
 Examine the various types of contingency funding appropriations and their 

impact on logistics support decision‐making. 
 Assess recurrent or systemic problems with LOGCAP contractors’ accounting or 

quality assurance. 
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Chapter 3  
Security  
Security support during contingency operations has traditionally been considered 
primarily a military responsibility. As the duration and extent of security requirements 
in Iraq and Afghanistan increased, so did a compelling need to increase security support 
for the Departments of Defense and State and the U.S. Agency for International 
Development. They used private security contractors to fill the government‐security 
staffing void.  
 
In the wake of the 1983 attack on the U.S. Embassy in Beirut, Congress passed legislation 
authorizing the Department of State to provide security for all U.S. federal civilian 
personnel abroad, which enabled private security contractors to compete for security‐
service contracts in support of U.S. missions overseas.50 The Department of State first 
employed private security contractors in Haiti during 1994; the next significant use of 
security contracting came in 2000 for support services in the former Yugoslavia. The U.S. 
security‐support mission expanded—from Haiti to the Palestinian territories, 
Afghanistan, and most recently to Iraq in 2003. 
 
Security services to guard U.S. military bases in the United States were mainly provided 
by military service members until after the terrorism attacks on September 11, 2001. As 
the U.S. government tightened security at military bases and simultaneously mobilized 
troops to fight in Afghanistan and then in Iraq, the Department of Defense engaged 
contractors to provide some security services. 
 
Two distinct authorities are responsible for the security of U.S. federal civilian 
employees and contractors. The U.S. military, under the authority of the Secretary of 
Defense and the combatant commander, are responsible for the security of all personnel 
under direct control of the combatant commander, including Department of State and 
U.S. Agency for International Development contractor employees. The Department of 
State, under the authority of the Secretary of State, is responsible for the security of all 
other U.S. federal civilian personnel on official duty abroad and contractor employees.  
 
Outsourcing this critical function may have unintended consequences, even though the 
use of private security contractors allows commanders to free military forces for core 
warfighting missions. This chapter discusses significant events in private security 
contracting, defines the various types of private security activities, and focuses on the 
consequences and challenges of outsourcing. It also outlines the differences that 
geography and culture play in the execution of security contracting services and their 
implications for acquisition planning in Iraq and Afghanistan.  
                                                 
50 The Diplomatic Security and Anti‐terrorism Act of 1986, 22 U.S.C. § 4864. 
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SIGNIFICANT EVENTS  

Two events—the murder of four Blackwater (now Xe Services, LLC) security contractors 
in Fallujah, Iraq in 2004 and the killing of Iraqi civilians in Baghdad’s Nisur Square in 
2007—heightened the visibility and intensified the scrutiny of private security 
contracting.51 The events made international news, generated heated public debate, 
prompted executive‐branch reviews, and sparked congressional investigations. The 
incidents brought to light the extent to which the U.S. government relies on private 
security contractors (PSCs) in Iraq, and revealed a breakdown in basic contract‐
management procedures. The public and Congress began asking questions: who are 
these private security contractors, what are they doing in Iraq, how are they being 
controlled, and what is their accountability for criminal behavior? 
 
The four Blackwater employees were shot and killed in an ambush by insurgents while 
escorting a convoy in Fallujah on March 31, 2004. After the attack, the bodies of the four 
dead security guards were publicly desecrated by being beaten, set on fire, dragged 
through the streets, and hanged from a bridge crossing the Euphrates River. News of the 
event and media photographs provoked outrage in the United States.  
 
The second event, the shooting of Iraqi civilians at the Nisur Square traffic circle in 
Baghdad on September 16, 2007, was a watershed moment for the U.S. and Iraqi 
governments and triggered a series of executive‐branch reviews, investigations, and 
new regulations for the U.S. government’s use of PSCs. The facts and the circumstances 
surrounding this event remain in dispute and are the subject of an ongoing criminal 
prosecution. On December 4, 2008, a 35‐count indictment returned in the U.S. District 
Court for the District of Columbia charged five Blackwater security guards with 
voluntary manslaughter, attempt to commit manslaughter, and use and discharge of a 
firearm during and in relation to a crime of violence.52 The defendants were charged 
with killing 14 unarmed Iraqi civilians and wounding 20 others. The U.S. government 
alleged that the “34 unarmed Iraqi civilians, including women and children, were killed 
or injured without justification or provocation.” A sixth Blackwater security guard pled 
guilty on December 5, 2008, to charges of voluntary manslaughter and attempt to 
commit manslaughter for his role in the Nisur Square shooting.53  
 
The Nisur Square incident highlighted fundamental policy concerns. One concern 
relates to the widespread use of and dependence on PSCs by civilian and military 

                                                 
51 Various spellings of the Square appeared in the media. The Commission has adopted the 
transliteration used by the U.S. Department of Justice in the charging documents. 
52 Blackwater was working in Iraq under a contract with the Department of State. The indictment 
(U.S. v. Slough, et al.) states that the defendants’ “employment related to supporting the mission 
of the United States Department of Defense in the Republic of Iraq.” 
53 U. S. Department of Justice Press Release 08‐1068, December 8, 2008. 
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organizations. Another relates to the implications of using PSCs to perform mission 
critical or potentially inherently governmental functions. 
 
The following table shows the distribution of PSC personnel in Iraq and Afghanistan as 
reported in the U.S. Army Central Command’s second‐quarter FY 2009 census. These 
numbers include prime PSC contractors and most subcontractors performing under 
Department of Defense contracts.54 Five years after their first use in Iraq, these 
subcontractors still pose a significant challenge. A SIGIR report in April 2009 found that 
“no organization appears to have visibility of subcontractor PSCs, which is a potential 
gap in PSC incident reporting processes.”55  
 
The table also includes PSC personnel working under the Department of State 
Worldwide Personal Protective Services (WPPS) and Baghdad Embassy Security Force 
contracts.56 
 

Private Security Contractor Personnel in Iraq57 

 Total U.S./Coalition Third 
Country 
National 

Local/Host 
Country National 

Total DoD PSCs  12,942 681 10,596 1,665 

Total Department of State 
PSCs (WPPS/Embassy) 

3,321 1,050 / 200 321 / 1,600 10 / 140 

Private Security Contractors in Afghanistan 

 Total U.S./Coalition Third 
Country 
National 

Local/Host 
Country National 

Total DoD PSCs  4,373 17 29 4,327 

Total Department of State 
PSCs (WPPS/Embassy)58 

689 94 / 179 20 / 321 5 / 70 

 
The census data illustrate three important points: DoD employs significantly more PSCs 

                                                 
54 U.S. Army Central Command, CCJ4, Contracting Branch, May 11, 2009.  
55 SIGIR Report 09‐019, Opportunities to Improve Processes for Reporting, Investigating, and 
Remediating Serious Incidents Involving Private Security Contractors in Iraq, April 30, 2009, 
Summary. 
56 In Iraq and Afghanistan, the U.S. Agency for International Development receives all of its PSC 
support from the Department of State WPPS contracts. 
57 Department of Defense figures as of March 31, 2009; Department of State figures as of February 
28, 2009. 
58 Congressional Research Service briefing document, Private Security Contractors: Possible 
Legislative Approaches, March 10, 2009, 3. 
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than the Department of State; PSC employees in Afghanistan are primarily local/host‐
country nationals; and security services in Iraq are provided primarily by third‐country 
nationals.  
 
In Iraq, 25,000 to 30,000 PSC personnel work for U.S. agencies, the government of Iraq, 
coalition governments, and U.S. contractors. These numbers exceed the PSC census data 
in the table above because they include PSC support to the government of Iraq and 
coalition governments. The total U.S. spending for PSCs is estimated to be between $6 
billion and $10 billion from 2003 to 2007. Of this amount, $3 billion to $4 billion is 
estimated to be for obligations made directly by U.S. government agencies, and $3 
billion to $6 billion is estimated to have been spent by U.S. contractors to acquire PSC 
support.59 

Private Security Contractor Incidents Initiated Reform 
After the Nisur Square incident in September 2007, the government of Iraq revoked 
Blackwater’s license to operate in the country, putting in jeopardy activities at the U.S. 
Embassy. In response to the incident, the Secretaries of Defense and State implemented 
significant programmatic and interagency reforms to address the risk of PSC 
performance.  
 
The Secretary of Defense initiated an investigation and within 10 days issued specific 
policy guidance advising unit commanders of their obligations and requirements under 
DoD Instruction 3020.41.60 The Secretary reinforced the unit commanders’ obligation to 
enforce their authority over Defense Department contractor personnel under the 
Uniform Code of Military Justice (UCMJ), and to detain, disarm, and apprehend 
violators pending a review and determination of their disposition. The memorandum 
heightened DoD oversight and broadened accountability over its private security 
contractors. The department augmented the Secretary’s guidance with improved 
contract requirements under revised Defense Federal Acquisition Regulation 
Supplement (DFARS) clauses that added clarity to PSC operations.61 The new DFARS 
requirements placed enhanced reporting and compliance obligations on PSCs. Other 
new contract clauses were embedded in contracts by the Joint Contracting Command‐
Iraq/Afghanistan (JCC‐I/A).  
 
The Department of Defense’s policy and process improvements were steps in the right 
direction; the Department of State implemented its own changes as well. In October 

                                                 
59 Congressional Budget Office, Contractors Support of U.S. Operations in Iraq, August 2008, 2, 
13, 14.  
60 Deputy Secretary of Defense Memorandum to Secretaries of the Military departments, Subject: 
Management of DoD Contractors and Contractor Personnel Accompanying U.S. Armed Forces in 
Contingency Operations Outside the United States, September 25, 2007.  
61 DFARS subparts 225 and 252, effective January 15, 2009. 
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2007, the Secretary of State established the Panel on Personal Protective Services in Iraq, 
which issued a report with recommendations that led to changes to virtually every 
aspect of the Department of State’s engagement and operation of PSCs.62 These changes 
included recommendations to place cameras on security vehicles, called for the 
mandatory use of diplomatic security officers to accompany PSC details, and for 
enhanced coordination among agencies involved in such details. Another recommended 
improvement was to increase the capability to conduct investigations.  
 
These recommendations culminated in an interagency Memorandum of Agreement 
(MOA) between the Departments of Defense and State dated December 5, 2007. It 
articulated interagency operating procedures, established an oversight collaboration 
process, and implemented common methods for monitoring PSCs. The collaboration 
process is designed to integrate operations and exchange information about PSCs. The 
MOA provisions also define the rules of responsibility, authority, and standards for the 
accountability and operations of PSCs in Iraq. The MOA covers the use of force, 
authority to carry firearms, movement control, the reporting of serious incidents, and 
legal accountability.  
 
Although the MOA is intended to prevent a situation in which PSCs working for 
different elements of the U.S. government follow differing policies and regulations, it 
applies only to Iraq. There is no similar agreement for Afghanistan or other countries 
where private security contractors of the two departments work side by side. The 
Commission plans to examine this issue, along with the following issues, in order to 
evaluate how implementation flows from policy and directives into the contracts and 
how the PSCs are being overseen: 
 

 standards of conduct, including ethical standards, the Rules of Engagement, and 
the Rules for the Use of Force; 

 training requirements and compliance, including the number of hours, and 
frequency and methods of training; and 

 personnel hiring procedures, including the use of third‐country nationals, 
reliance on labor brokers, performance of background checks, verification of 
education, and consideration of past performance. 

Legislative Remedies To Improve Security Contract Management 
While the improvements by both Defense and State to the process of PSC oversight were 
significant, they did not allay the public outcry over the Nisur Square incident or 
dampen congressional interest. During 2007 and 2008, congressional leaders held many 
hearings to address the PSC incidents and responded with a number of legislative 
initiatives. The most influential are sections 861 and 862 of the National Defense 
Authorization Act of 2008, which demonstrate the depth of concern about the incidents 
                                                 
62 Report of the Secretary of State’s Panel on Personal Protective Services in Iraq, October 2007. 
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and the expansion of congressional focus beyond Iraq to Afghanistan. 
 
Section 861 directed the Departments of Defense and State to execute a Memorandum of 
Understanding to address all contracting procedures, including the movement of 
contractors, the establishment of common databases, and the consideration of the UCMJ 
to bring accountability to PSCs.  
 
Section 862 was tailored specifically to regulate PSCs. The requirements direct the 
Department of Defense, in coordination with the Department of State, to enact 
regulations on the selection, training, equipping, and conduct of personnel performing 
security functions under a covered contract in the area of combat operations. The 
regulations are to specify: 
 

 a process for registering, processing, accounting for, and keeping appropriate 
records of personnel performing PSC functions in an area of combat operations; 

 a process for authorizing and accounting for weapons carried by personnel 
providing private security functions; 

 a process for registration and identification of armored vehicles, helicopters, and 
other military vehicles used by PSCs; 

 an incident reporting procedure; 
 a process of independent review of incidents; 
 requirements for qualification, training, and screening, including background 

checks; 
 knowledge of the Rules for the Use of Force; and 
 development of specific contract clauses to require compliance with these goals 

and objectives.  
 
Section 862 was subsequently augmented in Section 832 of the 2009 National Defense 
Authorization Act. The Sense of Congress provisions set forth additional guidance for 
PSC management: security operations in high‐threat environments should ordinarily be 
performed by members of the armed forces if the use of deadly force is probable; sole 
discretion for determining whether performance by a private security contractor is 
appropriate rests with the commander of the combatant command; the armed forces 
should have enough trained personnel to perform security operations without having to 
rely on private security contractors; and regulations issued by the Secretary of Defense 
should ensure that private security contractors are not authorized to perform inherently 
governmental functions in combat areas. 
 
In the coming months, the Commission will continue to inquire into the effectiveness of 
these initiatives and the possible need for additional policy or legislative remedies for 
the use and employment of PSCs.  
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Monthy Comparison of 2007-2009  WPPS Use of 
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SECURITY CONTRACTING CURRENT ENVIRONMENT 

Definitions Of Security Mission Areas  
Private security contractors provide a number of security‐related functions. The 
Commission will focus its study on the following security‐support activities, each of 
which has a specific function: 
 

 personal security: the protective security for high‐ranking U.S. government 
officials and U.S. federal civilian personnel, and other individuals traveling in 
unsecure areas;  

 convoy security: the protection of convoys traveling in unsecured areas; 
 static security: the protection of fixed or static sites, such as military bases, and 

housing areas, and reconstruction work sites.63 

Significant Decline in Incidents Involving the Use of Force  
by State Department PSCs Since 2007 
 

Many congressional and agency‐
process improvements in the 
management of personal security 
contracts appear to have led to a 
decrease in incidents of the use of 
deadly force. In addition to the 
recommendations made by the 
Secretary of State’s Panel on 
Personal Protective Services in Iraq, 
beneficial changes include the 
initiative to move more military 
forces into the Iraqi provinces, and 
the subsequent policy changes 
initiated by Congress and 
implemented by the Departments 

of Defense and State. Another key improvement was the increased capability to conduct 
investigations. Other factors were the improved security situation in Iraq with the 
reduction in sectarian fighting and the start of the surge in troop levels.  
 
For example, the State Department figures above show a significant reduction in the use 

                                                 
63 Jennifer K. Elsea, Moshe Schwartz and Kennon H. Nakamura, CRS Report RL32419, Private 
Security Contractors in Iraq: Background, Legal Status, and Other Issues, August 25, 2008, 3. See 
also GAO Report 05‐737, Rebuilding Iraq: Actions Needed to Improve Use of Private Security 
Providers, July 2005, 9. 
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of deadly force incidents by State Department Worldwide Personal Protective Service 
(WPPS) contractor personnel after the Nisur Square incident in September 2007. The 
chart shows that the number of incidents began to decrease in October 2007, with a rate 
of reduction that held through May 2009.  
 
The Commission will conduct further study to determine if the factors behind the 
significant decrease in deadly force incidents in Iraq carry over to the expanded missions 
in Afghanistan. Although the incidents that brought PSCs to public attention involved 
convoy and personal security services, during the Commission’s trips to Iraq and 
Afghanistan we saw first hand how the use of PSCs in static security poses a potentially 
serious risk to the contingency mission as well. Therefore, all three security support 
activities will be a major focus for the Commission’s further analysis. 

Departments of Defense and State  
Multiple‐Award Security Contracts  
The Departments of Defense and State each established multiple‐award indefinite 
delivery‐indefinite quantity (IDIQ) contracts to acquire their private security support 
requirements. These are umbrella contracts where contractors compete to be awarded a 
contract. If they are selected, they can bid on task orders—specific missions—under the 
umbrella contract. Although the agencies use various other contracts to acquire security 
support services, these two IDIQs represent a large portion of total PSC contracting 
activity in Iraq and were the focus of our initial attention.  
 
The Department of State’s IDIQ, the Worldwide Personal Protective Service contract, is 
used to acquire a variety of service requirements such as providing private security 
details in Baghdad. The Department of Defense’s IDIQ is called the Theater‐Wide 
Internal Security‐Services Contracts (TWISS), and it is used to acquire multiple security 
services such as the provision of static security for bases in Iraq. 

DoD THEATER‐WIDE INTERNAL SECURITY SERVICES CONTRACT  
The TWISS contracts were awarded to expedite and simplify the contracting process for 
static security services in anticipation of increasing requirements. The contractor 
proposals for the TWISS IDIQ contracts were evaluated on five criteria: technical 
capability, past performance, past experience, Iraqi participation, and price. However, 
discussions with Defense Contract Management Agency (DCMA) personnel revealed 
that past‐performance data were not being captured through a routine process, or being 
regularly reviewed before a contract award, resulting in undue weighting of other 
criteria. With the source selection of the upcoming TWISS II contractors, the TWISS 
contract awards will grow in size to a potential $935 million.64  
 

                                                 
64 SIGIR Report 09‐017, Need to Enhance Oversight of Theater‐Wide Internal Security Services 
Contracts, April 24, 2009, 12.  
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The competitive task‐order process incorporated into these IDIQs has worked to drive 
down the costs of security services. According to JCC‐I/A officials, the average wage rate 
for a security guard decreased 26 percent between the time the contract was awarded 
and the award of the first task order. In the most recent task order competition, the rate 
decreased an additional 29 percent.65 To the extent that TWISS PSC labor costs are being 
pushed down through the competitive process, competition is doing its job. However, if 
taken to the extreme, this process could have unintended consequences.  
 
If the competitive task order process gives undue weight to proposed prices without 
proper consideration of other criteria, the selections could cause a “race to the bottom” 
and yield substandard contract performance. The government needs to ensure that 
security contractor source selection is truly based on best‐value analysis. Evaluation 
criteria should promote selecting the contractor capable of providing the quality of 
service needed—especially the contractor’s capability to effectively support the guards it 
deploys. The Commission will continue to study this issue, focusing especially on the 
process used to make trade‐offs among cost, capability, and past performance.  

DEPARTMENT OF STATE WORLDWIDE PERSONAL PROTECTIVE SERVICES 
CONTRACT  
The Department of State issued its first personal security contract in Iraq during the 
days of the Coalition Provisional Authority. The CPA had used Blackwater, but once the 
CPA ended in 2004, the Department of State extended the original CPA Blackwater 
contract to secure its rapidly growing diplomatic mission. The department replaced 
Blackwater’s CPA contract with the WPPS contract. The advent of the WPPS IDIQ 
contract expanded the list of PSCs eligible for protective security task orders to 
Blackwater (now Xe), DynCorp, and Triple Canopy. 

Legal Accountability for Security Contractors 
Remains Unresolved in Iraq  
The response to the events of Nisur Square resulted in substantial progress in defining 
comprehensive oversight procedures and increased oversight necessary to manage PSCs 
in sensitive roles. What remains unresolved, however, is comprehensive civil and 
criminal accountability for a narrow class of PSCs—those who provide armed security 
support services under civilian‐agency contracts.  
 
Historically, PSCs operating outside the United States, have been held legally 
accountable under civil and criminal provisions of the host country’s organic law. This 
general rule is augmented by the Military Extraterritorial Jurisdiction Act (MEJA), which 
extended jurisdiction of the U.S. courts to certain offenses committed by contractors 
employed by or accompanying U.S. forces overseas. PSC personnel may be tried in 
federal court after being brought to the United States. MEJA jurisdiction applies only if 
                                                 
65 Ibid., 5.  
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the employees have not been prosecuted under the host nation’s legal system or under 
the Uniform Code of Military Justice.66  
 
The MEJA statute has been used infrequently. From MEJA’s enactment in 2000 
through March 2008, DoD has referred 58 cases involving PSCs and other contractors 
to the Department of Justice. Federal prosecutors brought charges in 12 of those cases, 
and state prosecutors brought charges in one other case. Of those, eight resulted in a 
conviction and five await trial.67 

 
American military personnel who commit criminal offenses in foreign countries are 
subject to the Uniform Code of Military Justice (UCMJ) and the courts‐martial process. 
As of January 2007, civilian contractors working for the Department of Defense can be 
tried and punished for violations of the UCMJ. Section 552 of the 2007 National Defense 
Authorization Act added several key words to Article 2(a)(10) of the UCMJ, effectively 
expanding the jurisdiction of the UCMJ to allow military jurisdiction “in time of war or a 
contingency operation” over persons “serving with or accompanying an armed force in 
the field.” Contingency operations are defined to include military operations 
“designated by the secretary of defense as operations in which members of the armed 
forces are or may become involved in military actions, operations, or hostilities against 
an enemy of the United States or against an opposing military force.”68 
 
In Iraq a unique situation developed as a result of Coalition Provisional Authority Order 
17, promulgated in June 2004 by the CPA administrator. It provided military forces with 
legal immunity from Iraqi law and extended this immunity to American contractors 
working as private security contractors.69 The legal vacuum created by CPA Order 17 
was compounded by the rapidly deteriorating security situation in Iraq, which forced 
private security contractors to assume a more aggressive posture in order to complete 
their mission successfully. It was in this environment that the tragic shootings in Nisur 
Square took place.  
 
SECURITY AGREEMENT CHANGES JURISDICTION  
OVER CONTRACTORS IN IRAQ  
 
Effective January 1, 2009, the security agreement between the United States and Iraq 

                                                 
66 18 U.S.C. § 3261(a) and (b).  
67 Matthew Schwartzfeld, “Security Contractors Remain Outside the Law,” ProPublica, August 15, 
2008. 
68 10 U.S.C. § 101(a)(13). 
69 CPA Order 17 states: “Unless provided otherwise herein, the MNF, the CPA, Foreign Liaison 
Missions, their Personnel, property, funds and assets, and all International Consultants shall be 
immune from Iraqi legal process.” 
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removed the immunity previously provided by CPA Order 17.70 Iraq now has primary 
jurisdiction over U.S. contractors, subcontractors, and their employees.  
 
It is unclear whether MEJA would cover all employees of contractors working for 
entities other than DoD who commit crimes and offenses in the battle space. Coverage 
for contractor personnel under civilian agency contracts depends upon a finding that the 
individual’s employment “relates to supporting the mission of the Department of 
Defense overseas.” The test may become problematic when the contract is with another 
agency, such as the Department of State, that traditionally undertakes its own missions 
and whose objectives in a war zone may sometimes, but not always, be supporting 
DoD’s mission. The Commission notes that in the pending criminal trials the courts will 
address these jurisdictional issues.  
 
A Department of Justice press release stated that the 35‐count indictment represents the 
first prosecution under MEJA to be filed against non‐Defense Department private 
contractors.71 The rulings in this case may clarify the nature of the accountability of 
private security contractors in the battle space.  

SECURITY CONTRACT MANAGEMENT ISSUES 

The Commission identified a number of specific concerns with respect to private 
security contracts as a result of its visits to Iraq and Afghanistan. The following sections 
detail several of the issues that relate to the execution and oversight of PSC contracts.  

Subject‐Matter Expert Support Is Insufficient  
To Oversee Static Security Services 
There is a shortage of subject‐matter experts (SMEs) to oversee security contracting in 
both Iraq and Afghanistan. During our recent visit to the Defense Contract Management 
Agency (DCMA) in Iraq, officials acknowledged that they have no resident security 
specialist or quality assurance representative (QAR) expertise, impeding proper 
oversight of the contracting officer’s representatives (CORs) throughout the country.  
 
The military occupational specialty with directly applicable skills is the security/military 
police. During the Commission’s visits to Camps Hammer and Delta in Iraq, the security 
CORs said they had no comparable technical expertise in security. One COR was a 
combat medic and another was a crewman with a multiple‐launch rocket system. Both 
said they did not sufficiently understand the complexities of managing base force‐

                                                 
70 Agreement between the United States of America and the Republic of Iraq on the Withdrawal 
of United States Forces from Iraq and the Organization of Their Activities during Their 
Temporary Presence in Iraq, November 17, 2008. The agreement took effect January 1, 2009. The 
agreement is commonly referred to as the status of forces agreement (SOFA). 
71 U.S. Department of Justice Press Release 08‐1068, December 8, 2008. 
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protection contractors. The senior commander of Camp Hammer concurred with their 
self‐assessment.  
 
The base “mayors” and other leadership that we interviewed shared the concern that 
there was a lack of expertise in managing security contractors. During discussions with 
security‐contractor CORs at Bagram Air Base, Camp Shank, and Camp Eggers in 
Afghanistan, only one of the three CORs interviewed had expertise as a military‐police 
officer, while the others were field artillery and quartermaster officers. The apparent 
lack of qualified oversight of security contractors could impose a force‐protection risk. 
The issue will be further examined in the coming months. 

Ineffective Contractor Oversight Risks Contract Non Compliance 
The lack of skilled contract‐oversight personnel and security SMEs has a big impact on 
the execution of the task orders awarded under the IDIQ contracts. The U.S. military has 
over 300 secured forward positions in Iraq, referred to as forward operating bases 
(FOBs), to support tactical operations in theater.  
 

Many large‐ and medium‐size 
FOBs in Iraq use static security 
services provided by PSCs. Most of 
the PSCs for static security services 
in Iraq employ third‐country 
nationals (TCNs) as the guard labor 
force at FOBs. They are usually 
hired through labor brokers in 
countries such as Uganda and 
Peru. Of all the PSCs the 
Commission interviewed, only one 
said they have in‐country quality 
assurance employees that 
supervise the brokers to ensure 
proper vetting and evaluation of 
TCN performance.  

 
Based on our interviews with the cognizant CORs, PSC representatives, and PSC site 
managers, and our personal observations at Camps Delta and Hammer, the Commission 
is concerned that some contractors in Iraq may be limiting training and not providing 
basic equipment. The adequacy of weapons and equipment, the number of vehicles 
available, and the type of night‐vision equipment used are a few areas of performance 
that gave us cause for concern. The lack of trained and experienced government 
oversight personnel such as CORs and QARs greatly increases the risk of contractors 
failing to properly execute the terms and conditions of the contract. Poorly trained and 
ill‐equipped contractor employees providing security for our operating bases put 

Third‐country‐national security guard 
at Camp Hammer in Iraq 
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American forces at increased risk of harm.  
 
The Commission considers all areas of PSC contract compliance to require further 
review, and has referred these concerns to the JCC‐I/A Commander. JCC‐I/A followed 
up with a no‐notice special‐purpose audit of 50 sites and issued corrective‐action 
requests to PSCs contractors at these sites. 

Inconsistent Rules of Engagement and Use of Force 
Impact Security Posture  
Strong force‐protection measures are critical to ensuring the safety of encamped U.S. 
warfighters. Several military commanders in Iraq told the Commission they viewed the 
PSCs as “force enablers” that free up military service members for other mission 
requirements. The commanders generally support the use of PSC services as a necessary 
and useful tool of force augmentation. A recent SIGIR report confirmed the 
commanders’ perception that “the requirements for the task orders were based on the 
need to replace troops performing static security with private security contractors to 
make more troops available for combat operations.”72 Examples: 
 

 At Camp Taji, DoD issued a task order for over 900 personnel to free up 400 
soldiers and to address deficiencies in existing site security. 

 At Camp Bucca, DoD issued a task order for 417 personnel to free up 
approximately 350 soldiers for combat operations. 

 At Camp Hammer, DoD issued a task order for 124 personnel to free up 102 
soldiers for combat operations.73 

 
To be effective, PSCs guarding sensitive installations must have a clear understanding of 
when and to what extent they may use their weapons. Base commanders explained to 
the Commission that the rules for using weapons were different for military and PSC 
personnel, and that the differences could compromise the safety of the installations. 
 
Rules of engagement (ROE) define when, where, and against whom military force can 
be used by warfighters on the battlefield. Because PSCs are civilians, they do not follow 
the ROE. PSCs follow the Rules for the Use of Force (RUF), which provide clear 
guidance on when to escalate the PSCs’ use of force to an identified threat in order to 
deter or, if necessary, eliminate it. It is important that these RUF requirements be 
provided to the PSC personnel, and just as important that the PSC personnel receive 
appropriate instruction and oversight to ensure they apply the RUF properly.  
 

                                                 
72 SIGIR Report 09‐017, Need to Enhance Oversight of Theater‐Wide Internal Security Service 
Contracts, April 24, 2009, ii. 
73 Ibid., 6. 
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The memorandum of agreement signed by the Departments of Defense and State in 2007 
outlines the RUF in Iraq, and puts special priority on the escalation process. The 
escalation process proceeds from the use of non‐deadly force through various methods 
and finally prescribes the limited conditions where the use of deadly force is authorized. 
Officials at Camp Hammer in Iraq told the Commission that the RUF restrictions on the 
use of deadly force have raised a concern that private security contractors may be 
unwilling to fire at potential threats for fear of losing their jobs. Representatives of the 
military units at bases PSCs protect reported their concern that a delayed response in the 
use of deadly force could have devastating consequences—that is, casualties or a 
significant loss of property.  
 
Interviewees informed the Commission that military personnel operating under the 
conditions set out in the ROE are much more willing to quickly and decisively engage a 
threat and to use escalation procedures to neutralize the threat before lives or property 
are lost. Military personnel are authorized to hold individuals that pose a potential 
threat for up to 24 hours before turning them over to a competent local authority; 
however, PSCs are only authorized to repel intruders and report the incident to military 
authorities. This difference represents a procedural gap between the military and PSCs, 
one that could result in the escape of high‐threat personnel and repeated attempts to 
breach perimeter security.  
 
The interviewees at military bases in Iraq provided the Commission with information 
that indicates that PSCs may not be receiving sufficient training in the RUF to enable 
them to effectively determine, with confidence, when and how they should engage 
threats. This may lead to an inappropriate use and escalation of force as well as a failure 
to use force in a manner consistent with the circumstances of a situation. The 
Commission’s initial exploration of this issue in Iraq shed a new light on concerns 
involving private security contractors’ role in the battle space.  

Management of the Armed Contractor Oversight Directorate  
in Afghanistan Poses Potential Conflict of Interest 
Incidents involving PSCs in Iraq have highlighted the need for enhanced oversight. In 
response to these incidents, DoD has taken numerous steps to improve oversight and 
accountability of these contractors. One of the improvements in Iraq was establishing 
the Armed Contractor Oversight Division (ACOD) to serve as Multi‐National Force‐
Iraq’s principal staff element for oversight of PSCs, development of policies, and 
investigating and reporting incidents that involve the use of force. 74 ACOD was also 
tasked with broad oversight authority for DoD security contractors. 
 
The story of ACOD in Afghanistan is very different and raises significant concerns about 

                                                 
74 In Iraq, ACOD is referred to as a division; in Afghanistan, it is referred to as a directorate. 
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contracting for certain functions generally performed by the government. In February 
2009, ACOD in Afghanistan was established to implement DoD’s armed contractor 
policies, procedures, processes, and liaison with PSCs throughout Afghanistan. Aegis, a 
British‐owned firm, was selected as the support contractor.  
 
DoD interviewees informed the Commission that sufficient military manpower and/or 
expertise did not exist in Afghanistan, and that contracting with Aegis allowed the 
Combined Joint Task Force (CJTF‐101) to obtain expertise quickly. Aegis does not 
currently provide armed contractors in Afghanistan, and as the ACOD is currently 
structured, an Aegis contractor serves as the Deputy Director and has day‐to‐day 
responsibility for managing the directorate. Should they be awarded a PSC contract 
under the current structure, there would be a conflict of interest. 
  
In addition, Aegis’s work raises heightened inherently governmental concerns because 
the ACOD receives limited U.S. government supervision. Since its establishment, ACOD 
in Afghanistan has primarily been run by contractor personnel from Aegis. Aegis’s 
responsibilities include working with the Afghan Ministry of Interior in investigations 
concerning PSC escalation‐of‐force incidents. CJTF‐101 submitted an expedited request 
for four field‐grade officers for ACOD; however, as of mid‐May the request had yet to be 
approved and there were still no senior U.S. military officials assigned full‐time to the 
directorate. A review of the Aegis contracting documents showed that without these 
military officers in place, Aegis is in a role of significant official responsibility in 
reviewing activities of other private security contractors. 75  

Oversight Of Contractor Weapons Possession Requires Enhancement 
The process for arming contractors is regulated by the Defense Federal Acquisition 
Regulation Supplement (DFARS), specifically DFARS 252.225‐7040, and DoD Instruction 
3020.41. This clause is to be included in every security contract. The Commission 
recognizes these regulations as reflecting several years of evolving program concerns 
and lessons learned in Iraq.  
 
While in Iraq, The Commission was briefed about the arming‐certification process and 
the Army’s problems in establishing it. In the early days of operations in Iraq, the 
process to evaluate applications for carrying weapons was chaotic and often ad hoc. The 
situation in which private security contractors had unauthorized weapons became so 
dangerous that U.S. Army Central Command and the area commanders began to use the 
arming‐certification process as a control mechanism.  
 
After several iterations, the basic process and necessary vetting requirements were 

                                                 
75 Contract W91B4N‐09‐C‐5001, Section 1.57 of Aegis Performance Work Statement, Attachment 1, 
January 26, 2009. 
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finally determined for all individuals seeking to carry a weapon.76 These arming‐ 
certification documents are required to be carried at all times by all contractor 
employees carrying a weapon. 
 
Commanders imposed discipline on the process by simply denying access to the base 
(and thus food and shelter) to any individuals without the arming authorization. It was 
apparently only in this fashion that some order was restored to the arming process in 
Iraq. 
 
In Afghanistan, the process begins when the applicant meets seven requirements, after 
which the application is submitted to the Combined Joint Task Force 101 J3 (Operations), 
routed through the Judge Advocate General, and is ultimately approved by the Deputy 
Commanding General. The requirements are: 
 

 a request for arming the civilian from the military command being supported;  
 a demonstration that the contractor meets weapons qualifications;  
 Law of Armed Conflict Certification;  
 knowledge of the Rules for the Use of Force;  
 DD Form 2760 (Qualification to Possess Firearms or Ammunition);  
 an acknowledgement by the contractor of the risk of host‐nation prosecution and 

of civil liability; and  
 a letter acknowledging the contractor’s understanding of the Rules for the Use of 

Force as opposed to the Rules of Engagement.77 
 
In addition to DoD arming approval, armed contracting companies are legally required 
to be licensed by the Afghan Ministry of Interior, and contractually required to follow all 
Afghan laws. There is a licensing fee of $120,000 per year for foreign companies and 
$60,000 for Afghan companies. As of early April 2009, there were 39 licensed private 
security companies.  
 
There are some concerns about the licensing process. Afghanistan has refused to issue 
any additional licenses and the ministry has also capped the number of employees 
under each licensee at 500, although exceptions are being granted for those that 
exceeded the cap prior to its implementation. Although contractors are contractually 
bound to follow all Afghan laws, proof that companies are licensed with the Ministry of 
the Interior is currently not required before arming approval is granted. However, the 
Principal Assistant Responsible for Contracting in Afghanistan (PARC‐A) has expressed 
the intent to inquire into the status of the licensing of all Afghanistan security guard 

                                                 
76 U.S. Army Central Command message, Modification to USCENTCOM Civilian and Contractor 
Arming Policy and Delegation of Authority for Iraq and Afghanistan, November 2006. 
77 The requirements are set forth in DoD Instruction 3020.41. 
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contractors with the Afghan ministry.  
 
The arming process in Afghanistan does not appear to be in accordance with the 
direction given in DFARS 252.225‐7040 and DoDI 3020.41 that require the process to be 
submitted through the contracting officer. These requirements were established to create 
appropriate levels of oversight in the arming process. Furthermore, as of early April 
2009, the ACOD in Afghanistan had no direct involvement in the arming process. The 
result is that the entities responsible for oversight in ensuring that private security 
contracts are following all regulations and contractual obligations may not be able to 
confirm that all armed contractors are appropriately authorized to carry weapons. 
  
Our understanding of this issue is based on our knowledge of the development of the 
arming authorization process in Iraq, in‐country interviews with the ACODs in Iraq and 
Afghanistan, and in‐country interviews with the J3 (Operations) and the Judge Advocate 
General in Afghanistan. We examined the current process of arming contractors in 
Afghanistan and how it compared with that in Iraq. We also inquired if the arming 
process: follows DoD regulations and Afghanistan law, is adequate to ensure that 
contractor employees meet the requirements for arming, and applies proper checks on 
all contractors whose contracts stipulate that they are to be armed. 

Security Contractor Oversight in Afghanistan  
Does Not Reflect Lessons Learned In Iraq 
The Commission recognizes that different operating environments in Iraq and 
Afghanistan affect the way security services are provided and managed. For example, 
contract security work in Afghanistan is performed almost entirely by Afghan security 
guards, while in Iraq, the work has been performed mostly by third‐country nationals 
and U.S. citizens.  
 
Oversight of private security contractors is also conducted differently in Iraq and 
Afghanistan. In Iraq, there is significant coordination on PSC operations between the 
Departments of Defense and State, but very little in Afghanistan. The ACOD in Iraq, 
which goes back to 2007, is a mature organization led and staffed primarily by Defense 
Department personnel. The ACOD in Afghanistan, however, is a new organization 
developed only in February 2009 and is primarily staffed by Aegis contractor personnel. 
 
The Commission will undertake further review of these differences in security‐
contractor management in the upcoming months.  
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ON THE AGENDA 

The Commission’s initial research confirmed that despite significant efforts to deal with 
these basic issues, many remain unaddressed, and that some lessons learned from the 
experience in Iraq are not being effectively adopted in Afghanistan. Over the course of 
the next year the Commission will address other key issues that arise concerning the use 
and management of private security contractors. We will: 

 Examine the potential use of civilian employees of the Departments of Defense 
and State in lieu of contractor personnel in security roles, including the use of 
temporary appointments and reactivation of military reservists. 

 Examine the sufficiency of current recruitment processes, background checks, 
and training to ensure the employment of responsible PSC personnel. 

 Determine the extent to which PSCs should be held to the same standards and 
operational requirements as the military. 

 Evaluate the extent to which U.S. citizens, host‐country nationals, and third‐
country nationals are treated differently by various PSC employers, and if they 
are treated differently, whether such treatment is appropriate. 

 Evaluate requirements necessary to implement any court rulings providing for 
legal accountability of PSCs in theater. 

 Evaluate the processes to improve contract compliance with provisions 
governing PSC weapons distribution and recovery, contractor use of force, and 
host‐nation laws. 

 Evaluate alternative contracting methods for different security functions. 
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Chapter 4  
Reconstruction  
Reconstruction programs in contingency operations are wide‐ranging, difficult to 
execute, expensive, and essential. Stability operations follow closely on the heels of war. 
Often they go together. Reconstruction encompasses infrastructure repair and 
construction, governance and institution building, democracy building, development of 
civil society and the rule of law, and training police and security forces to keep the 
peace. 
  
All these call for unity of effort, a network of government and private‐sector personnel, 
and the expenditure of vast sums of money. The Commission’s work on the 
reconstruction aspect of wartime contracting will focus on the following issues:  
 

 Reforming the planning, organization, coordinating, and oversight of 
reconstruction and development projects and programs to ensure unity of effort 
and obtain measurable outcomes resulting from different funding streams. 

 Improving planning and oversight in Washington of all aspects of 
reconstruction, stabilization, and development in contingency operations—
including all stakeholder entities such as the National Security Council, the 
Departments of Defense and State, the United States Agency for International 
Development, and the Departments of Agriculture and Treasury, among others. 
This also involves coordination and liaison with Congress, nongovernmental 
organizations, and the private sector. 

 Developing sound metrics and specific guidelines for assessing capacity building 
and sustainability in reconstruction projects and programs, benefiting from 
lessons learned (especially from Iraq), and seeking to apply those requirements 
and guidelines across the range of funding programs, including U.S. government 
appropriations and UN and other international organization contributions.  

 Making capacity building and sustainability of reconstruction projects and 
programs an integral part of contingency operations and the private‐sector 
contracts that support them. 

 Devoting greater attention to the role of human resources in contingency 
operations, both in numbers and in qualifications, including the field‐level 
operations of Provincial Reconstruction Teams who work closely with the 
military. The goal is to relieve military personnel who now conduct 
reconstruction and development activities of a burden that should be carried by 
civilian personnel.  
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MIXED RESULTS FROM OVER $80 BILLION IN 
RECONSTRUCTION FUND SPENDING  

The U.S. Congress has appropriated over $80 billion for reconstruction in Iraq and 
Afghanistan since 2001. Since 2003, reconstruction appropriations for Iraq amount to 
about $51 billion.78 For Afghanistan, the amounts were almost $33 billion at the time of 
this report; they will increase substantially with the rapid ramp‐up of operations in that 
country.79 The second FY09 Supplemental Spending Bill would provide $980 million for 
economic development programs and for strengthening governance and rule of law in 
Afghanistan, as well as $3.6 billion to train and equip the Afghan security forces. 
 
How well the billions of dollars spent so far on reconstruction were contracted for and 
how well contracts were executed, particularly in Iraq, has been assessed in hundreds of 
audits and reports by the agencies involved—the Departments of State and Defense, and 
the U.S. Agency for International Development (USAID)—as well as by the federal 
oversight community, particularly the Government Accountability Office (GAO) and the 
Special Inspector General for Iraq Reconstruction (SIGIR). The Commission is also 
conducting its own in‐theater trips and reviews of contract documentation. The verdict 
is mixed at best. A July 2008 review by the Special Inspector General for Iraq 
Reconstruction (SIGIR) audits directorate identified broad, systemic management issues 
that impeded the execution of reconstruction programs: 
 

 failure to anticipate the need to attract, develop, and retain qualified program 
and contract‐management personnel; 

 lack of an integrated management structure with clear lines of authority, 
interagency coordination, and program accountability; 

 need to work closely with host‐country government officials and other groups to 
develop reconstruction programs and projects that will be accepted and 
maintained; and 

 difficulty of implementing reconstruction programs in an insecure 
environment.80 

 
According to SIGIR, the prevalence of these issues in Iraq “contributed significantly to 
reduced program effectiveness and increased the potential for fraud, waste, and abuse.” 

                                                 
78 According to SIGIR, “Six years since the start of efforts to provide humanitarian assistance and 
to rebuild and restore Iraq’s services and infrastructure, more than $139 billion has been made 
available through three main sources: Iraqi funding: $71.01 billion; U.S. funding: $51.00 billion; 
International funding: $17.79 billion.” SIGIR, Quarterly Report to Congress, April 30, 2009, 26. 
79 According to SIGAR, “in addition to U.S.‐appropriated funds, the international community has 
pledged approximately $25 billion towards Afghanistan reconstruction.ʺ SIGAR, Quarterly 
Report to the United States Congress, April 10, 2009, i‐ii. 
80 SIGIR, Hard Lessons: The Iraq Reconstruction Experience (Washington, DC, 2009), 353‐354. 
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Understanding them is “critical to avoid repeating them in the future.”81 
 
In carrying out its work in the area of reconstruction, the Commission will be mindful 
that there may be a life cycle in contingency operations. Some early reconstruction 
measures can help in bringing an end to conflict. But attempting to do too much too 
early invites waste and may not build sustainable capacity. Major reconstruction, 
stabilization, and development in a contingency environment is hard enough, let alone 
when fighting a war at the same time.  

NEED FOR STABILIZATION WITH RECONSTRUCTION  

The scope of the Commission’s work in reconstruction contracting includes 
reconstruction and stabilization initiatives in conflict and post‐conflict areas in Iraq and 
Afghanistan. Defense Department Directive 3000.05 of November 2005 declares that 
stability operations are a core U.S. military mission, and the Reconstruction and 
Stabilization Civilian Management Act of 2008 mandates that all federal agencies 
develop interagency plans and strategies for reconstruction and stabilization 
operations.82 The Department of State was assigned responsibility for taking the lead in 
this planning effort. Reconstruction planners require sufficient funding and proper 
staffing support to carry out this role. 
 
Reconstruction extends beyond building infrastructure—roads and transportation, 
communications, water, power generation and energy, and health care—to “soft” 
projects that include strengthening civil society and socio‐economic development, 
governmental institutional building, building local‐community and provincial 
governance, and sponsoring rule of law, gender equality, and democratization 
programs. Because the international community and host nations recognize that without 
basic security even the best of “hard” reconstruction projects and programs may 
founder, reconstruction in Iraq and Afghanistan entails training and developing police 
and security forces.  
 
We must learn from Iraq to make proposals for Afghanistan. Our legislative mandate 
calls for an analysis of overall policy, procedures, organizational alignment, and 
interagency coordination. Our focus—all the more important when large sums of money 
are soon to be obligated for Afghanistan—will be on developing creative and 
implementable solutions that remedy the conditions that permitted mismanagement 
and weak leadership and coordination in the past. 

                                                 
81 SIGIR Report 08‐020, Key Recurring Management Issues Identified in Audits of Iraq 
Reconstruction Efforts, July 27, 2008, ii. 
82 S. 3001, Duncan Hunter National Defense Authorization Act for 2009, Title XVI: Reconstruction 
and Stabilization Civilian Management. 
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UP TO $5 BILLION OF WASTE IN IRAQ RECONSTRUCTION  

Reconstruction contracting in Iraq was in large part shaped in the early days of the 
Coalition Provisional Authority (CPA). During this period, the CPA and those agencies 
working on its behalf turned to large indefinite delivery, indefinite quantity (IDIQ) 
contracts for rehabilitating Iraq’s debilitated industrial and public works infrastructure. 
Contractors such as Bechtel, KBR, Parsons, Fluor, and Perini collectively received 
billions of dollars in U.S. and Iraqi funds to support reconstruction of the oil sector, 
healthcare system, water and sewage system, and the electricity sector.  
 
For some of the largest contracts, the CPA dealt with its severe shortfalls of personnel by 
contracting out even parts of the process of putting together these enormous contracts. 
Because many of the projects were “design‐build,” the contractors who decided the 
details of what to build were the same ones who built it. 
 
As the oversight community has repeatedly noted, the projects to be delivered under 
these major contracts have been beset by delays, cost overruns, and disturbing instances 
of substandard construction. SIGIR estimated at the Commission’s February 2009 
hearing that $3 billion to $5 billion of Iraq construction appropriations had been wasted, 
not including billions more in Iraqi funds for which the United States had been trustee. 
As the Commission’s work progresses, we will develop a more definitive assessment of 
the lessons learned from reconstruction contracting in Iraq, keeping in view the 
expanding efforts in Afghanistan. 

CAPACITY BUILDING AND SUSTAINABILITY 

The rush to “do something quickly” in contingency environments can give short shrift to 
local buy‐in and maintenance, ultimately undermining sustainability. As one senior 
official said, there was a “real risk of huge multi‐million‐dollar projects sitting alone, 
non‐operative, because we had not put the same focus on sustainability as we have on 
building it,” a problem depicted in many SIGIR reports.83 All too often, contractors 
designed and built under the supervision of the U.S. Army Corps of Engineers what the 
contractors and the Corps were familiar with building, not the different type and scale of 
building that had the best chance of taking root in Iraq’s soil, as well as its social and 
governmental institutions. 
 
At the Commission’s February hearing, SIGIR confirmed that the failure of sustainability 
could turn out to be the biggest source of waste in reconstruction contracting. For many 
months, efforts at a systematic turnover of reconstruction projects remained frustrated 
because the State Department could not arrive at a transition agreement with Iraqi 
officials. The Commission learned that this agreement was reached only in April 2009. It 

                                                 
83 SIGIR, Hard Lessons: The Iraq Reconstruction Experience (Washington, DC, 2009), 262.  
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remains to be seen whether transition now shifts into a smooth pattern or further 
barriers arise which will put at risk the continuing quality and even the viability of the 
projects at stake. 

CAPACITY‐BUILDING OVERSIGHT AND METRICS  

In Afghanistan, although officials are aware of lessons learned, programs need more 
rigorous examination and activities to ensure sustainability. This includes sound metrics 
and oversight from the beginning of projects through completion. Everyone involved—
including the Defense Department (through projects funded by the Commander’s 
Emergency Response Program), the Department of State, USAID, the U.S. Army Corps 
of Engineers, and international donors—must be part of this process.  
 
Reconstruction contracts aimed at developing the capacity of the Iraqi and Afghan 
governments have suffered from a lack of oversight and inappropriate measurements of 
project success. SIGIR found that some major capacity‐building contracts overseen by 
USAID in Iraq were not managed at the outset to make sure that the relationship 
between contract costs and actual program outcomes could be ascertained.84 An example 
is the case of two contracts, with a total value of close to $600 million, awarded by 
USAID to the Research Triangle Institute (RTI) between 2003 and 2005 for developing 
local governance. At first, costs were identified only at an aggregate level. Not until 
April 2007 did RTI reports begin to identify costs for discrete activities. Thus meaningful 
judgments could not be made about the cost effectiveness of the contract and whether 
local governance in Iraq had improved. 
 
Reports by the USAID inspector general noted that the agency neglected to enforce its 
own requirements for receiving progress reports and other information needed to 
determine the outcomes of these contracts.85 Moreover, the agency assigned only one 
contracting officer’s representative during the life of most of the contracts.  
 
Lacking enough contract oversight personnel and the metrics necessary to assess 
progress, the U.S. government cannot really know if a particular capacity‐building 
program is an effective expenditure of reconstruction funds. Without more concrete 
measures of contract success, the U.S. government’s reconstruction strategy will not fit 
the realities on the ground.  
 
Capacity building is also an important part of the U.S. strategy to promote economic 

                                                 
84 SIGIR 09‐003, Cost, Outcome, and Oversight of Local Governance Program Contracts with 
Research Triangle Institute, October 21, 2008, i‐iv. 
85 USAID OIG Report E‐267‐06‐003‐P, Audit of USAID/Iraqʹs Local Governance Activities, July 10, 
2006, 5; USAID OIG Report E‐267‐07‐007‐P, Audit of USAID/Iraqʹs Local Governance Activities, 
July 31, 2007, 4. 
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activity in Afghanistan. In February 2007, USAID awarded BearingPoint, Inc. a $218.6 
million capacity‐development program contract aimed at developing the capacity of 
institutions within Afghan society through training and technical assistance for private‐ 
and public‐sector managers.86 
 
Like the RTI contract in Iraq, the BearingPoint contract lacked detailed plans for 
assessing the success of the program until about 14 months into the life of the contract. 
The agency and the contractor spent much time trying to define program objectives and 
activities after the contract had been awarded. The USAID inspector general reported 
that although the agency and contractor worked to define objectives, significant funds 
were spent on contractor activities that did not directly contribute to the capacity‐
development program objectives. For example, in Afghanistan, USAID decided to have 
the contractor pay the salaries of employees of Afghanistan’s ministry of education, 
which would have cost about $11.1 million over a two‐year period, even though the 
contractor had no detailed plan for training ministry staff. Looking ahead, more 
attention will be needed to train and mentor Afghan professionals as U.S. government 
programs and their funding increase during the buildup in Afghanistan. 
 
U.S. government civilian resources in Afghanistan are inadequate, as the President 
noted in a March 27, 2009, strategy announcement. He said the United States “will 
devote significantly more resources to the civilian efforts in both Afghanistan and 
Pakistan” and that he “will submit a budget that includes indispensable investments in 
our State Department and foreign assistance programs. These investments relieve the 
burden on our troops and contribute directly to our safety and security.”87 
 
A major Washington initiative now under way could greatly augment the civilian 
presence throughout Afghanistan at Provincial Reconstruction Teams (PRTs) and 
elsewhere. USAID and other agencies are struggling to do this quickly.  

LACK OF INTERNATIONAL COORDINATION  

The United States has played a dominant role in contingency operations in Iraq, 
Afghanistan and beyond, allocating significant resources and funding. Still, the role of 
other nations and the international community is important in achieving unity and 
synergy of efforts. 
 
The Commission devoted much of its first hearing to an exploration of the problems in 
coordination throughout Iraq reconstruction, with a factual foundation established by 

                                                 
86 USAID OIG Report 5‐306‐08‐012‐P, Audit of USAID/Afghanistanʹs Capacity Development 
Program, 1.  
87 www.whitehouse.gov/the_press_office/Whats‐New‐in‐the‐Strategy‐for‐Afghanistan‐and‐
Pakistan. 
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SIGIR’s two‐year study, Hard Lessons. The hearing made all too clear that wartime 
reconstruction, stabilization, and development must be better coordinated among U.S. 
agencies and receive more attention during the funding and implementation of 
contingency operations. The U.S. government also needs an acknowledged central point 
where its own vast expenditures and operations in support of wartime reconstruction, 
stabilization, and development can be best coordinated in cooperation with other 
governments and international entities. 
 
The Department of Defense, Department of State, and USAID will remain the major 
players, but a central node should be responsible for ensuring good coordination and 
synergies with non‐U.S. entities involved in reconstruction efforts. Questions to 
witnesses at the February 2009 hearing elicited two proposals for where such a 
coordinating point might reside: the State Department’s Coordinator for Reconstruction 
and Stabilization, or the National Security Council in the Executive Office of the 
President. 
 
In theaters such as Iraq and Afghanistan, military commanders and U.S. Chiefs of 
Mission are responsible for ensuring maximum coordination and cooperation with allies 
and other international entities, bringing to the attention of Washington—to a 
designated point—issues to be addressed and resolved at the higher levels in foreign 
capitals.  
 
To leverage funding and attain synergy of effort, effective international coordination 
and cooperation in wartime and post‐conflict reconstruction, stabilization, and 
development is imperative. These international entities include allied and other 
governments, the UN and other international organizations, the multilateral 
development banks and international financial institutions, leading nongovernmental 
organizations, the international private sector, and the far‐flung network of contractors 
and subcontractors associated with them. 
 
In Iraq, poor international coordination made for duplication and waste. Various reports 
and assessments—including that of the Iraq Study Group—reveal this starkly. The 
current Administration has indicated that it will rely on the UN to play a greater 
coordinating role in overall reconstruction and development in Afghanistan, where the 
record so far is marked by uneven coordination and disparate priorities among the lead 
nations involved in reconstruction and development.  
 
The United States is the dominant party in funding and operational support, including 
military and civilian resources, of post‐conflict reconstruction, stabilization, and 
development. Meshing this more effectively with money and resources from allies and 
other international entities will leverage U.S. government funding and reduce wasteful 
overlaps in projects and programs. These initiatives should begin at the front end, for 
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example in donors’ conferences, and keep up as projects and programs are coordinated 
on the ground. 

COMMANDER’S EMERGENCY RESPONSE PROGRAM 

The Commander’s Emergency Response Program (CERP) in Iraq and Afghanistan is 
seen as a prized asset for U.S. military forces as well as a powerful tool in carrying out 
reconstruction, stabilization, and development projects in the midst of wartime 
conditions. The acceleration of the program in 2006 has been credited with fostering the 
perception by Iraqis that the American military is serving them.88 Indeed, the CERP 
standard operating procedures manual is aptly entitled Money as a Weapons System 
(MAAWS). The value of CERP is that it is nimble and quick—in contrast to other slow 
and cumbersome funding streams and the seemingly interminable process through 
which projects are approved and get off the ground. That said, however, CERP projects 
and programs also need proper planning, coordination, and oversight.  
 
CERP guidelines are clearly stated by command authorities, but a measure of subjective 
judgment comes in to play in choosing and recommending projects that local 
communities want and need. According to the DoD Financial Management Regulation, 
the Commander of the U.S. Army Central Command (CENTCOM) approves all CERP 
projects in Afghanistan greater than $2 million. The Commander of the Combined Joint 
Task Force in Afghanistan has the authority to approve projects less than or equal to $2 
million. The commander is to approve on an exception basis any essential individual 
CERP projects of $500,000 or more given that the intent is for small‐scale projects. 
Projects of $50,000 or more are to be coordinated with Provincial Reconstruction 
Development Committees (PRDCs), and in fact projects from $200,000 to $2 million in 
Afghanistan must be approved by the regional command in conjunction with 
assessments by a CERP board. In Iraq, this process is slightly different.89  
 
CERP funds are used extensively for road building 
and infrastructure in Afghanistan—projects 
considered vital in view of the rugged topography 
and in combating the Taliban and other insurgents. 
Officers in theater understand this point well. One told the Commission, “Asphalt is 
ammunition.” Another said, “Where the road ends, the insurgency begins.” 
 
Since 2003 just over $3.5 billion in U.S. funding has been appropriated for CERP use in 
Iraq. In Afghanistan, overall funding through fiscal year 2009 is approximately $1.4 

                                                 
88 SIGIR, Hard Lessons: The Iraq Reconstruction Experience (Washington, DC, 2009), 279‐291.  
89 DoD 7000.14‐R, volume 12, chapter 27, Commander’s Emergency Response Program (CERP), 
January 2009. 

“Where the road ends, the 
insurgency begins.” 
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billion.90 The military’s CERP projects and corresponding “quick‐impact” initiatives by 
State and USAID have made a significant contribution to reconstruction, stabilization, 
and development.  
 
As is true across the board in reconstruction, there are questions of project viability and 
sustainability. The degree to which CERP‐funded projects are properly coordinated with 
USAID and host‐country ministries and provinces in order to maximize capacity 
building and avoid cross‐purpose efforts is also in question. That lack of coordination is 
a serious problem that needs to be addressed. 
 
Nor has the CERP program been immune from substantive allegations of fraud and 
corruption. The Commission will review representative CERP contracts and evaluate 
amounts allocated, how the money was used, oversight, and capacity‐building 
outcomes. Recent events indicate that officials of some American allies supporting the 
reconstruction of Iraq have subverted CERP for their own gain.  
 

In April 2009, three South Korean military officers were convicted of extortion and 
bribery in connection with a $70 million U.S.‐funded reconstruction program in 
northern Iraq.91  These crimes raise serious concerns about oversight of reconstruction 
contracts funded by the U.S. government and managed by allied nations.  

 
Concerns apply to both Iraq and Afghanistan, as the U.S. has relied on allies operating in 
both nations to oversee portions of the reconstruction contracting process. The 
Commission will further study the impact of such abuses and develop lessons learned to 
address oversight problems of U.S.‐funded contracts involving international allies and 
partner nations—whose role remains highly relevant to reconstruction and development 
efforts in Afghanistan.  
 
Much of CERP activity in Afghanistan is linked to the operations of Provincial 
Reconstruction Teams (PRTs), which anchor projects by obtaining Afghan buy‐in and 
bolstering prospects for sustainability. Support of CERP projects needs to be coordinated 
with all of the government entities involved and the military, in addition to being closely 
integrated with approved provincial development plans. Otherwise, CERP might be 
used for a project or program that does not mesh with other agencies’ efforts, or has no 
buy‐in from host‐country nationals.  
 
Senior command staff in Afghanistan meet regularly on CERP projects and track them 
for timely action, with most items processed for approval within two weeks. But there 

                                                 
90 SIGAR, Quarterly Report to the United States Congress, April 30, 2009, 36‐37. 
91 James Glanz, Eric Schmitt, and Choe Sang‐hun, Three Koreans Convicted of Bribery in Iraq, 
New York Times, May 4, 2009. 
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are also problems of turnover among the stakeholders, including unit deployments of 
personnel serving on PRTs and gaps in overall staffing, as well as a lack of adequate 
project‐management records. In addition, there are few subject‐matter experts, such as 
contract specialists and experts in finance. The Commission will look more closely into 
PRT and CERP issues. 

PROBLEMS OF PROVINCIAL RECONSTRUCTION TEAMS 

The Commission believes that a serious shortage of U.S. government civilians in 
Afghanistan is all too likely to trigger heavy reliance on contractors in both the short 
term and the long run. At current U.S. civilian staffing levels, there are about three 
civilians at each PRT in Afghanistan. The rest of the 75‐85 personnel at a typical PRT are 
military. The civilians come from the Department of State, USAID and, in some cases, 
the Department of Agriculture. Some are contractor personnel. In reality, civilian 
government personnel are not always available at a given PRT.  
 
For now, the U.S. Army Corps of Engineers (USACE) and contractors fill part of this 
void. But it is hard to maintain continuity. Civilian personnel usually have one‐year 
assignments, including regular leave for rest and relaxation and temporary duties away 
from the PRT.  
 
PRTs operate in Iraq and Afghanistan, though in different configurations and 
circumstances. They are a local presence to provide assistance through projects that 
could not be planned in or implemented from the capitals. Their role is to improve 
stability by increasing host‐country capacity for governance, economic development, 
and the delivery of public services such as health care and security by local governments 
and communities.  
 
PRT operations in Iraq and Afghanistan serve an important, indeed necessary function 
in any significant and longer‐term U.S. government involvement in contingency 
operations in those countries. Iraq’s 18 provinces have 14 regular PRTs and four 
Provincial Support Teams, as well as 10 smaller PRTs embedded with Brigade Combat 
Teams who work with city and local governments in their areas.  
 
The U.S. Embassy in Baghdad oversees PRT efforts through its Office of Provincial 
Affairs, headed by an official at the ambassadorial level. The PRT presence and 
operational scope in Iraq will be affected by the redeployment and withdrawal of U.S. 
troops, as well as decisions about their future by the Iraqi government. 
 
As part of a major Administration initiative now under way to expand considerably the 
numbers and activities of U.S. government civilians in the field in Afghanistan, the State 
Department plans to add over 50 new positions at PRTs in 2009, growing this to a total 
of over 250 positions by spring 2010.  
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Officials at State and elsewhere have underscored the challenge of fielding so many new 
personnel and, in addition to the regular assignment process, will use the special hiring 
provisions under Title 5 of the U.S. Code and personal‐service contracts. They are also 
looking into using military reservists in these assignments, a course that may be difficult 
considering the many deployment demands already made on the Reserves. If 
substantial personnel gaps persist, State and other agencies may look to contracting as 
part of the planned increase in the U.S. civilian presence in Afghanistan. The 
Commission is skeptical that long‐term personnel needs can be met without new 
incentives and will provide recommendations on this issue.  
 
In Afghanistan, all 26 PRTs are embedded under the operational command of the 
International Security Assistance Force. The United States serves as lead nation for 12 
PRTs, and the International Security Assistance Force and NATO nations serve for the 
others. State and the U.S. Embassy in Kabul are planning to expand their field presence 
in Afghanistan, through the establishment of several more PRTs and the provision of 
resources at the district level. Newly created provincial governance and development 
offices focused on economic and development issues will also supplement the work of 
the PRTs.  
 
Adding resources and improving coordination will go far to avoid “development 
fratricide” (duplication and working at cross‐purposes) both among and between U.S. 
agencies, as well as among the United States and international organizations. The 
alternative may be overdependence on contractors and organizational disarray. 

COORDINATION AND COSTS OF USAID PROGRAMS 

The U.S. Agency for International Development has received approximately $9 billion 
for reconstruction activities in Afghanistan from 2001 through the present ($1.7 billion 
for FY2008). Some two‐thirds of all funding has gone into USAID’s Economic Support 
Fund for a variety of programs. In comparison, Defense has been allocated $18.5 billion 
in Afghanistan reconstruction funding, and State $4.6 billion. Other agencies, such as the 
Departments of Agriculture, Justice, and Treasury, have also received funding for 
program activities in Afghanistan. 
 
USAID at present has around 130 employees in Iraq to manage and oversee the work of 
4,000 implementing personnel. In Afghanistan, it has some 250 personnel, out of 350 
authorized, overseeing approximately 10,000 implementers.  
 
But USAID, like other civilian agencies, is challenged when it comes to augmenting its 
civilian government presence in Afghanistan, as called for by the President. Like other 
U.S. civilian agencies and the military, USAID also needs more subject‐matter experts to 
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coordinate with nongovernmental organizations and oversee grantees and contractors.  
 
The USAID effort in Afghanistan suffers from poor coordination with ongoing 
operations of the Defense Department and other entities, particularly at the provincial 
and local levels and in the PRTs located in these areas. 
 
According to a January 2009 report by USAID’s Office of the Inspector General, USAID’s 
obligations in Afghanistan for fiscal years 2002 through the first quarter of 2009 totaled 
over $7.1 billion. The inspector general found that “the most frequent types of 
recommendations in the audits have involved inadequate contract oversight or activities 
management (68 percent), issues with security that prevented the mission from being 
accomplished (24 percent), data integrity or quality (24 percent), and contractor 
performance that needed improvement (20 percent).”92 The USAID inspector general 
supports oversight of Afghanistan work from its office in Manila, with 14 auditors and 
two investigators and expects to establish a satellite office with two employees in Kabul 
in the summer of 2009. The Commission believes it is important that oversight and 
accountability be increased commensurate with the major expansion of funding and 
projects for Afghanistan, as outlined in the strategy set out by the President on March 
27, 2009. Keeping apprised of this will be part of the Commission’s continuing work. 
 
In Iraq, USAID obligations for fiscal years 2002 through the first quarter of 2009 totaled 
over $7.2 billion. The agency’s inspector general found that the greatest obstacle to 
USAID and its inspector general activities in Iraq was unquestionably the lack of 
security. Beyond security issues, their audits found that “the most frequent problem 
affecting USAID development efforts in Iraq involves inadequate contract oversight or 
project management (29 percent).” Other factors impeding the agency’s “ability to 
achieve its goals are noncompliance with contract procedures (20 percent), insufficient 
internal controls (7 percent), and faulty or incomplete performance data (7 percent).”93 
The USAID inspector general has seven auditors and two investigators who oversee 
programs and operations in Baghdad. 

                                                 
92 USAID OIG Booklet on Afghanistan, January 2009, Executive Summary. 
93 USAID OIG Booklet on Iraq, January 2009, Executive Summary. 
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”USAID’s programmed contractor support costs appear relatively high. … USAID 
contract data from June 2008 shows that … of the original $130 million [funding for 
agency programs], approximately $89.6 million would be available for grants and 
subcontracts. This equates to a programmed support cost of $.45 for each $1.00 in grants 
awarded. The contractor also pays subcontractors an average of 8% of the dollar value of 
the grants to disburse grant funds to the Iraqi recipients. 

… USAID provided data that shows that its budgeted support costs for the entire grant 
are now estimated to be approximately $.61 per $1.00 in grants disbursed as of January 
20, 2009.”94  

These numbers raise questions of effectiveness and waste. The Commission will look at 
support costs to gain a clearer sense of what percentage is appropriate for these types of 
reconstruction projects.  

VISIBILITY OF SECURITY COSTS IN CONTRACTS 

One of the greatest contributors to inflated reconstruction contract costs has been the 
need to provide security in the dangerous reconstruction environment. According to a 
data survey of major reconstruction contractors conducted by SIGIR in January 
2007, contractor security costs ranged from a low of 7.6 percent to a high of 16.7 
percent of total contract costs. The average for all contractors was 12.5 percent.95  
 
This trend has persisted in Iraq. SIGIR has continued to report that underestimated 
security costs have significant consequences. They drive up the total cost of 
reconstruction projects and can also lead to delays in project completion.96 Aside from 
the obvious effects of poor security conditions on the ground, another major factor in the 
growth of reconstruction contract security costs has been the lack of recognition that 
these costs need to be tracked.97 Although comprehensive data on Afghanistan are not 
yet available, the challenging security conditions there also call for improved tracking of 
security cost information. 
 
A mandatory contract line‐item breakout of security costs would help identify and 

                                                 
94 SIGIR Report 09‐011, Opportunities to Improve Management of the Quick Response Fund, 
January 29, 2009, 7. 
95 SIGIR Report 6‐044, Fact Sheet on Major U.S. Contractors’ Security Costs Related to Iraq Relief 
and Reconstruction Fund Contracting Activities, January 30, 2007, 2.  
96 SIGIR Report 08‐004, Outcome, Cost, and Oversight of Reconstruction of Taji Military Base and 
Baghdad Recruiting Center, January 15, 2008; SIGIR Report 09‐008, Cost, Outcome, and Oversight 
of Iraq Oil Reconstruction Contract with Kellogg Brown & Root Services, Inc., January 13, 2009. 
97 SIGIR Report 09‐005, Agencies Need Improved Financial Data Reporting for Private Security 
Contractors, October 30, 2008, iii. 
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possibly control reconstruction contracting costs related to security. To the extent that 
security costs are acknowledged and monitored from the inception of a reconstruction 
contract, the ability of the responsible contracting officers to deal with rising security 
costs would be enhanced. When used on an aggregate basis, this information could 
bring realism about security costs into the bidding process and help assess the risk of 
poor performance by contractors. 
 
Visibility on security related costs might also help managers determine if additional 
costs might outweigh the benefits of initiating projects until the risks can better be 
controlled, and would thus be a key element in the process making a “go” or “no go” 
decision on projects. 

ON THE AGENDA 

Reconstruction and stability operations are necessary and complementary in wartime. 
The Commission will look at contracts for building infrastructure and “soft” programs 
to strengthen societal institutions and promote democracy. We will also assess the 
oversight, management, and effectiveness of these programs. Items on our agenda are: 
 

 Assess the procedures for contractor accountability in reconstruction such as use 
of accurate and timely contract performance evaluations, terminations, and other 
contract sanctions. 

 Assess the role of contractors in the Afghanistan reconstruction initiatives 
(including security training and “soft” developmental initiatives). 

 Examine the appropriateness of various contract types used for reconstruction 
and development projects. 

 Assess the effectiveness and the need for additional oversight for quick‐impact 
CERP projects. 

 Evaluate the effectiveness of capacity‐building reconstruction projects, and 
determine the extent to which stakeholder collaboration is an integral part of 
acquisition planning, contract performance, and project sustainability.  

 Assess the feasibility of establishing an interdepartmental entity for planning and 
coordinating reconstruction projects in contingency operations. 

 Assess the oversight, management, and effectiveness of governance and 
democratization contracts. 

 Determine how reconstruction efforts can be more effectively coordinated among 
U.S. agencies and with the host nation, foreign governments, international 
organizations, and nongovernmental organizations. 
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Chapter 5  
On the Agenda  
In the preceding chapters we referred to a number of activities in progress or slated for 
study in the near future. They are logical next steps to verify the Commission’s 
observations and to explore in greater depth the issues selected for attention in our 
legislative mandate.  
 
This chapter describes our study plan for the nine focus areas listed in the Executive 
Summary and discussed throughout the report: 
 

 leadership, culture, and accountability within the key agencies responsible for 
contingency operations; 

 staffing and training of the federal acquisition workforce; 
 pre‐deployment planning for contractor support and integration;  
 policies related to inherently governmental functions; 
 the process for defining contract requirements; 
 contract pricing and competition; 
 contractor performance and cost effectiveness; 
 visibility into and accountability of subcontractors—in particular, foreign 

subcontractors; and 
 the Iraq drawdown and the Afghanistan buildup. 

 
Investigating such a wide swath of issues involves dividing the work into logical 
groupings that have evolved in our program‐management approach and study 
methodology. For purposes of the Interim Report, they are aligned with the chapter 
subject areas used in this report. Specific tasks described below may, of course, be 
revised or augmented as our work proceeds. 

MANAGEMENT AND ACCOUNTABILITY 

Human Capital 
 Analyze the various agencies’ efforts to develop a contingency contracting corps 

and the status of efforts to implement the inter‐governmental corps authorized in 
Section 870 of the 2009 National Defense Authorization Act. 

 Assess methods of remedying understaffing of contract oversight and audit 
functions, and assess the effectiveness of current efforts to estimate the optimum 
numbers and types of acquisition personnel.  

 Evaluate barriers to deploying civilian employees in theater to support wartime 
contingency operations through directed assignments, adjustment of tour 
lengths, and compensation incentives. 
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Knowledge And Information Systems  
 Assess what shortcomings in government knowledge and information systems 

undermine the accomplishment of the Iraq drawdown and the build‐up in 
Afghanistan.  

 Assess the process for collecting, verifying, sharing, and disseminating 
contingency contracting lessons learned by the Departments of Defense and State 
and by USAID.  

Policy And Process  
 Consider what processes and controls should be in place to manage decisions 

and assess risks of outsourcing logistics and security support services that may 
be considered inherently governmental functions. 

 Assess the inherently governmental issues raised when contractors oversee other 
contingency contractors. 

 Analyze the appropriateness of reliance on contracts for services if the failure to 
perform would endanger mission success.  

 Assess the need for changes in laws, regulations, and contract requirements to 
improve visibility of subcontractor performance during a contingency operation.  

 Determine the circumstances in which the United States should give contract 
award preferences to host‐country firms in the U.S. Army Central Command 
area of responsibility. 

 Assess the desirability of creating and implementing a single government‐wide 
Contingency Federal Acquisition Regulation. 

 Address the question of when sustainment contracting begins and contingency 
contracting ends. 

 Determine the problems that arise from contingency contract requirements 
having been poorly defined and not definitized in a timely and effective manner. 

 Investigate issues surrounding the lack of adequate competition and determine 
methods to improve the extent of competition to satisfy contingency contract 
requirements. 

Organizational Leadership And Alignment  
 Identify and assess the effectiveness of contracting lines of authority and 

organizational alignment of the acquisition function in the U.S. Army Central 
Command area of responsibility.  

 Explore the need to revise the roles and responsibilities for contingency contract 
management, and identify the training and tools necessary to accomplish the 
contract management mission. 

 Identify political, institutional, funding, and other barriers to implementing 
reforms to contingency contracting. 

 Identify the issues and methods to improve cooperation, communication, and 
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collaboration among key stakeholders in determining contractor support 
requirements as part of military exercises for planning future contingency 
operations. 

 Determine why prior recommendations from the audit community have not 
fixed significant contingency contracting problems. 

Financial Accountability 
 Identify and evaluate opportunities for the improvement of contingency 

contractors’ financial, accounting, and administration systems, thereby reducing 
the risk of waste, fraud, and abuse. 

 Consider how best to improve accountability in contingency contractor 
performance, including affirmative consideration of performance in source 
selection, award fee determinations, and contractor performance evaluation. 

 Evaluate methods for improved analysis of contractor cost proposals, including 
determinations of the reasonableness of estimated contingency contract costs and 
adequacy of business systems. 

 Identify methods for improving in‐theater contractor oversight. 
 Determine if the Department of State and the U.S. Agency for International 

Development are obtaining effective contract audit service support. 

LOGISTICS  

 Evaluate techniques for reducing service and system‐support contract costs, 
including improved independent cost estimates, enhanced competition, and 
improved contractor oversight. 

 Assess potential alternatives to current logistics‐contractor support, including the 
possible establishment of an installations‐management command to manage 
facilities once a contingency operation stabilizes.  

 Examine the role of logistics contractors in support of the Iraq drawdown and 
Afghanistan buildup. 

 Study the management of U.S. government property in theater, with special 
attention to the efficient disposition of property affected by the ongoing Iraq 
drawdown and Afghanistan buildup. 

 Identify reasons for the slow transition from LOGCAP III to IV. 
 Analyze the effectiveness of the logistics planning process for future contingency 

operations. 
 Examine the various types of contingency funding appropriations and their 

impact on logistics support decision‐making. 
 Assess recurrent or systemic problems with LOGCAP contractors’ accounting or 

quality assurance. 
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SECURITY  

 Examine the potential use of civilian employees of the Departments of Defense 
and State in lieu of contractor personnel in security roles, including the use of 
temporary appointments and reactivation of military reservists. 

 Examine the sufficiency of current recruitment processes, background checks, 
and training to ensure the employment of responsible PSC personnel. 

 Determine the extent to which PSCs should be held to the same standards and 
operational requirements as the military. 

 Evaluate the extent to which U.S. citizens, host‐country nationals, and third‐
country nationals are treated differently by various PSC employers, and if they 
are treated differently, whether such treatment is appropriate. 

 Evaluate requirements necessary to implement any court rulings providing for 
legal accountability of PSCs in theater. 

 Evaluate the processes to improve contract compliance with provisions 
governing PSC weapons distribution and recovery, contractor use of force, and 
host‐nation laws. 

 Evaluate alternative contracting methods for different security functions. 

RECONSTRUCTION  

 Assess the procedures for contractor accountability in reconstruction such as use 
of accurate and timely contract performance evaluations, terminations, and other 
contract sanctions. 

 Assess the role of contractors in the Afghanistan reconstruction initiatives 
(including security training and “soft” developmental initiatives); 

 Examine the appropriateness of various contract types used for reconstruction 
and development projects. 

 Assess the effectiveness and the need for additional oversight for quick‐impact 
CERP projects. 

 Evaluate the effectiveness of capacity‐building reconstruction projects, and 
determine the extent to which stakeholder collaboration is an integral part of 
acquisition planning, contract performance, and project sustainability.  

 Assess the feasibility of establishing an interdepartmental entity for planning and 
coordinating reconstruction projects in contingency operations. 

 Assess the oversight, management, and effectiveness of governance and 
democratization contracts. 

 Determine how reconstruction efforts can be more effectively coordinated among 
U.S. agencies and with the host nation, foreign governments, international 
organizations, and nongovernmental organizations. 
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SUMMARY 

The Commission will now address these and other areas still to be identified. We will 
make more trips to Iraq and Afghanistan to interview key government and industry 
participants in the contracting process. We will conduct several hearings—two are 
planned for summer 2009—in areas such as management of government property, 
reconstruction, security, government accountability, human capital management, and 
policy and process.  
 
We will conduct a thorough review of all of our many ongoing projects—listed in the 
Methodology appendix—adjusted for initial research results in this report, and consider 
current Commission priorities in light of events and agencies’ progress in addressing 
their challenges. Based on that evaluation, we will refine our projects to ensure we 
research, study, and report on the most critical issues, given time and resource 
constraints, to ensure our Final Report reflects the intent of the legislation. 
 
All this work is integral to fulfilling the Commission’s vision: analyzing the risks to 
effective wartime contracting, delineating options for top‐to‐bottom improvement, and 
making recommendations for system reforms that are real and not merely cosmetic. We 
will also speak to the barriers of politics, bureaucratic inertia, fiscal constraints, and 
institutional culture that stand in the way of implementing reforms. Above all, we will 
seek to generate reform that ensures oversight and accountability while respecting the 
needs of our warfighters, serving the interests of American taxpayers, and supporting 
the vital national‐security goals of the United States.  
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Appendix A  
Authorizing Statute 
NATIONAL DEFENSE AUTHORIZATION ACT (NDAA) FOR FISCAL YEAR 2008: 
COMMISSION ON WARTIME CONTRACTING IN IRAQ AND AFGHANISTAN 
 

[110th Congress, Public Law 110‐181, Section 841 (January 28, 2008)] 
. . . 
DIVISION A‐DEPARTMENT OF DEFENSE AUTHORIZATIONS TITLE VIII‐
ACQUISITION POLICY, ACQUISITION MANAGEMENT, AND RELATED MATTERS 
Subtitle D‐Accountability in Contracting 
. . . 
SEC. 841. COMMISSION ON WARTIME CONTRACTING IN IRAQ AND 
AFGHANISTAN. 
(a) ESTABLISHMENT.‐There is hereby established a commission to be known as the 
ʺCommission on Wartime Contractingʹʹ (in this section referred to as the ʺCommissionʹʹ). 
 
(b) MEMBERSHIP MATTERS.‐ 
(1) MEMBERSHIP.‐The Commission shall be composed of 8 members, as follows: 

(A) 2 members shall be appointed by the majority leader of the Senate, in 
consultation with the Chairmen of the Committee on Armed Services, the 
Committee on Homeland Security and Governmental Affairs, and the 
Committee on Foreign Relations of the Senate. 
(B) 2 members shall be appointed by the Speaker of the House of 
Representatives, in consultation with the Chairmen of the Committee on Armed 
Services, the Committee on Oversight and Government Reform, and the 
Committee on Foreign Affairs of the House of Representatives. 
(C) 1 member shall be appointed by the minority leader of the Senate, in 
consultation with the Ranking Minority Members of the Committee on Armed 
Services, the Committee on Homeland Security and Governmental Affairs, and 
the Committee on Foreign Relations of the Senate. 
(D) 1 member shall be appointed by the minority leader of the House of 
Representatives, in consultation with the Ranking Minority Member of the 
Committee on Armed Services, the Committee on Oversight and Government 
Reform, and the Committee on Foreign Affairs of the House of Representatives. 
(E) 2 members shall be appointed by the President, in consultation with the 
Secretary of Defense and the Secretary of State. 

(2) DEADLINE FOR APPOINTMENTS.‐All appointments to the Commission shall be 
made not later than 120 days after the date of the enactment of this Act. 
(3) CO‐CHAIRMEN.‐The Commission shall have two cochairmen, including‐ 
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(A) a co‐chairman who shall be a member of the Commission jointly designated 
by the Speaker of the House of Representatives and the majority leader of the 
Senate; and 
(B) a co‐chairman who shall be a member of the Commission jointly designated 
by the minority leader of the House of Representatives and the minority leader 
of the Senate. 

(4) VACANCY.‐In the event of a vacancy in a seat on the Commission, the individual 
appointed to fill the vacant seat shall be‐ 

(A) appointed by the same officer (or the officerʹs successor) who made the 
appointment to the seat when the Commission was first established; and 
(B) if the officer in subparagraph (A) is of a party other than the party of the 
officer who made the appointment to the seat when the Commission was first 
established, chosen in consultation with the senior officers in the Senate and the 
House of Representatives of the party which is the party of the officer who made 
the appointment to the seat when the Commission was first established. 

 
(c) DUTIES.‐ (1) GENERAL DUTIES.‐The Commission shall study the following matters: 

(A) Federal agency contracting for the reconstruction of Iraq and Afghanistan. 
(B) Federal agency contracting for the logistical support of coalition forces 
operating in Iraq and Afghanistan. 
(C) Federal agency contracting for the performance of security functions in Iraq 
and Afghanistan. 

(2) SCOPE OF CONTRACTING COVERED.‐The Federal agency contracting covered by 
this subsection includes contracts entered into both in the United States and abroad for 
the performance of activities described in paragraph (1). 
(3) PARTICULAR DUTIES.‐In carrying out the study under this subsection, the 
Commission shall assess‐ 

(A) the extent of the reliance of the Federal Government on contractors to 
perform functions (including security functions) in Iraq and Afghanistan and the 
impact of this reliance on the achievement of the objectives of the United States; 
(B) the performance exhibited by Federal contractors for the contracts under 
review pursuant to paragraph (1), and the mechanisms used to evaluate 
contractor performance; 
(C) the extent of waste, fraud, and abuse under such contracts; 
(D) the extent to which those responsible for such waste, fraud, and abuse have 
been held financially or legally accountable; 
(E) the appropriateness of the organizational structure, policies, practices, and 
resources of the Department of Defense and the Department of State for handling 
program management and contracting for the programs and contracts under 
review pursuant to paragraph (1); 
(F) the extent to which contractors under such contracts have engaged in the 
misuse of force or have used force in a manner inconsistent with the objectives of 
the operational field commander; and 
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(G) the extent of potential violations of the laws of war, Federal law, or other 
applicable legal standards by contractors under such contracts. 

 
(d) REPORTS.‐ 
(1) INTERIM REPORT.‐On March 1, 2009, the Commission shall submit to Congress an 
interim report on the study carried out under subsection (c), including the results and 
findings of the study as of that date. 
(2) OTHER REPORTS.‐The Commission may from time to time submit to Congress such 
other reports on the study carried out under subsection (c) as the Commission considers 
appropriate. 
(3) FINAL REPORT.‐Not later than two years after the date of the appointment of all of 
the members of the Commission under subsection (b), the Commission shall submit to 
Congress a final report on the study carried out under subsection (c). The report shall‐ 

(A) include the findings of the Commission; 
(B) identify lessons learned relating to contingency program management and 
contingency contracting covered by the study; and 
(C) include specific recommendations for improvements to be made in‐ 

(i) the process for defining requirements and developing statements of work 
for contracts in contingency contracting; 
(ii) the process for awarding contracts and task or delivery orders in 
contingency contracting; 
(iii) the process for contingency program management; 
(iv) the process for identifying, addressing, and providing accountability for 
waste, fraud, and abuse in contingency contracting; 
(v) the process for determining which functions are inherently governmental 
and which functions are appropriate for performance by contractors in a 
contingency operation (including during combat operations), especially 
whether providing security in an area of combat operations is inherently 
governmental; 
(vi) the organizational structure, resources, policies, and practices of the 
Department of Defense and the Department of State for performing 
contingency program management; and 
(vii) the process by which roles and responsibilities with respect to 
management and oversight of contracts in contingency contracting are 
distributed among the various departments and agencies of the Federal 
Government, and interagency coordination and communication mechanisms 
associated with contingency contracting. 

 
(e) OTHER POWERS AND AUTHORITIES.‐ 
(1) HEARINGS AND EVIDENCE.‐The Commission or, on the authority of the 
Commission, any portion thereof, may, for the purpose of carrying out this section‐ 
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(A) hold such hearings and sit and act at such times and places, take such 
testimony, receive such evidence, administer such oaths (provided that the 
quorum for a hearing shall be three members of the Commission); and 
(B) provide for the attendance and testimony of such witnesses and the 
production of such books, records, correspondence, memoranda, papers, and 
documents; as the Commission, or such portion thereof, may determine 
advisable. 

(2) INABILITY TO OBTAIN DOCUMENTS OR TESTIMONY.‐In the event the 
Commission is unable to obtain testimony or documents needed to conduct its work, the 
Commission shall notify the committees of Congress of jurisdiction and appropriate 
investigative authorities. 
(3) ACCESS TO INFORMATION.‐The Commission may secure directly from the 
Department of Defense and any other department or agency of the Federal Government 
any information or assistance that the Commission considers necessary to enable the 
Commission to carry out the requirements of this section. Upon request of the 
Commission, the head of such department or agency shall furnish such information 
expeditiously to the Commission. Whenever information or assistance requested by the 
Commission is unreasonably refused or not provided, the Commission shall report the 
circumstances to Congress without delay. 
(4) PERSONNEL.‐The Commission shall have the authorities provided in section 3161 of 
title 5, United States Code, and shall be subject to the conditions set forth in such section, 
except to the extent that such conditions would be inconsistent with the requirements of 
this section. 
(5) DETAILEES.‐Any employee of the Federal Government may be detailed to the 
Commission without reimbursement from the Commission, and such detailee shall 
retain the rights, status, and privileges of his or her regular employment without 
interruption. 
(6) SECURITY CLEARANCES.‐The appropriate departments or agencies of the Federal 
Government shall cooperate with the Commission in expeditiously providing to the 
Commission members and staff appropriate security clearances to the extent possible 
pursuant to existing procedures and requirements, except that no person shall be 
provided with access to classified information under this section without the 
appropriate security clearances. 
(7) VIOLATIONS OF LAW.‐ 

(A) REFERRAL TO ATTORNEY GENERAL.‐The Commission may refer to the 
Attorney General any violation or potential violation of law identified by the 
Commission in carrying out its duties under this section. 
(B) REPORTS ON RESULTS OF REFERRAL.‐The Attorney General shall submit 
to Congress a report on each prosecution, conviction, resolution, or other 
disposition that results from a referral made under this subparagraph. 

 
(f) TERMINATION.‐The Commission shall terminate on the date that is 60 days after the 
date of the submittal of its final report under subsection (d)(3). 
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(g) DEFINITIONS.‐In this section: 
(1) CONTINGENCY CONTRACTING.‐The term ʺcontingency contractingʹʹ means all 
stages of the process of acquiring property or services during a contingency operation. 
(2) CONTINGENCY OPERATION.‐The term ʺcontingency operationʹʹ has the meaning 
given that term in section 101 of title 10, United States Code. 
(3) CONTINGENCY PROGRAM MANAGEMENT.‐The term ʺcontingency program 
managementʹʹ means the process of planning, organizing, staffing, controlling, and 
leading the combined efforts of participating personnel for the management of a specific 
acquisition program or programs during contingency operations.  
 

 
 

NOTES 
 
1. Although Section 841 of the National Defense Authorization Act (NDAA) for Fiscal Year 2008 (Public Law 
110‐181) is the operative text for the Commission on Wartime Contracting, other provisions of the NDAA of 
2008 will be relevant to its work (e.g., Section 842 with regard to Inspectors General audits, sections 1221 
and 1229), as well as other laws and future legislation, e.g., NDAA FY2009 (S.3001). 
 
2. As noted, Public Law 110‐181 was signed on January 28, 2008. The Commission’s work, however, did not 
begin at that time. Official appointments of Commission members were not complete until summer. Office 
space and equipment were not provided until the fall. Processing of most staff hires was not complete until 
winter. The net result is that this Interim Report reflects less than six months of full‐strength operations. 
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Appendix B 
Commission Milestones 
Section 841 of the National Defense Authorization Act for Fiscal Year 2008, which 
created the Commission on Wartime Contracting, requires it to assess a number of 
factors related to wartime contracting, including the extent of waste, fraud, abuse, and 
mismanagement of wartime contracts, and the impact of governmental reliance on 
contractors on achieving United States policy objectives. The Commission has the 
authority to hold hearings, obtain information, and refer to the Attorney General any 
violation or potential violation of law as it carries out its duties—an authority already 
exercised.  
 
Many studies have examined the vast expenditures on contingency contracting to 
determine how effective and efficient they were; the extent of waste, fraud, and abuse; 
and whether taxpayer dollars were put to good use. Ideas for reforming parts of a 
system widely seen as dysfunctional have been proposed and, in some cases, 
implemented to varying degrees of success. Guided by its broad legislative mandate to 
study federal‐agency contracting for reconstruction, logistical, and security support of 
coalition forces in Iraq and Afghanistan, this Commission’s investigation will be the 
most comprehensive and bipartisan examination of these issues yet undertaken. 
 
In addition to this Interim Report, the Commission is authorized to submit other reports 
to Congress on its studies from time to time, as appropriate. A Final Report to be 
submitted to Congress will present all Commission findings, identify lessons learned 
about contingency program management and contracting, and put forward specific 
recommendations for improving aspects of contingency contracting. These include 
addressing, among other issues, the processes for defining requirements and developing 
scopes of work; awarding contracts and task orders; rooting out and providing 
accountability for waste, fraud, and abuse; and determining which functions are 
inherently governmental and which may be performed by contractors, and especially 
whether the provision of security in an area of combat operations is inherently 
governmental.  

GETTING STARTED 

The Commission’s authorizing language became law on January 28, 2008. Eight 
Commission members were named by July 2008, although one resigned in the fall and 
was replaced on April 1, 2009, when the House Minority Leader appointed former 
Connecticut Congressman Christopher H. Shays to the post. During the fall and winter 
of 2008, the Commission obtained office space, added staff, obtained technical support, 
and developed a plan of work for carrying out our mission. By the end of January 2009, 
the ranks of professional and administrative staff approached 40, enabling major 

http://www.wartimecontracting.gov/statute.htm
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research projects to begin. 
 
A website was set up: www.wartimecontracting.gov. It has expanded to become a 
comprehensive source of public information about Commission activities, providing 
transcripts of hearings, press releases, and other resources. Plans are under way for 
further improvements to enable more public access to an expanded store of information 
about the Commission and about contingency contracting. Operating procedures were 
established for the office, including the electronic file structure, a correspondence‐
control plan, a project‐management plan, a study model, and interview protocols. An 
ethics handbook was written and the staff has completed ethics training adapted from 
the course developed for Senate employees. 
 
During September and October of 2008, Commissioners received briefings from more 
than 25 key organizations and programs throughout the government, including the 
major entities housed in the Departments of State and Defense, and the U.S. Agency for 
International Development (USAID), as well as the Special Inspector General for Iraq 
(SIGIR), the Special Inspector General for Afghanistan (SIGAR), the Congressional 
Budget Office, and the Government Accountability Office (GAO). They also met with 
leading scholars and writers on contracting issues and with contractors—a group of 
private security contractors in September 2008, and Kellogg, Brown & Root (KBR) in 
March 2009. KBR is the prime contractor for the Logistics Civil Augmentation Program 
(LOGCAP), the Army’s multi‐billion‐dollar contract for worldwide support of military 
operations.  
 
The Commission has two Co‐Chairs, one appointed by Democratic officials, the other by 
Republican officials. Commissioner Michael J. Thibault was jointly designated Co‐Chair 
by the Majority Leader of the Senate and the Speaker of the House. On April 30, 2009, 
the Senate and House Minority Leaders designated Commissioner Christopher H. Shays 
as the second Co‐Chair. For a number of months, when the position of second Co‐Chair 
was vacant, Commissioner Grant S. Green shouldered heavy responsibilities as Acting 
Co‐Chair. 

STAFFING 

The Commission has recruited a diverse group of professional staff members, all of 
whom are federal employees. Some are detailed from agencies including the Army, the 
Air Force, the State Department, the Department of Defense Inspector General’s office, 
the U.S. Agency for International Development, the Defense Contract Management 
Agency, the Defense Contract Audit Agency, and the U.S. Army Corps of Engineers. 
Others have had careers in the military, in service as congressional staff, and in agencies 
including GAO, the State Department, and SIGIR, as well as in the private sector. 
They bring to our work hundreds of years of combined experience in contracting, 
executive leadership, federal acquisition and procurement, financial management, data 
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analysis, hands‐on auditing, contracting law and administration, diplomacy, and 
criminal investigation.  

HEARINGS  

Hearings are a critical part of the 
Commission’s strategy to get to truth, 
identify key areas for additional research, 
and decide how issues can be addressed. 
The Commission’s first public hearing took 
place on February 2, 2009, in the Caucus 
Room of the U.S. Senate, a historic venue 
which was the site of many hearings by the 
Truman Committee more than a half‐
century ago. The topic was lessons learned 
about wartime contracting by the inspectors 
general overseeing contingency contracting 
in Iraq and Afghanistan The hearing featured testimony from the offices of the Inspector 
General for Iraq Reconstruction (SIGIR) and from the Inspectors General of the 

Department of Defense, the Department of 
State, and the U.S. Agency for International 
Development. Also testifying were Senators 
instrumental in creating the Commission 
and supporting its mandate: Senators Claire  
McCaskill (D‐MO) and James Webb (D‐VA), 
the original Senate sponsors of the 
legislation establishing the Commission, 
and Senator Susan Collins (R‐ME), the 
ranking member of the Homeland Security 
Committee.  
 
The Commission’s second hearing, held on 

May 4, 2009, in the Rayburn House Office Building, focused on the multi‐billion‐dollar 
logistics contracts, known as LOGCAP, that supports U.S. military operations overseas. 
Rep. John F. Tierney of Massachusetts, chairman of the House Subcommittee on 
National Security and Foreign Affairs, offered welcoming remarks prior to the testimony 
of witnesses including officials of the Army Contracting Command, the Defense 
Contract Management Agency, the Defense Contract Audit Agency, and the Army’s 
LOGCAP Program Office. 
 
LOGCAP, the Logistics Civil Augmentation Program, comprises two concurrent 
contracts: LOGCAP III, awarded in December 2001 and the contract under which the 
bulk of work in theater is still being done, and LOGCAP IV, awarded in April 2008. 

Senators McCaskill, Webb, and Collins at 
Commission's February hearing 

Representative Tierney at Commission's May 
hearing 
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Work is being phased over from LOGCAP III to IV. According to the Army, total 10‐year 
spending under the contract could reach $150 billion for services including delivering 
food, water, fuel, and spare parts; operating dining and laundry facilities; providing 
housing and sanitation; moving personnel and supplies; engineering and constructing 
projects; and maintaining facilities.  
 

Hearing documents and transcripts are posted at 
www.wartimecontracting.gov/hearings.htm 

 
The Commission intends to hold hearings on the issues of security, reconstruction, and 
management and accountability. Hearing plans also include a session to gather 
contractor‐community observations and responses to issues addressed in the 
Commission’s work. As work proceeds, topics for additional hearings are expected to 
surface. For example, after the second trip in theater, the Commission is considering a 
hearing on the Iraq drawdown and transition to Afghanistan, with a focus on 
accountability and planning for the disposition of government property. The challenge 
of efficiently moving, handing over, selling, or scrapping more than 600,000 lines of U.S. 
government and military property is huge, plans are incomplete, and the transition is 
imminent. The issue needs prompt attention. 

COMMISSION TRAVEL IN THEATER  

There is no substitute for in‐theater experience to understand the full dimensions of 
wartime contracting issues and how they play out in the field. Much can be done with 
stateside interviews and computerized research, but onsite briefings, observation, and 
interviews with men and women on the ground, including high‐level diplomats, 
commanders, non‐commissioned officers, and contractors make the research data come 
alive and generate new information. Observational data can be more valid than what 
one is told in conversation with or in writings by individuals who may be protecting 
their own interests.  
 
Commissioners and staff have made two trips to Iraq and Afghanistan to inspect work 
sites, review documents, conduct interviews, and receive briefings from officials on the 
ground. The first trip took place in early December 2008, with an itinerary that included 
briefings by the Defense Contract Audit Agency, the U.S. Agency for International 
Development (USAID), and the U.S. Embassies in Baghdad and Kabul, as well as 
reviews of construction of the Baghdad Police College and task orders for construction 
and repair of the Bagram Air Base in Afghanistan.  
 
A 10‐day investigative trip in early April 2009 comprised a 15‐person group of 
Commissioners and staff that broke into two teams: one team visited Iraq, the other 
Afghanistan. They conducted more than 125 meetings with employees of the 
Departments of Defense and State, USAID, the military, and employees of contractors 
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working on a range of projects from building schools, hospitals, and water‐treatment 
plants to providing food and other services at military bases and protecting diplomatic 
personnel. Team members were able to meet and talk with a representative group of 
men and women working in theater at all levels, from high‐ranking diplomats to onsite 
construction managers and camp commanders, as well as contracting officer’s 
representatives, who serve as the front line of contract management and oversight.  
 
In addition to meetings in Baghdad and Kabul, the teams visited projects in the 
provinces and military forward operating bases, including Camps Hammer, Victory, 
and Delta in Iraq, and Camps Phoenix, Eggers, and Shank, as well as Bagram Air Base in 
Afghanistan. A focus of the trip was private security contracting. Teams observed 
private‐security operations and interviewed contractors, including DynCorp, 
Blackwater, Sabre International, and Triple Canopy about their compliance with 
standard operating procedures. Commissioners and staff also met with the major 
LOGCAP contractor, KBR, and the LOGCAP management‐support contractor, Serco. 
What they found is partially captured in this report and will be reflected in future 
reports and used to plan future trips. 
 

The full Commission at the May hearing
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Appendix C 
Methodology 
 
The Commission’s legislative mandate charges it to study a range of issues surrounding 
wartime contingency contracting in Iraq and Afghanistan, focusing on the logistical 
support of coalition forces, the performance of security functions, and reconstruction. 
Our mandate also calls on us to examine core issues in contracting by the U.S. 
government, including:  
 

 waste, fraud, and abuse; 
 conformance to federal law and legal standards by contractors;  
 reliance on contractors and its implications for inherently governmental 

functions; 
 misuse of force; 
 accountability for financial and legal infractions; and 
 ensuring proper performance by contractors. 

 
Management areas to be evaluated include: 
 

 the organizational structures of the Departments of Defense and State and the 
U.S. Agency for International Development and communications among them;  

 policies, practices, and resources devoted to program management and 
contracting;  

 roles and responsibilities in and among agencies to manage and oversee 
contracts;  

 the process for defining requirements and statements of work;  
 the process for awarding contracts and task orders; and 
 ways in which lessons learned are documented and disseminated. 

 
At the time the Commission began its work, a sizable body of material—over 500 audits, 
studies, and reports—already existed on contingency contracting in the Iraq and 
Afghanistan conflicts and issues. We developed a disciplined process to capture the 
results of these audits and reports and use them to support our mandated work. 

INTERVIEWS 

Our review of these audits and reports allowed us to identify key government, 
contractor, and oversight organizations we thought it productive to interview. We 
received initial briefings from more than 25 groups, including organizations and 
agencies involved in contingency contracting as well as federal audit agencies. In 
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addition to dozens of interviews stateside over a period of several months, Commission 
members and staff conducted more than 125 meetings and interviews in theater during a 
two‐week visit in April 2009. The Commission also held two hearings. One was devoted 
to lessons learned by the Special Inspector General for Iraq Reconstruction and the 
inspectors general of the Department of Defense, Department of State, and USAID.  
 
A second hearing, on the Logistics Civil Augmentation Program (LOGCAP)—the 
Army’s standing contract for worldwide support of military operations—included 
representatives from the LOGCAP Program Office, Army Contracting Command, 
Defense Contract Management Agency, and Defense Contract Audit Agency.  
 
A complete list of the members of academia, industry, government, and the military that 
have met with the Commissioners and staff is on the Commission Web site. 

DEVELOPING AND PLANNING PROGRAM ACTIVITIES  

Based on a literature review, early interviews, and briefings we developed a set of 22 
research projects that reflect the major activities of our study. These projects are very 
specific in their objectives, coverage, activities to be undertaken, schedule and 
responsibilities. They focus on six areas:  
 

 logistics  
 security 
 reconstruction  
 government organizational structure, workforce, and workload management 
 contractor accountability and management  
 policy and process 
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Commission Focus 

Area 
Specific Research Projects 

Extent to which logistics should be contracted 
Management strategies of successful logistics programs  
Effectiveness of efforts to prevent waste, fraud, and abuse 

Logistics 

Problems with and dependence on one large LOGCAP contractor 
 

Private security contractor (PSC) contract performance and 
compliance across agencies using PSCs 
What happens when different agencies with different missions 
and resources contract for security 

Security 

Legal issues of contracting out security functions 
 

Organizational, resource, and contracting issues in reconstruction 
Effect of favoring local‐national subcontractors 
Effect of security costs on reconstruction efforts Reconstruction 

Capacity of agencies that oversee reconstruction in terms of 
contracting officers and oversight personnel  

 
Effectiveness of the staffing, training, and management of 
contracting officer’s representatives (CORs)  
Applying lessons learned and integrating federal contingency 
workforce programs 

Government 
Organizational 

Structure, Workforce, 
and Workload 
Management  Efficiency issues of the flow of contracting authority, reporting 

lines, and organization structure 
 

Effectiveness of Defense Contract Audit Agency and Defense 
Contract Management Agency oversight 
Adequacy of key data on Southwest Asia contracts 
Compliance with key financial and payment laws and regulations 
Adequacy of the award fee process 

Contractor 
Accountability and 
Management 

Adequacy of prime‐contractor awards and management of 
subcontracts 

 

Issues of applying lessons learned in Iraq to Afghanistan 
Adequacy of international program coordination Policy and Process 
Policy on contracting out wartime activities 
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For each project, we developed the issues to be studied, activities to be undertaken, and 
a schedule. For each of these 22 research projects, we developed key research questions, 
assumptions, a study approach (methodology), literature reviewed, additional data 
sources, interviewees and agencies, quality‐assurance protocols, schedule, and 
resources.  
 
In some instances, our initial literature reviews and interviews addressed many of the 
issues we targeted for analysis. In others, substantial additional research will be 
required. These 22 projects may be modified and some perhaps superseded or 
supplemented as the studies proceed. 
 
Finally, to augment our research and findings analysis, we will invite representatives 
from agencies with a stake in contingency contracts to meet periodically and review and 
discuss tentative findings. The Commission believes that this collaborative process will 
go a long way to gain community buy‐in and identify barriers to successful 
implementation and their solutions. 
 

FLASH REPORTS 

Commissioners may occasionally arrive at findings so compelling that they call for 
immediate attention. These might be practices, procedures, and failures to observe basic 
contracting regulations—even blatant instances of apparent waste, fraud, or abuse—so 
egregious that they call out for timely investigation, referral, and remedial action. In 
such cases, Commissioners take their concerns privately to officials in the office of the 
inspector general of the agency or agencies responsible for overseeing the activities in 
question.  
 
From time to time, the Commission’s research and investigations into specific questions 
of widespread concern may elicit findings and conclusions that unequivocally support 
recommendations for timely reform. In that event, we may choose to address the 
question promptly by preparing flash reports for dissemination to the Congress, the 
oversight agencies, and the public. To date, we have referred several matters to the 
appropriate oversight agencies for their review and disposition.
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Appendix D 
Commission Staff Roster 
Jessica Baker 
  Program Analyst 

Curt Malthouse 
   DoD Inspector General Detailee 

Captain Tina Benivegna, USAF 
   DCMA Detailee 

Gary Matthews 
   Team Lead, Professional Staff Member 

Richard Beutel 
   General Counsel 

Robert Melby 
   Professional Staff Member 

Anthony Box 
   Professional Staff Member 

Clark Mercer 
   Program Analyst 

John Brosnan 
   Senior Counsel 

Myron Myers 
   Professional Staff Member 

Jeffrey Brand 
   Director of Operations 

Gregory Picur 
   USAID Detailee 

Rosemary Byrd 
   Team Lead, Professional Staff Member 

Brendan Orsinger 
   Program Analyst 

Tara Chapman 
   Research Analyst 

Denis Orsinger 
   Professional Staff Member 

Marquittia Coleman 
   Executive Assistant 

Karen Sorber 
   Study Director 

Gray Coyner 
   Team Lead, Professional Staff Member 

Steven Sternlieb 
   Team Lead, Professional Staff Member 

Robert Curtis 
   Professional Staff Member 

Ronald Straight 
   Professional Staff Member 

Stephen Dillard 
   Team Lead, Professional Staff Member 

Jazather Thompson 
   Office Manager 

Marian Harvey 
   Professional Staff Member 

Jo‐Ann Thompson 
  Administration Assistant 

Donna Heivilin 
   Team Lead, Professional Staff Member 

Susan Yarbrough 
   USACE Detailee 

Clark Irwin 
   Director of Communications 

Adam Weaver 
   Staff Attorney 

David Johnson 
  DCAA Detailee 

Barbara Wolfson 
   Senior Editor 

Parker Laite 
   Program Analyst 

Colonel Kelvin Woods, USA 
   Army Detailee 

Zen McManus 
   Program Analyst 
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At WHAt Cost?
Contingency Contracting in Iraq and Afghanistan

Since 2001, the United States has placed unprecedented 
reliance on contractors to support logistics, security, and 
reconstruction efforts related to its military operations in Iraq 
and Afghanistan.

Contractors provide vital support. They feed troops, maintain 
facilities and equipment, transport cargo, wash clothes, and 
even provide security guards for bases. Unfortunately, billions 
of taxpayer dollars spent on wartime contracting have been 
lost to waste, fraud, and abuse. Widespread problems involve 
federal agencies, the military, and the contractor community. 
The failures undermine U.S. policy objectives, waste taxpayer 
dollars, and threaten the well-being of American troops.

In 2008, Congress established the independent, bipartisan 
Commission on Wartime Contracting in Iraq and Afghanistan 
to research, investigate, make findings, and offer 
recommendations to improve contract management in 
contingency operations.

This interim report to Congress discusses the Commission’s 
work to date and sets the stage for the final report to follow.

Commission on Wartime Contracting 
In Iraq and Afghanistan

1401 Wilson Boulevard, Suite 300
Arlington, VA 22209

703-696-9362
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